HARRIS COUNTY MUNICIPAL UTILITY DISTRICT NO. 569

Minutes of the Meeting of Board of Directors
May 13, 2024

The Board of Directors (the "Board") of Harris County Municipal Utility District No. 569
(the "District") met in regular session, open to the public, on May 13, 2024, in accordance with the
duly posted Notice of Public Meeting, and the roll was called of the duly constituted members of
the Board, as follows:

Jason Schultz, President
Nicholas Luton, Vice President
Blakely Norris, Secretary
David Jezierski, Assistant Secretary
Julia Pecina, Assistant Secretary

all of whom were present with the exception of Director Shultz, thus constituting a quorum.
Director Schultz entered later in the meeting, as noted herein.

Also present were: Blair Bozoarth of Quiddity Engineering, LLC ("Quiddity"); Jennifer
Abad of Municipal Accounts & Consulting, L.P. ("MA&C"); Dana Hollingsworth of Municipal
District Services, LLC ("MDS"); Trey Patronella of Kudela & Weinheimer ("K&W"); Patty
Rodriguez of BLICO, Inc., dba Bob Leared Interests ("BLICQO"); Brian Krueger of FORVIS LLP
("FORVIS"); Stephen Eustis of Robert W. Baird & Co., Inc. ("Baird"); David Daughtry of Kimley-
Horn & Associates, Inc. ("KH"); Laci Hamilton of KGA DeForest Design, LLC ("KGA"); Shamar
O'Bryant on behalf of Astro Sunterra, L.P. ("Astro Sunterra"); and Christina Cole and Kris
Eddlemon of Schwartz, Page & Harding, L.L.P. ("SPH").

The Vice President called the meeting to order and declared it open for such business as
might regularly come before the Board.

PUBLIC COMMENTS
There were no comments from members of the public.
MINUTES
The Board considered the minutes of its meeting held on April 8, 2024. After discussion

regarding the minutes previously forwarded for review, it was moved by Director Norris, seconded
by Director Jezierski and unanimously carried, that said minutes be approved, as written.



ACCEPTANCE OF QUALIFICATION STATEMENTS, AFFIDAVITS OF CURRENT
DIRECTOR, ELECTIONS NOT TO DISCLOSE CERTAIN INFORMATION, BONDS,
AND OATHS OF OFFICE

The Board next considered the acceptance of Qualification Statements, Elections Not to
Disclose Certain Information, Bonds, and Oaths of Office for Nicholas Luton, Blakely Norris, and
Julia Pecina, including the acceptance of Affidavits of Current Director. In that regard, Mr. Luton,
Mr. Norris, and Ms. Pecina presented their Statements of Elected Officer, Oaths of Office, Official
Bonds, Elections Not to Disclose Certain Information, and Affidavits of Current Director. After
discussion on the matter, it was moved by Director Norris, seconded by Director Jezierski and
unanimously carried that the Board approve said Bonds, accept said Statements of Elected
Officers, Elections Not to Disclose Certain Information, Oaths, and Affidavits of Current Director
and declare Nicholas Luton, Blakely Norris, and Julia Pecina to be duly elected and qualified
Directors of the District.

ELECTION OF OFFICERS

The Board next considered re-organization of the officers of the Board of Directors. The
Board members concurred to have all officers remain in their current offices.

DISTRICT REGISTRATION FORM

The Board next considered approving a District Registration Form required by the Texas
Commission on Environmental Quality ("TCEQ"). Ms. Cole explained that, in accordance with
the Texas Water Code, municipal utility districts are required to file names, mailing addresses,
officer positions and terms of new directors with the TECQ within thirty (30) days after an election
or appointment. She advised that, with the Board's approval, SPH will complete the District
Registration Form to include newly elected directors' terms of office and will file the form with
the TCEQ. After further discussion of the matter, Director Norris moved that the Board authorize
SPH to complete the District Registration Form as discussed and file same with the TCEQ.
Director Jezierski seconded said motion, which unanimously carried.

ENGAGEMENT OF AUDITOR

The Board considered the engagement of an auditor to prepare the District's audit report
for the fiscal year ending May 31, 2024. Mr. Krueger made a presentation to the Board and advised
that Forvis' fees for the preparation of said audit report would be $14,500, plus an administrative
fee of $1,000 to cover items such as report production, copies, postage, and other delivery charges,
supplies, and other technology-related costs. A copy of Forvis' engagement letter is attached
hereto as Exhibit A. Following discussion, Director Norris moved that (i) Forvis be engaged to
conduct an audit of the District's financial statements and prepare the District's audit report for the
fiscal year ended May 31, 2024, in accordance with the terms of the engagement letter presented,
(i) the District accept Forvis' Texas Ethics Commission ("TEC") Form 1295 relative to the
engagement, and (iii) SPH be authorized to acknowledge the District's receipt of same with the
TEC. Director Jezierski seconded said motion, which unanimously carried.
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TAX ASSESSOR-COLLECTOR'S REPORT

Ms. Rodriguez presented to and reviewed with the Board a written Tax Assessor-Collector
Report ("TAC Report"), for the period ended April 30, 2024, including the disbursements
presented therein for payment from the District's tax account, a copy of which TAC Report is
attached hereto as Exhibit B. After discussion, on motion made by Director Norris, seconded by
Director Jezierski and unanimously carried, the Board approved the TAC Report and authorized
the payments listed therein.

RATIFY PRIOR ADOPOTION OF RESOLUTION REQUESTING APPRAISAL OF
PROPERTY

The Board next considered ratifying its prior approval and adoption of a Resolution
Authorizing Requesting Appraisal of Property (the "Resolution") as of May 1, 2024. Following
discussion, Director Norris moved to ratify and approve in all respects the Board's prior approval
and adoption of the Resolution. Director Jezierski seconded the motion, which unanimously
carried.

OPERATOR'S REPORT

Ms. Hollingsworth presented to and reviewed with the Board the Operations Report dated
May 13,2024, a copy of which is attached is attached hereto as Exhibit C. She noted that no Board
action was required in connection with the Operations Report at this time.

The Board next considered review and approval of a Consumer Confidence Report
("CCR"). Ms. Hollingsworth advised that preparation and distribution of a CCR is not required
for the District for calendar year 2023 as the water systems were not active with the TCEQ and the
District had no sample schedules. The Board deferred taking action at this time.

ENGINEERING REPORT

Mr. Bozoarth presented to and reviewed with the Board an Engineering Report dated May
13, 2024, a copy of which is attached hereto as Exhibit D, relative to the status of various
engineering and construction projects within the District. Upon review, Director Norris moved
that the Board authorize Quiddity to award construction contracts, subject to SPH's review of the
payment and performance bonds and insurance certificates submitted in connection with the
contracts to determine if the payment and performance bonds and insurance meet the requirements
of the bid specifications, the Texas Insurance Code, the rules of the TCEQ and the provisions of
the Texas Water Code and Astro Sunterra's, Gehan Homes, Ltd.'s or KB Home Lone Star Inc.'s,
as applicable, execution of the special conditions of the contracts under which Astro Sunterra,
Gehan Homes, Ltd. or KB Home Lone Star Inc., as applicable, guarantees payment of all sums
due thereunder, for the construction of: (a) water, sanitary sewer, and drainage facilities to serve
Sunterra Sections 63 and 64 to the lowest qualified bidder, TexaSite, LLC, in the amount of
$1,282,675.20; and (b) paving facilities to serve Sunterra Sections 63 and 64 to the lowest qualified
bidder, Allgood Construction Company, LLC in the amount of $1,116,708.03; and to authorize
the District and SPH to accept and acknowledge the corresponding TEC Form 1295s on behalf of
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the Board and the District relative to the various construction contracts. Mr. Bozoarth further
requested the Board's approval to concur in the approval and/or payment of: (a) Pay Estimate No.
3 in the amount of $55,068.16 from Durwood Greene Construction Co. for construction of paving
facilities serving Sunterra Section 45, (b) Pay Estimate No. 2 and Change Order No. 1 in the
amounts of $459,138.96 and -$22,112.85, respectively, from Daco Paving, Inc. for construction of
paving facilities serving Sunterra Section 57, (c) Pay Estimate No. 2 and Change Order No. 1 in
the amounts of $710,060.37 and -$38,595.93, respectively, from Daco Paving, Inc. for
construction of paving facilities serving Sunterra Section 58, (d) Pay Estimate No. 1 in the amount
of $718,282.31 from Principal Services, Ltd. for construction of water, sanitary sewer, and
drainage facilities serving Sunterra Section 59, (e) Pay Estimates Nos. 1 and 2 in the amounts of
$193,721.09 and $470,790.58, respectively, from Blazey Construction Services, LLC for
construction of water, sanitary sewer, and drainage facilities serving Sunterra Section 60, (f) Pay
Estimate No. 1 in the amount of $25,324.54 from Allgood Construction Company, LLC for
construction of paving facilities serving Sunterra Section 60, (g) Pay Estimate No. 1 in the amount
of $170,199.00 from A&M Contractors, Inc. for construction of water, sanitary sewer, and
drainage facilities serving Sunterra Section 61, (h) Pay Estimate No. 1 in the amount of $50,426.61
from Allgood Construction Company, LLC for construction of paving facilities serving Sunterra
Section 61, (i) Pay Estimates Nos. 1 and 2 in the amounts of $203,313.78 and $1,195,756.21,
respectively, from Fellers & Clark, LP for construction of water, sanitary sewer, and drainage
facilities serving Sunterra Section 62, and (j) Pay Estimate No. 1 in the amount of $57,110.80 from
De Crosta Construction, LLC for construction of paving facilities serving Sunterra Section 62; and
to accept a Special Warranty Deed (Recreational Sites in Sunterra Sections 45, 51, and 52) from
Sunterra 6A — Katy, L.P. Director Jezierski seconded the motion, which unanimously carried.

Director Schultz entered the meeting during presentation of the Engineering Report.

Mr. Bozoarth next presented to and reviewed with the Board a proposal in the amount of
$6,000.00 in connection with road repairs in Sunterra Section 39. Following discussion, Director
Norris moved that the Board approve the proposal, as discussed. Director Jezierski seconded the
motion, which unanimously carried.

Mr. Bozoarth next requested approval from the Board for Quiddity to prepare a draft
Summary of Costs ("SOC") for the District's Unlimited Tax Road Bonds, Series 2024, at a cost of
$20,500. Following discussion, Director Norris moved that Quiddity be authorized to prepare the
draft SOC, as discussed. Director Jezierski seconded the motion, which unanimously carried.

The Board considered a request from Quiddity to approve of a proposal in the amount of
$66,000 for preparation of the District's Bond Application Report No. 2. After discussion, Director
Norris moved that proposal from Quiddity be approved, and the President of the Board be
authorized to execute same on behalf of the Board and the District. Director Jezierski seconded
said motion, which unanimously carried.

2024 ROAD BONDS

The Board deferred approval of a Summary of Costs and engagement of an auditor to
prepare an audit of payments to the developer out of the 2024 Road Bonds until the next meeting.
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MAINTENANCE AGREEMENT - SUNTERRA PROPERTY OWNERS ASSOCIATION,
INC.

The Board next considered approval of a revised exhibit to the Maintenance Agreemént
between the District and Sunterra Property Owners Association, Inc., a copy of which is attached
hereto as Exhibit E. Following discussion, Director Norris moved that the Board approve the
revised exhibit and authorize the President to execute same on behalf of the Board and the District.
Director Jezierski seconded the motion, which unanimously carried.

SILT SOLUTIONS, INC.

The Board next considered a report from Silt Solutions, Inc. ("SSI") in connection with
storm water pollutions and prevention services. Ms. Cole advised that SSI provided a report for
the period April 16, 2024 — May 6, 2024, a copy of which is attached hereto as Exhibit F. She
advised that SSI has provided a proposal in the amount of $500 per lot relative to trash pickup, a
copy of which is attached hereto as Exhibit F. Following discussion, Director Norris moved that
the Board (i) approve the proposal provided by SSI, (ii) authorize the President to execute same
on behalf of the Board and the District, and (iii) authorize SPH to accept and acknowledge the
associated TEC 1295 form. Director Jezierski seconded the motion, which unanimously carried.

RATE ORDER

The Board next considered amending the District's Rate Order relative to builder damage
deposits. Following discussion, it was moved by Director Norris, seconded by Director Jezierski,
and unanimously carried that the Rate Order be amended, a copy of which amended Rate Order is
attached as Exhibit G.

LANDSCAPE ARCHITECT REPORT(S)

Ms. Hamilton presented to and reviewed with the Board a monthly report prepared by KGA
regarding the status of construction of the Sunterra Recreation Center Facility, a copy of which is
attached hereto as Exhibit H. Following discussion, Director Jezierski moved to approve: Pay
Estimate Nos. 11 and 12 in the amounts of $386,688.82 and $850,852.49, respectively, as well as
Change Order Nos. 7, 8, and 9, and 10 in the amounts of $6,764.79, $42,815.45, $3,319.49, and
$54,562.17, respectively, from Millis Development and Construction, LLC for construction of the
Sunterra Recreation Center Facility. Director Norris seconded said motion, which unanimously
carried.

Mr. Patronella presented to and reviewed with the Board a monthly report prepared by
K&W regarding the status of various projects in the District, a copy of which report attached hereto
as Exhibit I. Following discussion, Director Jezierski moved to approve the action items
requested by K&W, including (i) authorization to design the landscape improvements for Sunterra
Sections 59, 60, and 61, (ii) approval of plans and specifications and authorize advertisement for
bids for landscape improvements for Sunterra Sections 57, 58, and 62, and (ii) approval of pay
applications and change orders listed in the K&W report. Director Norris seconded said motion,
which unanimously carried.
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Mr. Daughtry next presented to and reviewed with the Board a monthly report prepared by
KH regarding the status of landscape architecture design services within the District, a copy of
which is attached hereto as Exhibit J. Following discussion, Director Jezierski moved to approve
(i) Pay Estimate Nos. 4 through 10 and Change Orders 1 through 5 in connection with hardscape,
landscape, and irrigation improvements to serve Sunterra Section 40, and (ii) Pay Estimate Nos. 2
through 7 and Change Orders 1 and 2 for hardscape, landscape, and irrigation improvements to
serve Sunterra Sections 37-39 and 41. Director Norris seconded the motion, which unanimously
carried.

BOOKKEEPER'S REPORT

Ms. Abad presented to and reviewed with the Board the Bookkeeper's Report, dated May
13, 2024, attached hereto as Exhibit K, including the disbursements presented for payment, as
prepared by MA&C. After discussion, it was moved by Director Norris that the Bookkeeper's
Report be approved, and that the disbursements identified in the Bookkeeper's Report be
authorized for payment. Director Jezierski seconded said motion, which unanimously carried.

OPERATING BUDGET

Ms. Abad then presented to and reviewed with the Board a proposed operating budget for
the District's fiscal year ending May 31, 2025, as prepared by MA&C, a copy of which is included
in Exhibit K. The Board noted certain changes to be made to the budget. After discussion, it was
moved by Director Norris that the operating budget for the District's fiscal year ending May 31,
2025, be adopted, as revised. Director Jezierski seconded said motion, which unanimously carried.

UNCLAIMED PROPERTY REPORT

The Board considered approval of an Unclaimed Property Report as of March 1, 2024, and
the filing of same with the Texas Comptroller of Public Accounts (the "Comptroller") prior to July
1, 2024. In connection therewith, Ms. Abad noted that the District has no unclaimed operating
funds. Ms. Rodriguez then reported that the District has no unclaimed tax funds for the applicable
reporting period, and noted that BLICO will submit its Unclaimed Property Report reflecting same.
After discussion, Director Norris moved that MA&C and BLICO be authorized to file said Reports
with the Comptroller prior to July 1, 2024. Director Jezierski seconded said motion, which
unanimously carried.

DEVELOPER’S REPORT

Mr. O'Bryant discussed the status of development within the District.
SECURITY PATROL REPORT
Ms. Cole presented to and reviewed with the Board the Security Patrol Report prepared by

On-Site Services, LLC for the month of April 2024, a copy of which is attached hereto as Exhibit
L.
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ATTORNEY'S REPORT

The Board next considered the Attorney's Report. In connection therewith, Ms. Cole
presented to and discussed with the Board a memorandum prepared by SPH, a copy of which is
attached hereto as Exhibit M, regarding the use of social media by public officials. In connection
therewith, Ms. Cole advised the Board that directors should exercise caution when posting about
District-related matters on their personal social media pages in light of recent U.S. Supreme Court
cases, as further discussed in the memorandum.

FUTURE AGENDA ITEMS

The Board considered items for placement on future agendas. No items were requested to
be added to future agendas other than those items discussed hereinabove.

ADJOURNMENT

There being no further business to come before the Board, on motion made by Director
Norris, seconded by Director Jezierski, and unanimously carried, the meeting was adjourned.

2
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Rate Order

KGA Landscape Architect Report

K&W Landscape Architect Report
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Bookkeeper's Report; Operating Budget
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Memorandum provided by Schwartz, Page & Harding, L.L.P.
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FORV/S

2700 Post Oak Boulevard, Suite 1500 / Houston, TX 77056
P 713.499.4600 / F 713.499.4699

forvis.com

May 13, 2024

Board of Directors
Harris County Municipal Utility District No. 569
Harris County, Texas

We appreciate your selection of FORVIS, LLP as your service provider and are pleased to confirm the
arrangements of our engagement in this contract. Within the requirements of our professional standards
and any duties owed to the public, regulatory, or other authorities, our goal is to provide you an Unmatched
Client Experience.

In addition to the terms set forth in this contract; including the detailed Scope of Services, our engagement
is governed by the following, incorporated fully by this reference:

e Terms and Conditions Addendum

Summary Scope of Services

As described in the attached Scope of Services, our services will include the following:

Harris County Municipal Utility District No. 569
s Audit Services for the year ended May 31, 2024

You agree to assume full responsibility for the substantive outcomes of the contracted services and for any
other services we may provide, including any findings that may result.

You also acknowledge these services are adequate for your purposes, and you will establish and monitor
the performance of these services to ensure they meet management's objectives. All decisions involving
management responsibilities related to these services will be made by you, and you accept full responsibility
for such decisions.

We understand the Board of Directors (Board) is designated to be responsible and accountable for
overseeing the performance of nonattest services, and you have determined the Board is qualified to
conduct such oversight.

Engagement Fees

The fee for our services will be $14,500, plus an administrative fee of $1,000 to cover items such as report
production, copies, postage and other delivery charges, supplies, technology-related costs such as
software licensing, user access, and research tools, and similar expense items. In addition, fees for the
review of a preliminary official statement, official statement, and the agreement to the reproduction of our
audit opinion in the official statement for any new bond sales during the period will be in the range of $2,000
to $2,500.

DPRAXITY

Empowering Businass Glabally

FORVIS is a trademark of FORVIS, LLP, registered with the U.S. Patent and Trademark Office



Harris County Municipal Utility District No. 569
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The fees for our services in assisting with the accounting for capital asset construction activity and
preparation of depreciation schedules will be invoiced on an hourly basis. We will communicate with you if
anticipated fees exceed $2,000.

Our pricing for this engagement and our fee structure are based upon the expectation that our invoices will
be paid promptly. Payment of our invoices is due upon receipt.

Assistance with New Standards

Assistance and additional time as a result of the adoption of the following new standards are not included
within our standard engagement fees. These fees will be based on time expended and will vary based on
the level of assistance and procedures required.

Accounting Standards Update (ASU) 2016-02, Leases (Topic 842), changes the accounting for leases,
including balance sheet recognition of operating lease liabilities and right-of-use assets, and increases the
related presentation and disclosure requirements.

This standard can be adopted in different manners affecting your presentation (a modified retrospective or
alternative transition method). ASU 2016-02 is effective for annual reporting periods beginning after
June 15, 2021.

We can assist you with the adoption of ASU 2016-02 by providing services which may include, but are not
limited to:

e Assisting with changes required to adopt ASU 2016-02, including:

o Assisting with information gathering to develop an inventory of all lease agreements, service
contracts, and other arrangements that may contain right-of-use assets

o Recommending enhancements to existing controls and policies or suggesting new controls and
policies to address the lease standard

o Assisting with documenting any changes made by management from your previous lease
recognition and reporting methods

o Drafting the required disclosures

Contract Agreement

Please sign and return this contract to indicate your acknowledgment of, and agreement with, the
arrangements for our services including our respective responsibilities.

FORVIS, LLP

FORVIS,LLP

Acknowledged and agreed to as it relates to the entire contract, including the Scope of Services and
Terms and Conditions Addendum, on behalf of Harris County Municipal Utility District No. 569.
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Scope of Services — Audit Services

We will audit the basic financial statements and related disclosures for the following entity with the objective
of expressing an opinion on the financial statements:

Harris County Municipal Utility District No. 569 as of and for the year ended May 31, 2024.

The objectives of our audit are to obtain reasonable assurance about whether the financial statements as
a whole are free from material misstatement, whether due to fraud or error, and to issue an auditor’s report
that includes our opinion.

This audit will encompass all funds of Harris County Municipal Utility District No. 569.
We will also provide you with the following nonattest services:

e Preparing depreciation schedules based on your assignment of depreciable lives and methods
e Preparing a draft of the financial statements and related notes

Brian Krueger is responsible for supervising the engagement team and authorizing the signing of the report
or reports. '

We will issue a written report upon completion of our audit, addressed to the following parties:

Entity Name Party Name
Harris County Municipal Utility District No. 569 Board of Directors

Municipal utility districts, by their nature, depend on services from consultants, attorneys, and others to
carry out the administration of the district and require sharing of information among these service providers
along with specific regulatory or other parties. You authorize us and our representatives to provide
documents, reports, and information to the distribution list provided by the Board or the District's
representatives, which may include attorneys, engineers, bookkeepers, developers, tax collectors,
operators, agents, and other consultants, along with auditors of other districts that share operations or
facilities with the district.

The following apply for the audit services described above:

Our We will conduct our audit in accordance with auditing standards generally
Responsibilities accepted in the United States of America (GAAS). We will exercise professional
judgment and maintain professional skepticism throughout the audit.

We will identify and assess the risks of material misstatement of the financial
statements, whether due to fraud or error, design and perform audit procedures
responsive to those risks, and obtain audit evidence that is sufficient and
appropriate to provide a basis for our opinion.

We will obtain an understanding of internal control relevant to the audit in order
to design audit procedures that are appropriate in the circumstances.

We will evaluate the appropriateness of accounting policies used and the
reasonableness of significant accounting estimates made by management, as
well as evaluate the overall presentation of the financial statements, including the
disclosures, and whether the financial statements represent the underlying
transactions and events in a manner that achieves fair presentation.
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We will also conclude; based on audit evidence obtained, whether there are
conditions or events, considered in the aggregate, that raise substantial doubt
about the entity’s ability to continue as a going concern for a reasonable period
of time.

Reasonable assurance is a high level of assurance but is not absolute assurance
and therefore is not a guarantee that an audit that is planned and conducted in
accordance with GAAS will always detect a material misstatement when it exists.
Misstatements, including omissions, can arise from fraud or error and are
considered material if there is a substantial likelihood that, individually or in the
aggregate, they would influence the judgment made by a reasonable user based
on the financial statements. Our responsibility as auditors is limited to the period
covered by our audit and does not extend to any later periods for which we are
not engaged as auditors.

The risk of not detecting a material misstatement resulting from fraud is higher
than for one resulting from error, as fraud may involve collusion, forgery,
intentional omissions, misrepresentations, or the override of internal control.

Our understanding of internal control is not for the purpose of expressing an
opinion on the effectiveness of your internal control. However, we will
communicate to you in writing any significant deficiencies or material weaknesses
in internal control relevant to the audit of the financial statements that we identify
during the audit. '

We are available to perform additional procedures with regard to fraud detection
and prevention at your request, subject to completion of our normal engagement
acceptance procedures. The actual terms and fees of such an engagement
would be documented in a separate contract to be signed by you and FORVIS.

Circumstances may arise in which our report may differ from its expected form
and content based on the results of our audit. Depending on the nature of these
circumstances, it may be necessary for us to modify our opinion, add an
emphasis-of-matter paragraph or other-matter paragraph(s) to our auditor's
report, or if necessary, decline to express an opinion or withdraw from the
engagement.

If we discover conditions that may prohibit us from issuing a standard report, we
will notify you. In such circumstances, further arrangements may be necessary
to continue our engagement. :

Management and, if applicable, those charged with governance acknowledge
and understand their responsibility for the accuracy and completeness of all
information provided and for the following:

- o Audit Support — to provide us with:

o Unrestricted access to persons within the entity or within components of
the entity (including management, those charged with governance, and
component auditors) from whom we determine it necessary to obtain
audit evidence :

o Information of which you are aware that is relevant to the preparation and
fair presentation of the financial statements, including access to
information relevant to disclosures
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Information about events occurring or facts discovered subsequent to the
date of the financial statements, of which management may become
aware, that may affect the financial statements

Information about any known or suspected fraud affecting the entity
involving management, employees with significant role in internal control,
and others where fraud could have a material effect on the financials
Identification and provision of report copies of previous audits, attestation
engagements, or other studies that directly relate to the objectives of the
audit, including whether related recommendations have been
implemented

Additional information that we may request for the purpose of the audit

¢ Internal Control and Compliance — for the:

o

Design, implementation, and maintenance of internal control relevant to
compliance with laws and regulations and the preparation and fair
presentation of financial statements that are free from material
misstatement, whether due to fraud or error

Alignment of internal confrol to ensure that appropriate goals and
objectives are met, that management and financial information is reliable
and properly reported and that compliance with and identification of the
laws, regulations, contracts, grants, or agreements (including any federal
award programs) applicable to the entity's activities is achieved
Remedy, through timely and appropriate steps, of fraud and
noncompliance with provisions of laws, regulations, contracts, or other
agreements reported by the auditor

Establishment and maintenance of processes to track the status and
address findings and recommendations of auditors

e Accounting and Reporting - for the:

(o]

(¢]

(o]

Maintenance of adequate records, selection and application of
accounting principles, and the safeguard of assets

Adjustment of the financial statements to correct material misstatements
and confirmation to us in the representation letter that the effects of any
uncorrected misstatements aggregated by us are immaterial, both
individually and in the aggregate, to the financial statements taken as a
whole

Preparation and fair presentation of the financial statements in
accordance with accounting principles generally accepted in the United
States of America (or other basis if indicated in the contract)

Inclusion of the auditors’ report in any document containing financial
statements that indicates that such financial statements have been
audited by us

Distribution of audit reports to any necessary parties

The results of our tests of compliance and internal control over financial reporting
performed in connection with our audit of the financial statements may not fully
meet the reasonable needs of report users. Management is responsible for
obtaining audits, examinations, agreed-upon procedures, or other engagements
that satisfy relevant legal, regulatory, or contractual requirements or fully meet
other reasonable user needs.

-



Written
Confirmations
Required

Preserving
Future
Independence

Notice Required

Harris County Municipal Utility District No. 569
May 13, 2024
Page 6

As part of our audit process, we will request from management and, if applicable,
those charged with governance written confirmation acknowledging certain
responsibilities outlined in this contract and confirming:

The availability of this information

Certain representations made during the audit for all periods presented

The effects of any uncorrected misstatements, if any, resulting from errors or
fraud aggregated by us during the current engagement and pertaining to the
latest period presented are immaterial, both individually and in the aggregate,
to the financial statements taken as a whole

Our performance of certain nonattest services may not be permitted under the
SEC and PCAOB independence rules, to which we are not currently subject.
Accordingly, if we perform services that are not permitted under those rules, you
would not be permitted to use our reports in a registration statement or other
document requiring compliance with those rules.

You agree to inform us promptly if you are considering any future public offering
of securities, use of our reports to comply with the Investment Advisers Act
custody rule, or other action that would necessitate our future compliance with
the independence rules of the SEC and PCAOB.

As indicated in the Terms and Conditions Addendum, any time you intend to
reference our firm name in any manner in any published materials, including on
an electronic site, you agree to provide us with draft materials for our review and
approval before publishing or posting such information. However, no notice is
required for filings with the Texas Commission on Environmental Quality (TCEQ),
with required information repositories, the Texas Attorney General's Office, and
cities, as required by statute or regulation.
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FORVIS, LLP Terms and Conditions Addendum

GENERAL

1.

Overview. This addendum describes FORVIS LLP's standard
terms and conditions (“Terms and Conditions”) applicable to
Our provision of services to the Client (*You®). The Terms and
Conditions are a part of the contract between You and FORVIS,
LLP. For the purposes of the Terms and Conditions, any
reference to “Firm,” *We,” “Us,” or “Our” is a reference to
FORVIS, LLP (“FORVIS®), and any reference to “You” or “Your”
is a reference to the party or parties that have engaged Us to
provide services and the party or parties ultimately responsible
for payment of Our fees and costs.

BILLING, PAYMENT, & TERMINATION

2.

Billing and Payment Terms. We will bill You for Our
professional fees and costs as outlined in Our contract. Interest
will be charged on any unpaid balance after 30 days at the rate
of 10 percent per annum, or as allowed by law at the earliest
date thereafter, and highest applicable rate if less than 10
percent. All fees, charges, and other amounts payable to
FORVIS hereunder do not include any sales, use, excise,
value-added, or other applicable taxes, tariffs, or duties,
payment of which shall be Your sole responsibility, and do not
include any applicable taxes based on FORVIS’ net income or
taxes arising from the employment or independent contractor
relationship between FORVIS and FORVIS’ personnel.

We reserve the right to suspend or terminate Our work for this
engagement or any other engagement for nonpayment of fees.
If Our work is suspended or terminated, You agree that We will
not be responsible for Your failure to meet governmental and
other deadlines, for any penalties or interest that may be
assessed against You resulting from Your failure to meet such
deadlines, and for any other damages (including but not limited
to consequential, indirect, lost profits, or punitive damages)
incurred as a result of the suspension or termination of Our
services.

Our fees may increase if Our duties or responsibilities are
increased by rulemaking of any regulatory body or any
additional new accounting or auditing standards. Our
engagement fees do not include any time for post-engagement
consultation with Your personnel or third parties, consent
letters and related procedures for the use of Our reports in
offering documents, inquiries from regulators, or testimony or
deposition regarding any subpoena. Charges for such services
will be billed separately.

Billing Records. If these services are determined to be within
the scope and authority of Section 1861(v)(1)(l) of the Social
Security Act, We agree to make available to the Secretary of
Health and Human Services, or to the U.S. Comptroller
General, or any of their duly authorized representatives, such
of Our books, doecuments, and records that are necessary to
certify the nature and extent of Our services, until the expiration
of four (4) years after the furnishing of these services. This
contract allows access to contracts of a similar nature between
subcontractors and related organizations of the subcontractor,
and to their books, documents, and records.

4,

Termination. Either party may terminate these services in
good faith at any time for any reason, including Your failure to
comply with the terms of Our contract or as We determine
professional standards require. Both parties must agree, in
writing, to any future modifications or extensions. If services are
terminated, You agree to pay FORVIS for time expended to
date. In addition, You will be billed costs and fees for services
from other professionals, if any, as well as an administrative fee
of five (5) percent to cover certain technology and
administrative costs associated with Our services. Unless
terminated sooner in accordance with its terms, this
engagement shall terminate upon the completion of FORVIS'
services hereunder.

DISPUTES & DISCLAIMERS

5.

Mediation. Any dispute arising out of or related to this
engagement will, prior to resorting to litigation, be submitted for
nonbinding mediation upon written request by either party. Both
parties agree to try in good faith to settle the dispute in
mediation. The mediator will be selected by agreement of the
parties. The mediation proceeding shall be confidential. Each
party will bear its own costs in the mediation, but the fees and
expenses of the mediator will be shared equally.

Indemnification. Unless disallowed by law or applicable
professional standards, You agree to hold FORVIS harmless
from any and all claims which arise from knowing
misrepresentations to FORVIS, or the intentional withholding or
concealment of information from FORVIS by Your
management or any partner, principal, shareholder, officer,
director, member, employee, agent, or assign of Yours. To the
extent allowed by law, but without any requirement that You
establish or maintain a separate interest and sinking fund
therefore, You also agree to indemnify FORVIS for any claims
made against FORVIS by third parties, which arise from any
wrongful actions of Your management or any partner, principal,
shareholder, officer, director, member, employee, agent, or
assign of Yours. The provisions of this paragraph shall apply
regardless of the nature of the claim.

Statute of Limitations. [Deleted]

Limitation of Liability. You agree that FORVIS' liability, if any,
arising out of or related to this contract and the services
provided hereunder, shall be limited to the amount of the fees
paid by You for services rendered under this contract. This
limitation shall not apply to the extent it is finally, judicially
determined that the liability resulted from the gross negligence
or intentional or willful misconduct of FORVIS or if enforcement
of this provision is disallowed by applicable law or professional
standards.

Waiver of Certain Damages. Except with respect to claims of
gross negligence or intentional or willful misconduct, or a
breach of confidentiality, in no event shall FORVIS be liable to
You or a third party for any indirect, special, consequential,
punitive, or exemplary damages, including but not limited to lost
profits, loss of revenue, interruption, loss of use, damage to
goodwill or reputation, regardless of whether You were advised
of the possibility of such damages, regardless of whether such



10.

11.

12.

13.

14.

damages were reasonably foreseeable, and regardless of
whether such damages arise under a theory of contract, tort,
strict liability, or otherwise.

Choice of Law. You acknowledge and agree that any dispute
arising out of or related to this contract shall be governed by the
laws of the State of Texas, without regard to its conflict of laws
principles.

WAIVER OF JURY TRIAL. THE PARTIES HEREBY AGREE
NOT TO ELECT A TRIAL BY JURY OF ANY ISSUE TRIABLE
OF RIGHT BY JURY, AND WAIVE ANY RIGHT TO TRIAL BY
JURY FULLY TO THE EXTENT THAT ANY SUCH RIGHT
SHALL NOW OR HEREAFTER EXIST WITH REGARD TO
THIS AGREEMENT, OR ANY CLAIM, COUNTERCLAIM, OR
OTHER ACTION ARISING IN CONNECTION THEREWITH.
THIS WAIVER OF RIGHT TO TRIAL BY JURY IS GIVEN
KNOWINGLY AND VOLUNTARILY BY THE PARTIES, AND
IS INTENDED TO ENCOMPASS INDIVIDUALLY EACH
INSTANCE AND EACH ISSUE AS TO WHICH THE RIGHT
TO A TRIAL BY JURY WOULD OTHERWISE ACCRUE.

Severability. In the event that any term or provision of this
agreement shall be held to be invalid, void, or unenforceable,
then the remainder of this agreement shall not be affected, and
each such term and provision of this agreement shall be valid
and enforceable to the fullest extent permitted by law.

Assignment. You acknowledge and agree that the terms and
conditions of this contract shall be binding upon and inure to
the parties’ successors and assigns, subject to applicable laws
and regulations.

Disclaimer of Legal or Investment Advice. Our services do
not constitute legal or investment advice.

RECORDS, WORKPAPERS, DELIVERABLES, &
PROPRIETARY INFORMATION

15.

Maintenance of Records. All audit and/or agreed-upon
procedure reports generated by Us hereunder shall be Your
property upon finalization of same. We acknowledge that the
requirements of Chapter 552, Texas Government Code, as
amended (the “Public Information Act”), and Chapters 201-205,
Texas Local Government Code, as amended (the “Local
Government Records Act,” and together with the Public
Information Act, the “Acts”), each apply to all public information,
as defined by the Public Information Act, and all local
govemment records, as defined by the Local Government
Records Act, related to the relationship between the You and
Us, and to any work carried out thereunder. We covenant that
We will comply with all requirements of the Acts, Your Record
Management Program, and all applicable rules, regulations,
policies, and retention schedules adopted thereunder.

You agree to assume full responsibility for maintaining Your
original data and records and that FORVIS has no
responsibility to maintain this information. You agree You will
not rely on FORVIS to provide hosting, electronic security, or
backup services, e.g., business continuity or disaster recovery
services, to You unless separately engaged to do so. You
understand that Your access to data, records, and information
from FORVIS' servers, i.e., FORVIS portals used to exchange

16.

17.

18.

19.
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information, can be terminated at any time and You will not rely
on using this to host Your data and records.

FORVIS Workpapers. Our workpapers and documentation
(except final audit and/or agreed-upon procedure reports)
retained in any form of media for this engagement are the
property of FORVIS. We can be compelled to provide
information under legal process. In addition, We may be
requested by regulatory or enforcement bodies (including any
State Board) to make certain workpapers available to them
pursuant to authority granted by law or regulation. Unless We
are prohibited from doing so by law or regulation, FORVIS will
inform You of any such legal process or request. You agree We
have no legal responsibility to You in the event We determine
We are obligated to provide such documents or information.

We will cooperate with You in responding to any subpoena
where FORVIS is not a party and will provide You with a fee
estimate based on the estimated time required to comply. You
agree to compensate FORVIS for the time expended complying
with the subpoena or other legal process based on the
agreed-upon estimates.

Subpoenas or Other Legal Process. In the event FORVIS is
required to respond to any such subpoena, court order, or any
government regulatory inquiry or other legal process relating to
You or Your management for the production of documents
and/or testimony relative to information We obtained or
prepared incident to this or any other engagement in a matter
in which FORVIS is not a party, You shall compensate FORVIS
for all time We expend in connection with such response at
normal and customary hourly rates and to reimburse Us for all
out-of-pocket expenses incurred in regard to such response.

Use of Deliverables and Drafts. You agree You will not modify
any deliverables or drafts prepared by Us for distribution to third
parties. You also understand that We may on occasion send
You documents marked as draft and understand that those are
for Your review purpose only, should not be distributed in any
way, and should be destroyed as socon as possible. Draft
documents are subject to potentially material changes until
such time as they are marked final, and We shall not be liable
to You in Your use of such draft documents.

Our report on any financial statements must be associated only
with the financial statements that were the subject of Our
engagement. You may make copies of Our report, but only if
the entire financial statements (exactly as attached to Our
report, including related footnotes) and any supplementary
information, as appropriate, are reproduced and distributed
with Our report.

Proprietary Information. You acknowledge that proprietary
information, documents, materials, management techniques,
and other intellectual property are a material source of the
services We perform and were developed prior to Our
association with You. Any new forms, software, documents, or
intellectual property We develop during this engagement for
Your use {except final audit and/or agreed-upon procedure
reports) shall belong to Us, and You shall have the limited right
to use them solely within Your business. All reports, templates,
manuals, forms, checklists, questionnaires, letters,
agreements, and other documents which We make available to



You are confidential and proprietary to Us. This provision will
apply to all materials whether in digital, “hard copy” format, or
other medium.

REGULATORY

20.

21,

23.

U.S. Securities and Exchange Commission (“SEC”) and
other Regulatory Bodies. Where We are providing services
either for (a) an entity that is registered with the SEC, (b) an
affiliate of such registrant, or (c) an entity or affiliate that is
subject to rules, regulations, or standards beyond those of the
American Institute of Certified Public Accountants (“AICPA"),
any term of this contract that would be prohibited by or impair
Our independence under applicable law or regulation shall not
apply to the extent necessary only to avoid such prohibition or
impairment.

Offering Document. You may wish to include Our report(s) on
financial statements in an exempt offering document. You
agree that any report, including any auditor's report, or
reference to Our firm, will not be included in any such offering
document without notifying Us. Any agreement to perform work
in connection with an exempt offering document, including
providing agreement for the use of the auditor's report in the
exempt offering document, will be a separate engagement.

Any exempt offering document issued by You with which We
are not involved will clearly indicate that We are not involved by
including a disclosure such as, “FORVIS, LLP, our independent
auditor, has not been engaged to perform and has not
performed, since the date of its report included herein, any
procedures on the financial statements addressed in that
report. FORVIS, LLP also has not performed any procedures
relating to this offering document.”

FORVIS Not a Municipal Advisor. FORVIS is not acting as
Your municipal advisor under Section 15B of the Securities
Exchange Act of 1934, as amended. As such, FORVIS is not
recommending any action to You and does not owe You a
fiduciary duty with respect to any information or
communications regarding municipal financial products or the
issuance of municipal securities. You should discuss such
matters with internal or external advisors and experts You
deem appropriate before acting on any such information or
material provided by FORVIS.

FORVIS Not a Fiduciary. In providing Our attest services, We
are required by law and our professional standards to maintain
our independence from You. We take this mandate very
seriously and thus guard against impermissible relationships
which may impair the very independence which You and the
users of Our report require. As such, You should not place upon
Us special confidence that in the performance of Our attest
services We will act solely in Your interest. Therefore, You
acknowledge and agree We are not in a fiduciary relationship
with You and We have no fiduciary responsibilities to You in the
performance of Our services described herein.

TECHNOLOGY

24,

Electronic Sites. In the event You place Our report(s),
including any reports on Your financial statements, along with
other information, such as a report by management or those

25.

26.
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charged with governance on operations, financial summaries
or highlights, financial ratios, etc., on an electronic site, You
agree to notify Us. You recognize that We have no
responsibility to review information contained in electronic
sites.

Electronic Signatures and Counterparts. This contract and
other documents to be delivered pursuant to this contract may
be executed in one or more counterparts, each of which will be
deemed to be an original copy and all of which, when taken
together, will be deemed to constitute one and the same
agreement or document, and will be effective when
counterparts have been signed by each of the parties and
delivered to the other parties. Each party agrees that the
electronic signatures, whether digital or encrypted, of the
parties included in this contract are intended to authenticate
this writing and to have the same force and effect as manual
signatures. Delivery of a copy of this contract or any other
document contemplated hereby, bearing an original manual or
electronic signature by facsimile transmission (including a
facsimile delivered via the internet), by electronic mail in
“portable document format® (“.pdf”) or similar format intended
to preserve the original graphic and pictorial appearance of a
document, or through the use of electronic signature software,
will have the same effect as physical delivery of the paper
document bearing an original signature.

Electronic Data Communication and Storage. In the interest
of facilitating Our services to You, We may send data over the
internet, temporarily store electronic data via computer
software applications hosted remotely on the internet, or utilize
cloud-based storage. Your confidential electronic data may be
transmitted or stored using these methods. In using these data
communication and storage methods, We employ measures
designed to maintain data security. We use reasonable efforts
to keep such communications and electronic data secure in
accordance with Our obligations under applicable laws,
regulations, and professional standards.

You recognize and accept that We have no control over the
unauthorized interception or breach of any communications or
electronic data once it has been transmitted or if it has been
subject to unauthorized access while stored, notwithstanding
all reasonable security measures employed by Us. You
consent to Our use of these electronic devices and applications
during this engagement.

OTHER MATTERS

27.

28.

Cooperation. You agree to cooperate with FORVIS in the
performance of FORVIS' services to You, including the
provision to FORVIS of reasonable facilities and timely access
to Your data, information, and personnel. You shall be
responsible for the performance of Your employees and
agents.

Third-Party Service Providers. FORVIS may from time to
time utilize third-party service providers, including but not
limited to domestic software processors or legal counsel, or
disclose confidential information about You to third-party
service providers in serving Your account. FORVIS maintains,
however, internal policies, procedures, and safeguards to
protect the confidentiality and security of Your information. In



29.

30.

31.

32,

33.

addition, FORVIS will secure confidentiality agreements with all
service providers to maintain the confidentiality of Your
information. If We are unable to secure an appropriate
confidentiality agreement, You will be asked to consent prior to
FORVIS sharing Your confidential information with the
third-party service provider.

Independent Contractor. When providing services to You, We
will be functioning as an independent contractor; and in no
event will We or any of Our employees be an officer of You, nor
will Our relationship be that of joint venturers, pariners,
employer and employee, principal and agent, or any similar
relationship giving rise to a fiduciary duty to You. Decisions
regarding management of Your business remain the
responsibility of Your personnel at all times. Neither You nor
FORVIS shall act or represent itself, directly or by implication,
as an agent of the other or in any manner assume or create any
obligation on behalf of, or in the name of, the other.

Use of FORVIS Name. Any time You intend to reference
FORVIS' firm name in any manner in any published materials,
other than in connection with Our audit report or other
deliverables, You agree to provide Us with draft materials for
review and approval before publishing or posting such
information.

Praxity. FORVIS is an independent accounting firm allowed to
use the name “Praxity” in relation to its practice. FORVIS is not
connected, however, by ownership with any other firm using the
name “Praxity.” FORVIS will be solely responsible for all work
carried out on Your behalf. In deciding to engage FORVIS, You
acknowledge that We have not represented fo You that any
other firm using the name °“Praxity” will in any way be
responsible for Our work.

Entire Agreement. The contract, including this Terms and
Conditions Addendum and any other attachments or addenda,
encompasses the entire agreement between You and FORVIS
and supersedes all previous understandings and agreements
between the parties, whether oral or written. Any modification
to the terms of this contract must be made in writing and signed
by both You and FORVIS.

Force Majeure. We shall not be held responsible for any failure
to fulfill Our obligations if such failure was caused by
circumstances beyond Our control, including, without limitation,
fire or other casualty, act of God, act of terrorism, strike or labor
dispute, war or other violence, explosion, flood or other natural
catastrophe, epidemic or pandemic, or any law, order, or
requirement of any governmental agency or authority affecting
either party, including without limitation orders incident to any
such epidemic or pandemic, lockdown orders, stay-at-home
orders, and curfews.

. Representations. (a) As required by Chapter 2271, Texas

Government Code, We represent that We, including any wholly
owned subsidiary, majority-owned subsidiary, parent company,
or affiliate of Us, do not boycott Israel and will not boycott Israel
through the term of this engagement. The term “boycott Israel”
in this paragraph has the meaning assigned to such term in
Section 808.001 of the Texas Government Code, as amended.
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(b) Pursuant to Chapter 2252, Texas Government Code, We
represent and certify that, at the time of execution of this
contract, neither We, nor any wholly owned subsidiary,
majority-owned subsidiary, parent company, or affiliate of the
same is a company listed by the Texas Comptroller of Public
Accounts under Sections 2270.0201 or 2252.153 of the Texas
Government Code.

(c) To the extent the engagement to which this Terms and
Conditions Addendum is attached has a value of $100,000 or
more, pursuant to 2276, as amended, We hereby verify that
We, including a wholly owned subsidiary, majority-owned
subsidiary, parent company, or affiliate of Us, does not boycott
energy companies, and will not boycott energy companies
during the term of this Agreement. As used in the foregoing
verification, “boycott energy companies® shall have the
meaning assigned to the term “boycott energy company” in
Section 809.001, Texas Government Code.

(d) To the extent the engagement to which this Terms and
Conditions Addendum is attached has a value of $100,000 or
more, pursuant to Section 2274.002, Texas Government Code,
as amended, We hereby verify that We, including a wholly
owned subsidiary, majority-owned subsidiary, parent company
or affiliate of Us: (i) do not have a practice, policy, guidance or
directive that discriminates against a firearm entity or firearm
trade association, and (i) will not discriminate against a firearm
entity or firearm trade association during the term of the
Agreement. As used in the foregoing verifications, “discriminate
against a firearm entity or trade association® shall have the
meaning assigned to such term in Section 2274.001(3), Texas
Government Code, as amended.
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Complete Nos. 1 - 4 and 6 if there are interested parties. OFFICE USE ONLY
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties. CERTIFICATION OF FILING
1 Name 9f business entity filing form, and the city, state and country of the business entity's place Certificate Number:
of business. 2024-1159322
FORVIS, LLP
Houston, TX United States Date Filed:
2 Name of governmental entity or state agency that is a party to the contract for which the form is 05/09/2024

being filed.
Harris County Municipal Utility District No. 569 Date Acknowledged:

Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

05132024
Audit of the District's financial statements for the fiscal year ended May 31, 2024

Nature of interest

4 Name of Interested Party City, State, Country (place of business) (check applicable)
cOmtolliigL Intermediary

Cole, Abe Springfield, MO United States X

Graham, Frank Charlotte, NC United States X

Snow, Matt Charlotte, NC United States X

Watson, Tom Dallas, TX United States X

5 Check only if there is NO Interested Party. D

6 UNSWORN DECLARATION

My name is BRIAN K. KRUEGER . and my date of birth is 04/11/67
My address is_ 2700 POST OAK BLVD., SUITE 1500  HOUSTON ~TX 77056 _ USsA
(street) (city) (state) (zip code) {country)

| declare under penalty of perjury that the foregoing is true and correct.

Executed in_ HARRIS County, State of TEXAS ,onthe 13th dayof __ MAY 2024
(month) (year)

Brian K. Krueger

Signature of authorized agent of oontrai:'ting business entity
(Declarant)

Forms provided by Texas Ethics Commission www.ethics.state.tx.us Version V4.1.0.e4187d4a
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2 Name of governmental entity or state agency that is a party to the contract for which the form is 05/09/2024
being filed.
Harris County Municipal Utility District No. 569 Date Acknowledged:
05/23/2024

2024-1159322
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Executed in County, State of , on the day of , 20
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TAX COLLECTOR’S OATH

Warris 0o MNUNFSIA

STATE OF TEXAS

COUNTY OF L-h;_[ {8 )

BRENDA MCLAUGHLIN, BEING duly sworn, states that she is the Tax Collector
for the above named taxing unit and that the foregoing contains a true and correct
report, accounting for all taxes collected on behalf of said taxing unit during the
month therein stated.

Ppsse M prnglLin

BRENDA MCLAUWHLIN

SWORN TO AND SUBSCRIBED BEFORE ME, this % day of

, 2024.
AT ,0’

JAICHELLE GUERRER) é
]

Nctary ID #1117%075
My Ccmmissicn £x3ires
April 10, 2026

(SEAL)

Submitted to Taxing Unit’s Governing Body on




HARRIS COUNTY M.U.D. #569
TAX ASSESSOR/COLLECTOR'S REPORT

4/30/2024
Taxes Receivable: 8/31/2023 $ 27,963.74
Reserve for Uncollectables ( .00)
Adjustments .00 S 27,963.74
Original 2023 Tax Levy S 784,578.62
Adjustments 1950 20872 960,491 .34
Total Taxes Receivable s 988,455.08
Prior Years Taxes Collected § 20,963 74
2023 Taxes Collected ( 99.4%) 955,021.43 982,985.17
Taxes Receivable at: 4/30/2024 $ 5,469.91
2023 Receivables:
Maintenance = 2L o B
Contract 25187296
bob leared interests
11111 Katy Freeway, Suite 725 Phone: (713) 932-9011
Houston, Texas 77079-2197 Fax: (713) 932-1150




HARRIS COUNTY M.U.D. #569

Beginning Cash Balance $

Receipts:

Current & Prior Years Taxes
Penalty & Interest

Tax Certificates
Overpayments

Void Checks

Funds Pending Certification
Refund - due to adjustments

TOTAL RECEIPTS $

Disbursements:

CAD Quarterly Assessment
CAD Cost, Estimate of wvalue
Publications, Legal Notice
Refund - due to overpayments
Tax A/C Bond Premium
Transfer to General Fund
Tax Assessor/Collector Fee
Transfer to Contract Fund
Computer Cost
Postage/Deliveries
Supplies

Tax Certificates
Audit Preparation
Additional Services
Records Maintenance
Copies

Envelopes - Original Stmts
Duplicate Statements
Mileage Expense

Envelopes - Feb Deling Stmts
Check Cost

Positive Pay

SB2 Webpage

Tax Code 26.16 & 26.17

- BLI

TOTAL DISBURSEMENTS (%

CASH BALANCE AT: 4/30/2024 $

Month of Fiscal to Date
4/2024 6/01/2023 - 4/30/2024
154,707.43 11,437 .11

21.45- 982,985.17
11,889.71

140.00

13,494.78

1,195.73

1,238.70

21.45 21.45
1,010,965.54

4,232.00

537.80

850.90

1,036.64 14,690.51
50.00

80,705.44 598, 025.73
1,048.00 7,692.00
50,000.00 370,000.00
30.00

107.63 942 .56
125.76 355.54
140.00

250.00

375.00

30.00 120.00
359.09 1L, SIS ate)
252.12

10.00

6.70 72.50
42.90 42.90
14.70

25.00 250.00
660.00

330.00

133,487.16) ( 1,001,182.38)
21,220.27 21,220.27




HARRIS COUNTY M.U.D. #569

Disbursements for month of May, 2024

Check # Payee Description Amount
1036 Lamb Cheryl M Refund - due to adjustments ] 21.45
1037 Bob Leared Tax Assessor/Collector Fee il SIEIS /)
TOTAL DISBURSEMENTS S 1k i At
Remaining Cash Balance S 19,863.09

Stellar Bank



HARRIS COUNTY M.U.D. #5689

HISTORICAL COLLECTIONS DATA

Collections Adjustments To Total Tax Total Taxes
Month Of Collections Collections Receivable Collection
Year 4/2024 4/2024 at 4/30/2024 at 4/30/2024 Percentage
2023 21545 = 955,021 .43 5,469.91 99.431
2022 96,910.94 100.000
(Percentage of collections same period last year 100.000



HARRIS COUNTY M.U.D. #569

HISTORICAL TAX DATA

Taxable Tax Reserve for Adjusted
Year Value SR/CR Rate Adjustments Uncollectibles Levy
2023 64,032,659 08 /08 1.500000 1L/, Chlzd S7ie 960,491.34
2022 4,596,478 05 /05 1.500000 96,910.94 96,910.94



HARRIS COUNTY M.U.D. #569

TAX RATE COMPONENTS

Maintenance Maintenance Contract Contract
Year Rate Levy Rate Levy
2023 .900000 576,294.80 .600000 384,196.54
2022 1.500000 96,910.94



HARRIS COUNTY M.U.D. #569

Notes:
2022 Agriculture Deferment 32IN 0515815
2023 Agriculture Deferment ik, D). 5

Total ---> 64,031.66

$ 21.45 - REPORTED AS TAXES COLLECTED ON PRIOR REPORT. TRANSFERRED TO
REFUNDS DUE TO ADJ# 8-2023 TAXES, #0344-005-0170



HARRIS COUNTY M.U.D. #5689

Tax Exemptions: 2023 2022
Homestead .00000 .00000
Over 65 0 0
Disabled 0 0

Last Bond Premium Paid:

Payee Date of Check
McDonald & Wessendorff 2/07/2024
3/31/24-3/31/25

Adjustment Summary: 2023

10/2023 / CORR 002 137,714
11/2023 / CORR 003 387220
4/2024 / CORR 008 2L,
TOTAL 175,982

2021

.00000

Amount
50.00

.09

08

45-

2



HARRIS COUNTY M.U.D. #5689
Homestead Payment Plans

Last Last
Tax Payment Payment Balance
Account no. Year Amount Date Due
*Total Count 0
(I) - BLI Contract (A) - Delinquent Attorney Contract
Standard Payment Plans
Last Last
Tax Payment Payment Balance
Account no. Year Amount Date Due
*Total Count 0



Exhibit C



Harris County MUD #569

OPERATIONS REPORT

May 13, 2024

submitted by

MUNICIPAL
DisTrICT
SERVICES



MuniciraL
District
SERVICES

Billing and Collections

Connections 4/24/2024 Billed Usage (in 1.0 MG)
Residential: 238 Residential: 1.366
Builder: 291 Builder: 1221
Commercial: 0 Commercial: 0.005
Irrigation: 8 Irrigation: 0.867
Temporary: 5 Temporary: 0
Rec Center: 0 Rec Center: 0
Vacant: 12 Vacant: 0
MultiFamily 1 Accountability Only: 0
Total Connections: 555 Finals/Transfers: 0.251

Total Billed Usage: 371
Billing as of 4/24/2024 Collections as of 5/1/2024
Penalty: $1,175.50 Penalty: $1,305.22
Water: $36,660.80 Water: $39,709.53
Sewer: $25,100.59 Sewer: $20,915.49
Deposit: $16,700.00 Deposit: $54,224.96
Backflow Annual Fee: $0.00 Backflow Annual Fee: $80.00
Back Charge: $15,978.52 Back Charge: $11,659.15
Inspection Fee: $172.00 Inspection Fee: $992.17
Rental Meter Fee: $560.00 Rental Meter Fee: $300.00
Transfer Fee: $2,480.00 Returned Pmt Fee: $30.00
Arrears: $30,690.09 Reconnect Fee: $60.00
Credits: ($5,160.40) Delinquent Letter Fee $263.89
Net Receivable: $124,357.10 Transfer Fee: $2,901.81

Deposits Applied: $21,500.00

Total Collections: $153,942.22
Customer Aged Receivables
30 Day: $34,717.96
60 Day: $5,134.58
80 Day: $3,669.13
Overpayments: ($11,656.08)
Total Receivables: $31,865.59

Il.  Tap Activity
= Taps installed in the month of April: 19
+ Total taps installed to date: 555
HC MUD #569
Taps Paid & Installed
120
100
80 —
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
m2023 Taps Paid 02023 Taps Installed  m2024 Taps Paid  =2024 Taps Installed

Repairs & Maintenance Over $1,000

Repairs & Maintenance during the month included:

+ Replaced fire hydrant at 27102 Breakaway Ln.

+ Repaired service line leak at 5806 Roebuck Bay Dr.

+ Repaired main line leak at 27114 Breakaway Ln.
* Hydro-jetted district line to clear blockage and repaired sanitrary sewer line at 27142 River Birch Ridge Dr.
« Transferred sewage from collection system.

Action Items

Consider and approve:

« Review confidential customer report of delinquent accounts scheduled for

= Annual Consumer Confidence Report.

termination, pursuant to the Rules and Regulations of the District's Rate Order.



Sunterra Tap Fee Activity

Tap Fees Paid as of 5/2/2024|

Builder

ADAMS HOMES LONE STAR
LLC

ANGLIA HOMES,LP
ASHTON WOODS HOMES
BEAZER HOMES C/O
RADIUSPOINT DEPT 1
BRIGHTLAND HOMES
CASTLEROCK

CHESMAR HOMES
COLINA HOMES
DAVIDSON HOMES LLC
DL MEACHAM
CONSTRUCTION

DR HORTON

EHT OF TEXAS, LP
EVERGREEN LIFESTYLES
MANAGEMENT/ SU

GBFR SUNTERRA LP
HAMILTON THOMAS
HIGHLAND HOMES
HISTORY MAKER HOMES
KATY 1093 LTD

KB HOMES

LENNAR HOMES

LGl HOMES GROUP LLC
LONG LAKE, LTD

MILLIS DEVELOPMENT &
CONSTRUCTION

NUWAY HOMES TEXAS LP
ONM LIVING

PERRY HOMES

PULTE HOMES, LP

SHEA HOMES HOUSTON
STARLIGHT HOMES-
SUNTERRA FPOA
TRICOAST HOMES
TRIPLE C LANDSCAPES
WESTIN HOMES

(Grand Total




Harris County
Municipal Utility District No. 569

CONFIDENTIAL REPORT

May 13, 2024

submitted by

Municipal District Services, LLC

. MuNICIPAL
DisTRICT
SERVICES



DELINQUENT LETTER ACCOUNTS LISTING - DUE 05/13/2024

District: 17 HARRIS COUNTY MUD 56% Select Status... Arrears Only Date: 05/03/2024 Page: 1
Account * Name Service Address Total Arrears Total Current Letter Due Deposit
017-00574-01 101.95 104.50 217.45 250.00
017-00588-01 202.42 104.50 317.92 250.00
017-00702~-00 146.85 134.60 292.45 250.00
017-00770-00 146.85 104.50 262.35 250.00
017-00916-00 146.85 104.50 262.35 250.00
017-00988-00 146.85 104.50 262.35 250.00
017-0093%2-00 146.85 104.50 262.35 250.00
017-00994-00 146.85 104.50 262.35 250.00
017-01002-00 146.85 191.67 349.52 250.00
017-01008-00 147.71 121.70 280.41 250.00
017-01692-00 146.85 104.50 262.35 250.00
017-01696-00 148.94 104.50 264.44 250.00
017-01698-00 146.85 104.50 262.35 250.00
017-01700-00 146.85 104.50 262.35 250,00
017-01702-00 146.85 104.50 262.35 250.00
017-01704-00 146.85 104.50 262.35 250.00
017-01708-00 146.85 228.31 386.16 250,00
017-01716-00 146.85 104.50 262.35 250.00
017-01722-00 146.85 104.50 262.35 250.00
017-01724-00 146.85 104.50 262.35 250.00
017-01726-00 146.85 104.50 262.35 250.00
017-01764-00 . 148.94 104.50 264.44 250.00
017-01788-00 146.85 191.50 349.35 250.00
017-01800-00 148.94 104.50 264.44 250.00
017-01734-01 391.42 104.50 506.92 250.00
017-00320~-01 333.95 104.50 449.45 250.00
017-00080-01 453.10 104.50 568.60 350.00
017-01190-01 125.95 104.50 241.45 250.00
017-00034-01 383.76 108.80 503.56 250.00
017-00086-00 230.59 104.50 346.09 250.00
017-00520-00 114.95 104.50 230.45 250.00
017-01906-01 114.95 104.50 230.45 250.00
017-01650-01 472.26 104.50 587.76 350.00
017-00362-01 114.95 104.50 230.45 250.00
017-02078-01 379.93 104.50 495.43 250.00
017-00346-00 746.52 104.50 862.02 250.00
017-00396-00 61.30 104.50 176.80 250.00
017-00428-00 65.14 104.50 180.64 250.00
017-00444-00 130.27 104.50 245.77 250.00
017-01912-01 333.95 104.50 449.45 250.00
017-01890-01 602.04 104.50 717.54 350.00
017-01844-01 372.26 104.50 487.76 250.00
017-00604-01 402.92 104.50 518.42 250.00
017-00484-01 119.68 108.80 239.48 250.00
017-01860-01 124.41 104.50 239.91 250.00

Items Count: 45
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2322 W. Grand Parkway N, Suite 150

| Katy, Texas 77449
\ Tel: 713.777.5337

www.quiddity.com
May 13, 2024

Board of Directors

Harris County Municipal Utility District No. 569
Schwartz, Page & Harding, L.L.P.

1300 Post Oak Boulevard, Suite 2500

Houston, Texas 77056

Re: Engineering Report
Board Meeting of April 8, 2024

Dear Directors:

This report summarizes our activities during the past month:
10a. Authorizing the design, advertisement for bids and/or award of the construction contracts or concurrence in
the award of a contract for the construction of water, sanitary sewer, drainage, and/or paving facilities within
the District, and authorize acceptance of a Texas Ethics Commission (“TEC”) Form 1295, including:
a) Sunterra Section 63 & 64 WS&D Facilities (Astro):

i.  The construction plans are approved.
ii.  We received three (3) bids for the WS&D project on April 5, 2024. TexaSite, LLC submitted to

low bid for Base Bid + Alternates in the amount of $1,282,675.20. We have worked with
TexaSite in the past and find them to be an acceptable contractor. We recommend awarding
the project to TexaSite, LLC.

Action Item: Award the WS&D contract to TexaSite, LLC.

b) Sunterra Section 63 & 64 Paving Facilities (Astro):

i.  The construction plans are approved.
ii.  We received seven (7) bids for the Paving project on May 1, 2024. Allgood Construction

Company LLC submitted the lowest bid in the amount of $1,116,708.03. We have worked with
Allgood in the past and find them to be an acceptable contractor. We recommend awarding
the project to Allgood.

Action Item: Award the Paving contract to Allgood Construction Company, LLC.

10b. Status of construction contracts, including the approval of any pay estimates, change orders and/or
acceptance of facilities for operation and maintenance purposes, and authorize acceptance of TEC Form

1295:
a) Sunterra Section 45 WS&D Facilities:
WS&D Original Contract Amount —$1,131,062.76 Pay Estimate No. 2: $768,185.54
WS&D Revised Contract Amount - $1,191,369.00 Change Order No. 1: $60,306.24

WS&D Contractor: Gonzalez Construction
i.  No Pay Application was submitted this month.
Action Item: None

Texas Board of Professional Engineers and Land Surveyors Registration Nos. F-23290 & 10046100



R

b)

d)

f)

g)

QUIDDITY

Sunterra Section 45 Paving Facilities:
Paving Original Contract Amount — $1,121,906.63 Pay Estimate No. 2: $919,280.40

Paving Revised Contract Amount - $ Change Order No. 1: $
Paving Contractor: Durwood Greene Construction Co.

i.  We will present Pay Estimate No. 3 in the amount of $55,068.16 for the Board’s approval.
ii.  We have submitted the inspection package to Harris County and are awaiting the inspection.
Action Item: Approval of Pay Estimate No. 3

Sunterra Section 51 WS&D Facilities:
WS&D Original Contract Amount — $445,198.00 Pay Estimate No. 2: $39,825.00

WS&D Revised Contract Amount - $ Change Order No. 1: §
WS&D Contractor: TexaSite, LLC

i.  Contractor is complete. Awaiting Harris County to schedule the final inspection.
Action Item: None

Sunterra Section 51 Paving Facilities:
Paving Original Contract Amount — $617,003.50 Pay Estimate No. 3: $42,219.92

Paving Revised Contract Amount - $ Change Order No. 1: §
Paving Contractor: A&M Contractors, Inc.

i.  Contractor is complete. Awaiting Harris County to schedule the final inspection.
Action Item: None

Sunterra Section 52 WS&D Facilities:
WS&D Original Contract Amount — $447,164.00 Pay Estimate No. 1: $377,743.50

WS&D Revised Contract Amount - $ Change Order No. 1:
WS&D Contractor: TexaSite, LLC

i.  Contractor is complete. Awaiting Harris County to schedule the final inspection.
Action Item: None

Sunterra Section 52 Paving Facilities:
Paving Original Contract Amount — $684,481.00 Pay Estimate No. 5: $47,464.08

Paving Revised Contract Amount - $ Change Order No. 1: $
Paving Contractor: A&M Contractors, Inc.

i.  Contractoris complete. Awaiting Harris County to schedule the final inspection.
Action Item: None

Sunterra Section 57 WS&D Facilities:
WS&D Original Contract Amount — $1,203,342.86 Pay Estimate No. 1: $973,569.92

WS&D Revised Contract Amount - § Change Order No. 1: $
WS&D Contractor: Gonzalez Construction Enterprises, Inc.

i.  No Pay Application was submitted this month.
ii.  Contractor is working on second stage utilities.
Action Item: None

Texas Board of Professional Engineers and Land Surveyors Registration Nos. F-23290 & 10046100



QUIDDITY

h) Sunterra Section 57 Paving Facilities:

k)

Paving Original Contract Amount — $659,000.00 Pay Estimate No. 1: $59,773.50

Paving Revised Contract Amount - $ Change Order No. 1: $
Paving Contractor: Daco Paving, Inc.

i. We will present Pay Estimate No. 2 in the amount of $459,138.96 for the Board’s approval.
ii.  We will present Change Order No. 1 for adjustments to quantities for subgrade stabilization
in the amount of $-22,112.85 for the Board’s approval.
Action Item: Approval of Pay Estimate No. 2 and Change Order No. 1

Sunterra Section 58 WS&D Facilities:
WS&D Original Contract Amount — $1,198,609.76 Pay Estimate No. 2: $277,199.36

WS&D Revised Contract Amount - $ Change Order No. 1: $
WS&D Contractor: Principal Services, Ltd.

i.  No Pay Application was submitted this month.
ii.  Contractor is working on second stage utilities.
Action Item: None

Sunterra Section 58 Paving Facilities:
Paving Original Contract Amount — $1,002,000.00 Pay Estimate No. 1: $68,028.57

Paving Revised Contract Amount - $ Change Order No. 1: $
Paving Contractor: Daco Paving, Inc.

i We will present Pay Estimate No. 2 in the amount of $710,060.37 for the Board’s approval.
ii.  We will present Change Order No. 1 for adjustment of quantities for subgrade stabilization in
the amount of $-38,595.93 for the Board’s approval.
Action Item: Approval of Pay Estimates No. 2 and Change Order No. 1

Sunterra Section 59 WS&D Facilities:
WS&D Original Contract Amount — $829,584.45 Pay Estimate No. 1: $

WS&D Revised Contract Amount - $ Change Order No. 1: $
WS&D Contractor: Principal Services, Ltd.

13 We will present Pay Estimate No. 1 in the amount of $718,282.31 for the Board’s approval.
ii. Contractor is working on second stage utilities.
Action Item: Approval of Pay Estimate No. 1

Sunterra Section 59 Paving Facilities:
Paving Original Contract Amount - $750,247.98 Pay Estimate No. 1: $39,106.80
Paving Revised Contract Amount - $ Change Order No. 1: $
Paving Contractor: De Crosta Construction, LLC
i. No Pay Application was submitted this month.
ii.  Contractor is working on final lot grading and signage.
Action Item: None

Texas Board of Professional Engineers and Land Surveyors Registration Nos. F-23290 & 10046100
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QUIDDITY

m) Sunterra Section 60 WS&D Facilities:

P)

q)

WS&D Original Contract Amount — $845,482.90 Pay Estimate No. 1: $

WS&D Revised Contract Amount - $ Change Order No. 1: $
WS&D Contractor: Blazey Construction Services, LLC

i Contractor is complete with first stage utilities.
ii.  We will present Pay Estimate Nos. 1 & 2 in the amount of $193,721.09 & $470,790.58 for the
Board’s approval.
Action Item: Approval of Pay Estimate Nos. 1 & 2

Sunterra Section 60 Paving Facilities:
Paving Original Contract Amount - $647,165.69 Pay Estimate No. 1: S
Paving Revised Contract Amount - $ Change Order No. 1: §
Paving Contractor: Allgood Construction Company, LLC
i.  Contractor has cut streets and started stabilization.
ii.  We will present Pay Estimate No. 1 in the amount of $25,324.56 for the Board’s approval.
Action Item: Approval of Pay Estimate No. 1

Sunterra Section 61 WS&D Facilities:
WS&D Original Contract Amount — $728,270.20 Pay Estimate No. 1: $

WS&D Revised Contract Amount - $ Change Order No. 1: §
WS&D Contractor: A&M Contractors, Inc

i.  Contractor is complete with first stage utilities.
ii.  We will present Pay Estimate No. 1 in the amount of $170,199.00 for the Board’s approval.
Action Item: Approval of Pay Estimate No. 1

Sunterra Section 61 Paving Facilities:
Paving Original Contract Amount - $531,374.98 Pay Estimate No. 1: §
Paving Revised Contract Amount - $ Change Order No. 1: $
Paving Contractor: Allgood Construction Company, LLC
i.  Contractor has cut streets and started stabilization.
ii.  We will present Pay Estimate No. 1 in the amount of $50,426.61 for the Board’s approval.
Action Item: Approval of Pay Estimate No. 1

Sunterra Section 62 WS&D Facilities:
WS&D Original Contract Amount — $1,624,000.00 Pay Estimate No. 1: §

WS&D Revised Contract Amount - $ Change Order No. 1: $
WSR&D Contractor: Fellers & Clark, LP

i.  Contractoris complete with first stage utilities.
ii.  We will present Pay Estimate Nos. 1 & 2 in the amount of $203,313.78 & $1,195,756.21 for
the Board’s approval.
Action Item: Approval of Pay Estimate Nos. 1 & 2

Texas Board of Professional Engineers and Land Surveyors Registration Nos. F-23290 & 10046100
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r) Sunterra Section 62 Paving Facilities:
Paving Original Contract Amount - $1,402,468.41 Pay Estimate No. 1: $
Paving Revised Contract Amount - $ Change Order No. 1: §
Paving Contractor: De Crosta Construction, LLC
i Contractor is complete with street cut and is pouring concrete.
ii. We will present Pay Estimate No. 1 in the amount of $57,110.80 for the Board’s approval.
Action Item: Approval of Pay Estimate No. 1

10c. Acceptance of site and/or easement conveyances for facilities constructed or to be constructed for the
District:
a) Special Warranty Deed (Recreational Sites in Sunterra Sections 45, 51, and 52): Approval to accept
the

10d. Review and approval of Stormwater Quality Management Plans related to construction Contracts.
a) None at this time.

10e. Status of acceptance by Harris County of Streets for maintenance; authorize any action required in
connection therewith.

a) Sunterra Sec 33: 1-year inspection has been requested.

b) Sunterra Sec 35: 1-year inspection has been requested.

c) Sunterra Sec 37: 1-year punchlist has been addressed and reinspection was requested.

d) Sunterra Sec 39: 1-year inspection occurred. County issued a punchlist and contractor submitted a
price for non-warranty items in the amount of $6,000.00.
Action: We request approval from the Board for the contractor to perform the work.

e) Sunterra Sec 40: 1-year warranty is complete, and roads are now in County maintenance.

f) Sunterra Sec 41: 1-year warranty is complete, and roads are now in County maintenance.

10f. Status of the Summary of Costs for Series 2024 WS&D Bonds and BAN.
a) Awaiting the review by the TCEQ. We have received the DAC letter and the Pre-Purchase Inspection
letter.

10g. Consider Engineering proposals for the upcoming bonds.
a) Preparation of Summary of Costs for the Series 2024 Unlimited Tax Road Bonds (“2024 Road
Bonds”) for Lump Sum fee of $20,500.
b) Preparation of Bond Application Report No. 2 for the WS&D Bonds for Lump Sum fee of $66,000.

Texas Board of Professional Engineers and Land Surveyors Registration Nos. F-23290 & 10046100
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Should you have any questions or need any additional information, please call.

Sincerely,

Blair M. Bozoarth, PE §
Enclosures

cc/enc: Ms. Christina Cole— Schwart, Page & Harding, L.L.P.

BMB/
K:\17166\17166-0900-00 HCMUD No. 569 General Consultation- 2021\Meeting Files\Status Reports\2024\05 - May\HARRIS COUNTY MUD NO. 569
ENGINEERING REPORT.docx

Texas Board of Professional Engineers and Land Surveyors Registration Nos. F-23290 & 10046100
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Exhibit A
Facilities

Restricted Reserves "A" and "B", of Sunterra Section 33, a subdivision in Harris County, Texas,
according to the map or plat thereof recorded at Film Code No. 701353 of the Map Records of
Harris County, Texas.

Restricted Reserves "A", "B", and "D" of Sunterra Section 35, a subdivision in Harris County,
Texas, according to the map or plat thereof recorded at Film Code No. 701636 of the Map Records
of Harris County, Texas.

Restricted Reserves "A", "B", "C", "D", "E", "F", and "H", Block One (1), of Sunterra Section 36,
a subdivision in Harris County, Texas, according to the map or plat thereof recorded at Film Code
No. 701639 of the Map Records of Harris County, Texas.

Restricted Reserves "A", "B", "C", "D", "E" and "F", of Sunterra Section 37, a subdivision in
Harris County, Texas, according to the map or plat thereof recorded at Film Code No. 701145 of
the Map Records of Harris County, Texas.

Restricted Reserves "A", "B", "C" and "D", of Sunterra Section 39, a subdivision in Harris County,
Texas, according to the map or plat thereof recorded at Film Code No. 701154 of the Map Records
of Harris County, Texas.

Restricted Reserves "A", "B", "C", "D", "E", "F" and "G", of Sunterra Section 40, a subdivision in
Harris County, Texas, according to the map or plat thereof recorded at Film Code No. 701148 of
the Map Records of Harris County, Texas.

Restricted Reserves "A" and "B", of Sunterra Section 41, a subdivision in Harris County, Texas,
according to the map or plat thereof recorded at Film Code No. 701157 of the Map Records of
Harris County, Texas.

Restricted Reserves "A" and "C", Block One (1), of Sunterra Section 42, a subdivision in Harris
County, Texas, according to the map or plat thereof recorded at Film Code No. 701630 of the Map
Records of Harris County, Texas.

Restricted Reserves "A" and "B", of Sunterra Section 43, a subdivision in Harris County Texas,
according to the map or plat thereof recorded at Film Code No. 701633 of the Map Records of
Harris County, Texas.

Restricted Reserves "A", "C" and "E", of Sunterra Section 44, a subdivision in Harris County
Texas, according to the map or plat thereof recorded at Film Code No. 701642 of the Map Records
of Harris County, Texas.



Restricted Reserves "A", "B", "C", "E", and "F", of Sunterra Section 45, a subdivision in Harris
County Texas, according to the map or plat thereof recorded at Film Code No. 707295 of the Map
Records of Harris County, Texas.

Restricted Reserves "A" and "B", of Sunterra Section 51, a subdivision in Harris County Texas,
according to the map or plat thereof recorded at Film Code No. 707299 of the Map Records of
Harris County, Texas.

Restricted Reserves "A" and "B", of Sunterra Section 52, a subdivision in Harris County Texas,
according to the map or plat thereof recorded at Film Code No. 707302 of the Map Records of
Harris County, Texas.

AGREED to and accepted, to be effective the 13" day of May, 2024.

HARRIS COUNTY MUNICIPAL SUNTERRA PROPERTY OWNERS
UTILITY DISTRICT NO. 569 ASSOCIATION, INC.

By: By:

Title: President, Board of Directors Title:
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SILT

SOLUTIONS, inc.

Turn-Key Stormwater Management

TotalInspected | Total Out of Compliance |Builders Out of Compliance per Section

Harris County MUD 569

4/16/2024 33 2 0
4/22/2024 33 2 0
4/30/2024 33 1 0
5/6/2024 33 1 0
4/16/2024 35 9 5 Ashton Starlight (5)
4/22/2024 35 9 1 Ashton Starlight (1)
4/30/2024 35 4 0
5/6/2024 35 4 0
4/16/2024 36 9 4 Gehan (4)
4/22/2024 36 9 4 Gehan (3) Anglia (1)
4/30/2024 36 9 3 Gehan (3)
5/6/2024 36 8 5 Gehan (4) Anglia (1)

4/16/2024

40

4/16/2024 38 20 13 Nuway (12) Lennar (1)
4/22/2024 38 25 13 Long Lake (1) Nuway (12)
4/30/2024 38 20 5 Long Lake (1) Nuway (4)
5/6/2024 38 23 5 Nuway (5)
4/16/2024 39 22 4 Lennar (4)
4/22/2024 39 22 14 Lennar (14)
4/30/2024 39 22 8 Lennar (8)
5/6/2024 39 21 3 Lennar (3)

Castle Rock (3) Nuway (5)

www.siltsolutionsinc.com

4/22/2024 40 19 9 Castle Rock (4) Nuway (4) Ashton (1)
4/30/2024 40 19 14 CastleRock (6) Nuway (6) Ashton (2)
5/6/2024 40 19 8 CastleRock (4) Nuway (4)
4/16/2024 42 5 2 Beazer (2)

4/22/2024 42 5 1 Beazer (1)

4/30/2024 42 Z 1 Beazer (1)

5/6/2024 42 7 1 Beazer (1)

4/16/2024 43 3 0

4/22/2024 43 3 0

4/30/2024 43 4 2 Beazer (2)

5/6/2024 43 4 2 Beazer (2)

4/16/2024 44 13 2 Beazer (2)
4/22/2024 44 13 3 Beazer (3)
4/30/2024 a4 13 0

5/6/2024 44 12 1 Beazer (1)
4/16/2024 45 0 0 Open Lots
4/22/2024 45 0 0 Open Lots
4/30/2024 45 0 0 Open Lots

5/6/2024 45 0 0 Open Lots

8906 Cresting Ridge Drive = Richmond, TX 77406 = Office (281) 715-0182




SILT
SOLU'"ONS, INC. Turn-Key Stormwater Management

Harris County MUD 569
Inspection Date TotalInspected | Total Out of Compliance |Builders Out of Compliance per Section
4/16/2024 51 0 0 Open Lots
4/22/2024 51 0 0 Open Lots
4/30/2024 51 0 0 Open Lots
5/6/2024 51 0 0 Open Lots
4/16/2024 52 0 0 Open Lots
4/22/2024 52 0 0 Open Lots
4/30/2024 52 0 0 Open Lots
5/6/2024 52 0 0 Open Lots

www.siltsolutionsinc.com
8906 Cresting Ridge Drive = Richmond, TX 77406 = Office (281) 715-0182



SWPPP Inspections
Harris County MUD 569

Sunterra Subdivision

Inspection Photo’s
May 2024 MUD Meeting

Colin Walton, QCIS
Silt Solutions Inc.

8906 Cresting Ridge Dr
Richmond, TX 77406
colin@siltsolutionsinc.com SH.T

713-295-0274 cell OI.U'I'IONS, ¢  Turn-Key Stormwater Management
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Sec 35 Blk 4 Lot 14 Sec 36 Blk 3 Lot 7

May &, 2024 at 12:09:38 FM
Astar Graan La
Raty TN 77499
LUnitasl Statas

May 8, 202:L at [2:0822FM
Bright laal Di
Naty TN 77193
Unitadl Statas




_,

Sec 39 Blk3 Lot 6

May &, 2024 at |1:558:30 AM
Whisparing Rivar

Sec 40 Blk 1 Lot 8

D2l at 120208 PM
Blua Sand Dr

Naty T\ 77493
Upitad Statas




Sec 42 Blk1 Lot 16 Sec 44 Blk 5 Lot 16

May 8, 2024 at 12:08:02PM
il Vista Dr

PN e




SILY
S@LUTH@N& iN¢,  Turn-Key Stormwater Management

SWPPP PROPOSAL

PROIJECT: Sunterra Home Construction

8906 Cresting Ridge Drive
Richmond, TX 77406
281-642-8742 (Office/Cell)
281-238-0514 (Fax)

Harris County MUD No. 569

Emergency Trash Pickup

Silt Solutions, Inc. is pleased to submit this proposal for the following SWPPP items:

Emergency Trash Pickup Qty | UOM | UnitCost | ltem Total
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RATE ORDER

WHEREAS, HARRIS COUNTY MUNICIPAL UTILITY DISTRICT NO. 569 (the
"District") owns water, sanitary sewer and storm sewer systems designed to serve present and
future inhabitants within the District; and

WHEREAS, it is necessary that fees, charges and conditions be ratified and established for
service provided by said systems and for other services provided by the District; and

WHEREAS, the Board of Directors has carefully considered the matter and is of the
opinion that the following conditions should be established for service from the District and for
the protection of the District's water, sanitary sewer and storm sewer systems and other District
facilities, appurtenances and property; Now, Therefore,

BE IT ORDERED BY THE BOARD OF DIRECTORS OF HARRIS COUNTY
MUNICIPAL UTILITY DISTRICT NO. 569, THAT THE FOLLOWING RATE ORDER IS
HEREBY ADOPTED. Any Rate Order, and amendments thereto, heretofore adopted by the Board
of Directors establishing rates for water and sewer service and pertaining to related matters shall
be revoked on May 13, 2024, the effective date of this Rate Order (hereafter referred to as "Order").

Section 1. Definitions. For purposes of this Order, in addition to terms defined elsewhere
herein, the following words or terms shall have the following meanings:

1.01. "Alternative Payment Services" shall mean one or more programs through

which a Customer may pay for water and sanitary sewer services provided by the District, other
than a payment by cash, cashier's check, check, or money order submitted directly by Customer,
and which programs are offered to Customers through third party service providers and
coordinated by the District's Operator. These Alternative Payment Services may include one or
more of the following or others: (a) check by phone, (b) on-line payment by credit or debit card,
(c) on-line bill payment through Customer's bank, and (d) payment by Customers at local retail

outlets.



1.02. "Apartment(s)" shall mean dwelling structure(s) containing multiple
dwelling units and shall include apartments, townhouses, condominiums and multiplexes.

1.03. "Builder" shall mean any person, firm, corporation or other entity, whether
the property owner or other, constructing Residential, Apartment or Commercial aboveground
improvements within the District.

1.04. "Commercial" shall mean and include any office building, hotel, retail store,
clubhouse (excluding a clubhouse at a Park and Recreational facility), warehouse, service station,
or other establishment rendering a service or offering a product for sale to the public, and any
establishment not generally considered a single-family residence, including, except where
specifically stated otherwise in this Order, an Apartment or Park and Recreational facility.

1.05. "Commercial Waste" shall mean liquid carried sanitary sewage discharged
from Commercial Customer Connections which is properly shredded and amenable to biological
treatment and which may contain trace amounts of sand, grit, lubricants and other petroleum
products commonly associated with Commercial establishments such as service stations and car
wash facilities.

1.06. "Customer" shall mean the person, firm, corporation or other entity which
receives District services pursuant to this Order for a Residential, Commercial, Apartment, Park
and Recreational or other structure, whether the owner, renter, Builder or lessee thereof. Inasmuch
as this Order hereinafter makes it mandatory for each such structure to be connected to the Water
System and Sanitary Sewer System as soon as said Systems become operable, the term "Customer”
shall mean and include the person, firm, corporation or other entity which requests District water
and sanitary sewer services for such structure at the time service becomes available to said
structure.

1.07. "Customer Connection" shall mean each separately metered Residential,
Apartment, Park and Recreational, or Commercial facility that is physically connected to the Water
System or Sanitary Sewer System, whether occupied or not, and where appropriate, shall refer to
the point of physical connection of such facility to the Water System or Sanitary Sewer System.

2



1.08. "Customer Service Inspection Certification" shall mean the inspection and
subsequent certification required to be provided to the District in the instances and in the manner
set forth in this Order, and which shall be evidenced by the completion of a form in the form
attached to this Order as Exhibit "A".

1.09. "Delinquent Bill" shall mean a bill for water and/or sanitary sewer service

and/or other services, penalties and/or other charges of any nature imposed by the District, whether
hereunder or pursuant to any Drought Contingency Plan or District order regulating waste
including, without limitation, charges for solid waste collection and disposal services, for which
payment in full (including, without limitation, all charges, penalties, additional security deposit as
required, and late fees) has not been received before 5:00 p.m. of the twentieth (20th) day after the
date of the bill (with respect to a regular monthly bill) or (with respect to delinquent or
disconnection notices) before the date and time set forth in a notice from the District at an address
specified therein for payment.

1.10. "District's Engineer" shall mean the person, firm or corporation which the

District has engaged to provide engineering services for the District.

1.11. "District's Operator" shall mean the person, firm, corporation, municipal
corporation or political subdivision with which the District has contracted for operation and
maintenance of the Systems.

1.12. "Domestic Waste" shall mean liquid carried sanitary sewage discharged from
Residential Customer Connections (including Apartments) which is properly shredded and
amenable to biological treatment, which is normally discharged from Residential food preparation
and bathroom facilities, and which has biological oxygen demand (5-day) and total suspended
solids concentrations not exceeding 200 milligrams per liter.

1.13. "Drought Contingency Plan" shall mean any drought contingency or water
conservation plan now in effect or hereafter adopted by the District.

1.14. "Extreme Weather Emergency". Extreme Weather Emergency shall mean a
period when the previous day's highest temperature did not exceed 28 degrees Fahrenheit and the

3



temperature is predicted to remain at or below that level for the next 24 hours according to the
nearest National Weather Service Report for the area within which the District is located. An
Extreme Weather Emergency is deemed to have ended on the second business day that the
temperature exceeds 28 degrees Fahrenheit.

1.15. "Fire Line" shall mean a water supply line installed or constructed for the
sole purpose of providing water during a fire or other emergency.

1.16. "Health Hazard" shall mean a cross-connection, potential contamination
hazard, or other situation involving any substance that could, in the opinion of the District, cause
death, illness, or spread of disease, or which has a high probability of causing such effects if
introduced into the District's potable drinking water supply.

1.17. "Illicit Discharge" shall mean any discharge to the District's Storm Sewer
System that is not entirely composed of storm water and/or non-storm water discharges or flows
from the sources listed under Section 5.03(a)(1) through (19) hereof.

1.18. "Industrial Waste" shall mean waste other than Commercial Waste and
Domestic Waste.

1.19. "Nontaxable Entity" shall mean the owner of any property within the District

that is exempt from the payment of ad valorem taxes levied by the District.

1.20. "Park and Recreational" shall mean landscaping in esplanades and green
spaces within public rights-of-way or easements dedicated to a public body or non-profit
homeowners association, landscaping in recreational areas owned and/or operated by a public body
or non-profit homeowners association, and recreational facilities owned and/or operated by a
public body or non-profit homeowners association existing primarily for the use and enjoyment of
property owners and residents within the District.

1.21. "Residential" shall mean and include only single family residences (including
those owned by Builders) and shall not include Apartments unless specifically stated herein to the

contrary.



1.22. "Sanitary Sewer System" shall mean the sanitary sewage collection,

treatment and disposal system of the District, and all extensions and additions thereto, whether
now in place or hereafter constructed.

1.23. "Storm Sewer System" shall mean the municipal separate storm sewer
system serving the District and any related detention facility or drainage channel, and all
extensions and additions thereto, whether now in place or hereafter constructed.

1.24. "Systems", as used herein, shall mean the Water System, the Sanitary Sewer
System and the Storm Sewer System of the District, collectively, including all extensions and
additions thereto, whether now in place or hereafter constructed.

1.25. "Water System" shall mean the potable water supply and distribution system
of the District, and all extensions and additions thereto, whether now in place or hereafter
constructed.

Section 2. Initial Connections to Water System and Sanitary Sewer System ("Taps").

2.01. Requirement to Connect. Each structure within the District requiring water
and/or sanitary sewer services shall be physically connected to the Systems as soon as the District
has made water and sanitary sewer services available to such structure. It is the policy of the
District that all properties within the District shall be physically connected to both the Water
System and Sanitary Sewer System. In the event that both water and sanitary sewer services are
not available to a property at the time a Customer Connection is applied for, the Board of Directors,
in its sole discretion, may permit connection to the Water System or Sanitary Sewer System
without requiring connection to both the Water System and Sanitary Sewer System upon
determination that acceptable alternative water supply service or wastewater treatment service is
available to such property. If both water and sanitary sewer services do not become available at
the same time, and if the District permits connection to the Water System or Sanitary Sewer System
without requiring connection to both, the connection to the Water System must be made at the time

the District is capable of providing water service to the property and the connection to the Sanitary



Sewer System must be made at the time the District is capable of providing sanitary sewer service
to the property.

2.02. Septic Systems and Private Water Supply Systems. The construction and

operation of septic systems and private water supply systems within the District shall be prohibited
unless the prior written consent of the Board of Directors is otherwise given and satisfactory
arrangements are made with all regulatory agencies with jurisdiction over such matters. The Board
of Directors may grant, deny or condition such consent in its sole discretion. The construction and
operation of septic systems and private water supply systems shall at all times be subject to such
terms and conditions as may be specified by the Board of Directors, if and to the extent consent
for same is given.

2.03. Application for Water and Sanitary Sewer Connections. Each person

desiring initial water and sanitary sewer services and related connections to the Water System and
Sanitary Sewer System shall notify the District's Operator and shall sign and complete an
application for such services and pay such fees as established by this Order. The application form
may be amended by the District from time to time, as deemed appropriate, without the necessity
of an amendment to this Order. No physical connection to the Water System or Sanitary Sewer
System shall be made until such application has been completed and such fees have been paid.
The District will provide water and/or sanitary sewer services, as and if then available, following
completion of an application as required by this Section, payment of all fees then due pursuant to
this Order, and compliance with all other applicable requirements of this Order on a first-
come/first-serve basis and will not, except as determined by the Board of Directors of the District
in its sole discretion, issue utility commitment letters to Builders.

2.04. Tap Fees. The following fees shall be collected from the applicant by the
District's Operator before physical connection is made to the Water System or Sanitary Sewer

System (which fees shall include the meter and meter box and installation thereof):

(a) 3/4" by 5/8" Residential connection $1,715.00



®
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(d)

3/4" x 3/4" Residential connection

Nonstandard Residential connection
(other than 3/4" by 5/8" 3/4" x 3/4"
water tap), Commercial and Apartment
connections

Nontaxable Entity connection

$1,840.00

District's cost of installation (including labor
and equipment charges) and materials,
including the backflow prevention device and
related materials, plus 200% of such costs;
provided, however, that in any event the fee
shall not be less than $1,840.00.

District's cost of installation (including labor
and equipment) and materials including any
backflow prevention device and related
materials if installed by the District's Operator
if so provided in this Order, plus the actual
costs to the District for all facilities that are
necessary to provide District services to the
tract and that are financed or are to be financed
in whole or in part by tax-supported bonds of
the District. Notwithstanding any provision in
this Order to the contrary, should a tract and/or
the improvements thereon be owned and/or
occupied by a Nontaxable Entity following the
date of initial payment of a tap fee pursuant to
one of the other subsections of this Section 2.04
such that ad valorem taxes are not due to the
District with respect thereto, said Nontaxable
Entity shall pay the fee specified in this
Subsection (d), less any tap fee previously paid
with respect to the initial connection to the
Water System or Sanitary Sewer System,
within thirty (30) days following the date of an
invoice from the District therefor. Also
notwithstanding any provision in this Order to
the contrary, should a Nontaxable Entity which
previously paid a tap fee pursuant to this
Subsection (d) subsequently acquire additional
land, construct additional improvements and/or
otherwise modify the use of its existing land
and/or improvements such that it increases the
Nontaxable Entity's use of the District's
facilities, said Nontaxable Entity shall pay the
tap fee specified in this Subsection (d) for such
increased use, less any tap fee previously paid
with respect to the initial connection of such
land and/or improvements to the Water System
or Sanitary Sewer System, within thirty (30)



days following the date of an invoice from the
District therefor. The foregoing provisions
shall also apply if (i) the Customer failed to
advise the District at the time of the initial
application for connection that it was a
Nontaxable Entity, regardless of the reason for
any such failure, or (ii) subsequent to a
Nontaxable Entity's initial application,
additional service is required due to the
Nontaxable Entity's acquisition of additional
land, construction of new improvements and/or
modification of the use of its existing land
and/or improvements. In such instances, the
fee in this Subsection (d) shall apply
retroactively to the date of the initial
application for connection or the date of the
change(s) since the Nontaxable Entity's initial

application.

(e) Fire Line Connection District's cost of installation and materials,
plus 25% of such costs.

® Park and Recreational connection District's cost of installation and materials.

In addition to the above, the payment of additional fees related to the Storm Sewer System may be
required prior to initial connection to the Water System or Sanitary Sewer System pursuant to
Section 5.02(b) hereof.
2.05. Policies Governing Initial Connections
(@  Certification. Subject to the provisions of Section 2.01 hereof, physical
connection shall not be made to the Water System or Sanitary Sewer System until the
District's Engineer has certified that the System is operational. Continuous water service
shall not be provided to any Customer until (i) an acceptable connection to the Sanitary
Sewer System (except as to water service only Customers) has been made; (ii) all
inspections required pursuant to Section 2.06 and Section 5 hereof have been performed;
(iii) any deficiencies or damages noted during said inspections have been corrected and/or
paid for; and (iv) a properly completed Customer Service Inspection Certification has been

provided to the District.



(b)  Availability of Access. Upon application for Customer Connection, the

applicant shall grant an easement of ingress and egress to and from the water meter for
such installation, maintenance and repair as the District, in its judgment, may deem
necessary. Physical connection will not be made when, in the opinion of District's Engineer
or the District's Operator, the work area is obstructed by building materials and debris or
the work area is not completed to finished grade. When sidewalks, driveways or other
improvements have been constructed prior to application for Customer Connection, such
application shall be construed and accepted as a waiver of any claim for damages to such
improvements resulting from the reasonable actions of the District's Operator relative to
the installation of the Customer's connection to the Water System or Sanitary Sewer
System.

(c)  Property of District. All meters, fittings, boxes, valves and appurtenances
installed shall remain the property of the District.

(d)  Connections by District Operator. Physical connection to the Water System
shall be made by the District's Operator unless specified otherwise by the Board of
Directors of the District. Physical connection to the Sanitary Sewer System shall be made
in accordance with the District's "Rules and Regulations Governing Sewer House Lines
and Sewer Connections", and, if more restrictive or expansive, applicable requirements of
the Texas Commission on Environmental Quality, and in accordance with Section 2.06
hereof. No person, other than the properly authorized agents of the District, shall be
permitted to make any connection to the Water System, except for emergency fire-fighting
purposes, or make any repairs or additions to or alterations in any meter, box, tap, pipe,
cock or other fixture or appurtenance connected with the Water System, or any manhole,
main, trunk, fixture or appurtenance of the Sanitary Sewer System without the prior written
permission of the Board of Directors of the District.

(e) Submission of Plans for Commercial and Apartment Customer

Connections. In addition to the requirements set forth in Section 5 below, each applicant
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for a Commercial or Apartment Customer Connection or an applicant with an existing
Commercial or Apartment Customer Connection that has proposed changes to and/or
construction within its site that would provide for an additional connection or modification
of an existing connection to the Water System or Sanitary Sewer System, shall, not less
than thirty (30) days prior to the requested connection date or thirty (30) days prior to the
proposed change and/or construction date, as applicable, submit to the District's Engineer
or other party designated by the Board of Directors of the District, the following
information:

(1)  Engineering plans (three sets for District purposes) signed and
sealed by a Registered Professional Engineer of the State of Texas indicating details
of building water distribution and sanitary sewer collection facilities, materials to
be used and the location, size and number of proposed connections to the Water
System or Sanitary Sewer System or applicant's existing systems, as applicable;

(2)  The legal description of the land to be served by the Water System
or Sanitary Sewer System and a copy of the recorded plat of same; and

(3) A general description of the type of proposed Commercial
establishment (including Apartments) and, if applicable, a description of the special
measures taken in order to prevent any possible Industrial Waste and/or
unauthorized Commercial Waste from entering the Sanitary Sewer System.

In recognition of the District's obligation to protect and maintain public health, the District's
Engineer or other party designated by the Board of Directors of the District shall review the
information presented and may approve or reject the application, request that further information
be submitted prior to approval of the application, or require modifications to be made to the plans,
including without limitation, requiring the installation of backflow preventors, grease traps,
grinders, sampling wells, and/or pretreatment units as may be deemed necessary or appropriate for
the protection of the Water System or Sanitary Sewer System. The Customer shall be responsible
for payment of all costs in connection with the review of said information. Customer shall be
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notified in writing as to the basis for rejection of its application. Failure to construct the facilities

in accordance with approved plans shall constitute a basis for denial of District services or a basis

for removal or suspension of District services, as applicable. If the application information is not

timely provided, the District shall not be held responsible for delays in the installation of Water

System or Sanitary Sewer System connections or the provision of District services. Payment of

tap fees to the District's Operator prior to the approval of plans shall not be considered approval of

said plans or approval for connection to the Water System or Sanitary Sewer System or applicant's

existing system, as applicable. Any unauthorized physical connection to the Water System or

Sanitary Sewer System or applicant's existing systems, as applicable, may be removed without
notice at the expense of the applicant or the person or firm causing such connection to be made.

® Builder Damage Deposit. Upon first application for a Customer

Connection, the applicant (the "Applicant") shall pay a damage deposit (the "Builder

Deposit") in the amount of $5,000, which deposit shall apply to all connections of such

Applicant, whether one or more. The Builder Deposit is to secure the payment of costs to

remove trash and debris on a weekly basis from lots owned by Applicant that are not in

compliance with the TCEQ Good Housekeeping Guidelines and have received prior notice

of same, and to repair any District or Master District facilities damaged by the Applicant

or other parties during the construction of the above ground improvements on the

applicable property, including repairs necessary as a result of a failure to maintain proper

storm water control and erosion and pollution prevention measures pursuant to Section

5.04 hereof (collectively, "Builder Damages"), and is in addition to the security deposit to

secure payment of service charges required to be paid for each address pursuant to Section

3.01 of this Order. The Applicant shall be held responsible for any Builder Damages and

shall reimburse the District for all costs incurred in connection with the Builder Damages.

After inspection by the District's Operator, the District may utilize the Builder

Deposit to pay for any repairs to the District facilities made necessary by the Applicant's

construction activities. If the Builder Deposit is not sufficient to pay for such Builder
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Damages, the Applicant shall pay such outstanding balance due. No additional connections
to the Water System or Sanitary Sewer System shall be permitted relative to any Applicant
who has a Delinquent Bill for Builder Damages. If Applicant is building more than one
house, building or other improvement with the District, the Builder Deposit shall remain
at $5,000 at all times, and if the District utilizes a portion or all of the Builder Deposit to
repair Builder Damages, the Applicant shall pay to the District the amount(s) necessary to
again have a $5,000 Builder Deposit.

The District shall refund any remaining Builder Deposit upon completion of the
last house, building or other improvement to be constructed within the District by the
Applicant, final inspection by the District's Operator, and payment by the Applicant of all
fees, charges and damages due to the District under this Order or otherwise, and any
remaining amount can be applied to any outstanding fee, charge, tax, etc. owed by the
Applicant to the District. No interest will be paid by the District on the Builder Deposit.

(g) Swimming Pool and Hot Tub Connections. Every Customer who constructs

or installs a swimming pool or hot tub within the District shall notify the District's Operator
prior to connection of same to the District's facilities and shall pay an inspection fee of
$85.00. For purposes of this Order, a swimming pool is defined as a pool having a capacity
in excess of 10,000 gallons. After the notification, the Customer constructing or installing
said swimming pool or hot tub shall ensure that any and all drains from the swimming pool
or hot tub are connected to the Sanitary Sewer System, and it shall be a violation of this
Order to drain a swimming pool or hot tub into the Storm Sewer System. After the drains
have been installed and prior to backfilling of the area, the applicant shall notify the
District's Operator, who shall make an inspection of any and all swimming pool or hot tub
drains before water service is authorized for said swimming pool or hot tub.

2.06. Inspections.

(a) Sanitary Sewer Inspections. A sanitary sewer inspection fee of $85.00 for
Residential Customer Connections and two (2) times the District's actual cost for
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Commercial, Nontaxable Entity, Park and Recreation and Apartment Customer
Connections, payable at the time of application for connection to the Sanitary Sewer
System, shall be charged by the District for inspection of each physical connection to the
Sanitary Sewer System and related service line. A fee of $85.00 shall be charged by the
District for each grease trap, sampling well or pretreatment unit installation inspection,
which installation inspection fee shall be in addition to the monthly fee set forth in Section
3.05 hereof. Connections and related service lines shall be inspected for strict compliance
with the District's "Rules and Regulations Governing Sewer House Lines and Sewer
Connections," and/or, if more restrictive or expansive, applicable requirements of the
Texas Commission on Environmental Quality. Customer shall notify the District's
Operator prior to any such connection being made. Customer shall again notify the
District's Operator after the physical connection has been made and such District's Operator
shall inspect and approve the connection prior to backfilling of the area and prior to the
commencement of sanitary sewer service. Installations which fail to conform to said Rules
and Regulations and/or such requirements of the Texas Commission on Environmental
Quality, will be denied. Customer shall be notified in writing as to the basis for such denial.
After noted deficiencies have been corrected, a reinspection shall be made upon payment
to the District of a reinspection fee of $85.00 for Residential Customer Connections and
two (2) times the District's actual cost for Commercial, Nontaxable Entity and Apartment
Customer Connections. If subsequent reinspections are required before the connection to
the Sanitary Sewer System and related service lines are found in compliance with said
Rules and Regulations and/or such requirements of the Texas Commission on
Environmental Quality, an additional reinspection fee of $85.00 for Residential Customer
Connections and two (2) times the District's actual cost for Commercial, Nontaxable Entity,
Park and Recreation, and Apartment Customer Connections shall be charged for each such

reinspection.
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(b) Customer Service Inspection Certification. Prior to the District providing

continuous water service from the Water System to (i) any new construction; (ii) any
existing Customer Connection when the District, in its sole discretion, has reason to believe
that a cross-connection or potential contamination hazards exist; or (iii) any existing
Customer Connection after any material improvement, correction or addition to the private
water distribution facilities, a properly completed Customer Service Inspection
Certification shall be provided by the Customer to the District. "Continuous" water service,
with respect to new construction, shall be deemed to commence upon the transfer of service
from the builder of a building, residence, or other establishment to the initial occupant or
user thereof.

For Residential Customer Connections, the District's Operator shall perform the
inspection and provide the necessary certification, and the District shall charge the
Customer a fee of $87.00.

For Commercial (including Apartment) Customer Connections, the District's
Operator shall perform the inspection and provide the necessary certification, and the
District shall charge the Customer a fee of two (2) times the District's actual cost.

Customer shall be charged the same applicable fee set forth above for any
reinspection required.

Should a Customer fail to provide to the District a properly completed Customer
Service Inspection Certification, water service to such Customer will be terminated by the
District and service shall not be restored by the District until the required Customer Service
Inspection Certification form is provided.

() Inspection of District Facilities. In accordance with applicable rules of
the Texas Commission on Environmental Quality, any person desiring water and sanitary
sewer services from the District must notify the District's Operator prior to making any
improvement or starting any construction on property within the District if such
improvement, construction or equipment used in connection therewith will be within or in
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close proximity to easements, rights-of-way or property where District facilities are
located. The District's Operator shall inspect each property or location at which the
improvement or construction is to take place prior to commencement of same to verify the
location and condition of District facilities on the property. Upon receipt of instructions
from the contractor or Builder that construction of the facility or improvement is complete
and prior to the transfer of the account to the subsequent Customer, the District's Operator
shall make a final inspection of the water tap, meters and all other District facilities located
on or around the property in question to verify the condition of such facilities. If damage
to any District facilities is found, the District's Operator will repair such facilities and the
Builder or contractor will be responsible for payment of all costs incurred prior to the
initiation of services to the property. A fee of $85.00 for Residential Connections and two
(2) times the District's actual cost for Commercial (including Apartment) Customer
Connections shall be charged by the District to cover the costs of each of such inspections
(both the pre-inspection and final inspection), which fee will be due and payable at the time
the tap fee is paid.

2.07. Temporary Water Service. Withdrawal of water from flushing valves or fire
hydrants or other appurtenances of the Water System without prior approval of the District, except
for emergency fire-fighting purposes, is prohibited. The District's Operator shall be authorized to
make a temporary connection to any fire hydrant or flushing valve upon request for temporary
water service within the area of the District. Such temporary service shall be provided only
through a District meter installed by the District's Operator. The applicant for temporary water
service shall be required to post a deposit of $2,500 which shall secure the payment for water
supplied by the District, the installation fee, the safe return of the District's meter and fire hydrant
wrench, and the cost of repair of any damage by a user of the hydrant. The fee for temporary water
service shall be $200 plus the District's actual costs of installation, plus $5 per day, plus $4.30 per
1,000 gallons of water delivered through the meter, plus the regulatory assessments and other fees
imposed pursuant to Section 3.09 hereof. Temporary water service may be supplied outside the
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boundaries of the District only with the express authorization of the Board of Directors of the
District.

Section 3. Rates and Fees for Water and Sanitary Sewer Services and Solid Waste

Collection and Disposal Services. Each prospective Customer desiring water and sanitary sewer
service and solid waste collection and disposal services shall be required to provide appropriate
information in order to obtain such service and shall pay an application fee. Solid waste collection
and disposal services are provided to every Residential Customer at no additional charge. The
District does not provide solid waste collection services to Commercial or Apartment Customers.

3.01. Application Fee and Security Deposit. A non-refundable application fee of
$40.00 shall be charged for each Customer application, including for applications to transfer
service from a Builder to a non-Builder Customer.  Each Customer shall pay the applicable

security deposit as follows:

@ Each Residential Customer which owns
the home at the address to be serviced,
including Builders (as evidenced by a
copy of the deed or other proof of
ownership acceptable to the District
which shall accompany the application
for services) $250.00

(b) Each Residential Customer which rents
the home at the address to be serviced
(a copy of the lease or rental agreement
shall be submitted with its application
for services) $350.00

(¢)  Non-Taxable Entity A deposit equal to 200% of the estimated
monthly service charges to such Customer, as
determined by the District's Engineer utilizing
City of Houston criteria regarding usage, or
$500, whichever is greater.

(d)  Commercial Customers served by a

separate meter A deposit equal to two (2) times the estimated
monthly service charges to such Customer as
determined by the District's Operator.
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(e) Each Apartment unit served by a
separate meter A deposit equal to two (2) times the estimated
monthly service charges to such Customer as
determined by the District's Operator.

® Commercial Customers and
Apartments served by a master meter A deposit equal to 200% of the estimated total
monthly service charges to such Customer, as
determined by the District's Engineer utilizing
City of Houston criteria regarding usage.

The security deposit shall be paid initially at the time of such application or, at the option of the
District's Operator, as part of payment of the first bill for District services. Upon final termination
of service, such deposit shall be credited against amounts owed to the District and any balance
refunded to the Customer within sixty (60) days after termination of service. The District shall not
be required to pay interest to the Customer on such security deposit. Further, any Customer whose
service is terminated pursuant to Section 4.02 hereof shall pay such deposit (if such Customer has
not previously paid a security deposit) or any deficiency in the deposit as a result of application of
the deposit to a Delinquent Bill before the Customer's service is restored. No service shall be
restored until such fees and deposits have been received by the District in collected funds.
Notwithstanding the foregoing, the District shall have the right, but not the obligation, at its sole
discretion, to apply all or any portion of such security deposit without notice to the Customer to
offset the amount of a Delinquent Bill that remains unpaid for more than thirty (30) days after
becoming a Delinquent Bill. If the District applies the security deposit prior to termination of
service, Customer shall be required to pay a replacement security deposit in accordance with this
Section 3.01. Customer's failure to timely pay a replacement security deposit shall result in
Customer's bill becoming a Delinquent Bill. Furthermore, nothing contained herein shall prevent
the District from applying a Customer's security deposit on file with the District in accordance
with 11 U.S.C. Section 366(c)(4) or any successor provision or any other applicable section of the

federal Bankruptcy Code or applicable provision of state law.
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3.02. Monthly Rates for Residential Water Service. The following rates per month,

or any part thereof, shall be charged for Residential water service furnished by the District to each
Customer Connection in every instance in which a different charge is not expressly and clearly

provided for herein:

(a) Minimum monthly charge for up to
10,000 gallons of water metered $57.00

(b)  Foreach 1,000 gallons of water
metered over 10,000 gallons $4.30

3.03. Monthly Rate for Residential Sanitary Sewer Service. The following rate per

month, or any part thereof, shall be charged for Residential sanitary sewer service furnished by the
District to each Customer Connection in every instance in which a different charge is not expressly
and clearly provided for herein:

Monthly Flat Rate $47.50
; provided, however, that said rate shall not be charged to a Customer Connection which is installed
for use for an irrigation system only and which does not discharge waste into the Sanitary Sewer
System.

3.04. Monthly Rates for Commercial Water Service. The following rates per

month, or any part thereof, shall be charged for Commercial water service furnished by the District
to each Customer Connection in every instance in which a different charge is not expressly and

clearly provided for herein:

(@)  Minimum monthly charge for up to
10,000 gallons of water metered $57.00

(b)  For each 1,000 gallons of water
metered over 10,000 gallons $4.30

3.05. Monthly Rates for Commercial Sanitary Sewer Service. The following rates

per month, or any part thereof, shall be charged for Commercial sanitary sewer service furnished
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by the District to each Customer Connection in every instance in which a different charge is not

expressly provided for herein:

(@  Minimum monthly charge for
Single Family Residential equivalent connection
as determined by the District's Engineer $47.50

(b)  For each grease trap installed,
there shall be charged a monthly
flat rate inspection fee of $85.00
(Any reinspection required shall
be charged at the same rate)

; provided, however, that said rate shall not be charged to a Customer Connection which is installed
for use for an irrigation system only and which does not discharge waste into the Sanitary Sewer
System.

3.06. Monthly Rates for Water Service to Apartments. The following rates per
month, or any part thereof, shall be charged per unit for water service furnished by the District to

Apartment units served by separate meters:

(a) Minimum monthly charge for up to
5,000 gallons of water metered $28.50

(b)  For each 1,000 gallons of water
metered over 5,000 gallons $4.30

Apartment units served by a master meter shall be charged as follows: The total number
of gallons metered shall be divided by the number of apartment units to determine the average
usage per unit. The average usage per unit shall be rounded up to the nearest 1,000 gallons for
purposes of computing the amount to be charged hereunder. The rates specified above shall then
be applied to such average usage to determine the charge per unit. The charge per unit shall then
be multiplied by the applicable number of Apartment units to determine the total amount to be

charged.
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3.07. Monthly Rate for Sanitary Sewer Service to Apartments. The following rate

per month, or any part thereof, shall be charged per unit for sanitary sewer service furnished by
the District to Apartment units served by separate meters:

Monthly Flat Rate: $27.50

Apartment units served by a master meter shall be charged as follows: The rate specified
above shall be multiplied by the applicable number of Apartment units to determine the total
amount to be charged.

3.08. Monthly Rates for Water Service to Park and Recreational Facilities. The
following rates per month, or any part thereof, shall be charged for water service furnished by the
District to Park and Recreational facilities in every instance in which a different charge is not
expressly and clearly provided for herein:

$4.00 per 1,000 gallons of water metered
; provided, however, that Park and Recreational Facilities owned and operated by the District shall
be exempt from payment of said rate.

3.09. Monthly Rates for Sanitary Sewer Services to Park and Recreational

Facilities. The following rates per month, or any part thereof, shall be charged for sanitary sewer
service furnished by the District to Park and Recreational facilities in every instance in which a

different charge is not expressly and clearly provided for herein:

(a) Minimum monthly charge per unit $21.50
; provided, however, that said rate shall not be charged to a Customer Connection which is installed
for use for an irrigation system only and which does not discharge waste into the Sanitary Sewer
System; and further provided, however, that Park and Recreational facilities owned and operated
by the District shall be exempt from payment of said rates.

3.10. Regulatory Assessments and Other Fees. The regulatory assessments and

other fees imposed pursuant to this Section 3.10 shall be billed and collected in the manner set

forth in this Order and all Customers of the District shall be subject to penalties and/or termination
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of service for failure to pay said regulatory assessments and fees when due in the manner set forth
herein.

(a) Fees Associated with Alternative Payment Services. Alternative Payment

Services which may be offered by the District are provided merely as a convenience to
Customers and such services may be discontinued by the District at any time in its sole
discretion. Customer's use of any alternative payment services does not relieve Customer
of the obligation to ensure that payment is timely received by the District and the provisions
of this Order, including, without limitation, Section 4 hereof, shall apply to any Delinquent
Bill. All Alternative Payment Services are administered by third-party service providers
and certain fees for use of the services may apply. With the exception of any automatic
monthly debit program which the District may adopt, such fees are set by and charged to
the Customer by the service providers rather than by the District. Customer shall be
provided notice of any applicable fees by the service providers for Alternative Payment
Services prior to the time of payment and Customer shall be solely responsible for the
payment of same. Any applicable service fees paid by Customer shall be in addition to the
total amount owed to the District as reflected on Customer's bill.

3.11. Drought Contingency Plan. The water and sanitary sewer rates set forth
above in Sections 3.02 through 3.09, inclusive, and the rate for temporary water service set forth
above in Section 2.07 do not include any additional fees or charges imposed by the District during
any drought response stage pursuant to the Drought Contingency Plan. Any such additional fees
and charges, and any penalties under the Drought Contingency Plan, shall be billed and imposed
by the District in accordance with the Drought Contingency Plan and shall be in addition to fees
or charges under this Order, unless otherwise set forth in the Drought Contingency Plan.

3.12. Bulk Rates. The water and sanitary sewer service rates set forth above shall
not be construed to prevent the District from furnishing water and/or sanitary sewer service to any
Customer at a bulk rate if deemed advisable by the District, with such rate to be determined on a

case by case basis.

21



3.13. Policies Governing Water and Sanitary Sewer Services.

(a) No Reduced Rates or Free Service; Service Subject to Compliance with

Laws and Agreements: Leak Adjustments. All Customers receiving services from the

District shall be subject to the provisions of this Order and shall be charged the rates
established in this Order, and no reduced rate or free service shall be furnished to any
Customer; provided, however, this provision shall not prohibit the District, upon good
cause shown, from establishing other reasonable classifications of Customers for which
rates differing from the rates stated herein may be adopted. Failure to comply with (i) all
applicable regulations and laws regarding service, including, without limitation, the
requirement that a plat of the property to be served be recorded prior to service, and (ii) any
agreement between the District and the Customer, including, without limitation, a utility
commitment, shall be considered a violation of this Order and may result in denial or
termination of service and/or assessment of penalties in accordance with the terms hereof.
Notwithstanding the foregoing, any Customer may request an adjustment to the amount or
amounts billed for water service pursuant to Section 3 hereof, where water metered in
respect of a Customer's account was not used by such Customer due to a loss of water
through an excusable defect in the Customer's water line. For purposes of this Section
3.13(a) only, the term "excusable defect" shall mean a water line rupture or water line leak
caused by weather, settlement, corrosion, wear or accident, but specifically excludes visible
and/or readily detectable leaks (which include, without limitation, faucet and hose leaks
and running toilets) and the term "water line" shall mean any private water distribution
facilities connected to, or extended from, the District's metering facilities. A Customer's
request for a leak adjustment shall be made through the filing of a Leak Adjustment
Request Form, a copy of which is attached hereto as Exhibit "C", with the District's
Operator. The terms and conditions set forth on Exhibit "C" are adopted by the District
and incorporated as part of this Order as if same were set forth in full herein. The filing of
a Leak Adjustment Request does not extend the due date of a Customer's bill. The
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applicable bill must be paid in full on or before the due date or it will be a Delinquent
Bill. Any adjustment granted by the District, in the District's sole discretion, will be
reflected as a credit on Customer's bill following the granting of an adjustment.

(b)  Entitlement. Customers are not guaranteed a specific quantity or pressure
of water from the Water System or specific capacity in the Sanitary Sewer System for any
purpose whatever and in no instance shall the District be liable for failure or refusal to
furnish water or any particular amount or pressure of water from the Water System or to
provide capacity in the Sanitary Sewer System or to collect solid waste.

(c) Unauthorized and Extraordinary Waste. The water and sewer service rates
established herein are applicable for ordinary Domestic Waste normally considered to have
a biological oxygen demand (five day) and total suspended solids of 200 milligrams per
liter. Customers discharging, whether intentionally or unintentionally, non-Domestic
Waste into the Sanitary Sewer System will be assessed additional charges as established
by District based on the volume and concentration of the proposed waste, as well as costs
of remediation and/or repairs to the Sanitary Sewer System occasioned as a consequence
of such discharge, in addition to any other penalties set forth herein and in any order
regulating waste heretofore or hereafter adopted by the District. Customers proposing to
discharge or discharging certain Commercial Waste, including Commercial Waste from
food processing or other food handling establishments, will be required to install garbage
grinders and may be required to install grease traps or pretreatment units when so ordered
by the District following the evaluation of the effects of high concentrations of organics on
the Sanitary Sewer System. Customers which are required to install garbage grinders,
grease traps or other types of pretreatment units shall maintain same in good working
condition, which shall include, but not be limited to, regular cleaning. The District shall
have the right to inspect such pretreatment units, and, in order to protect the District's
facilities, reserves the right, if Customer has failed to do so, to perform the required
maintenance at Customer's expense and/or to discontinue service to Customer. The
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District's current waste discharge permit prohibits the introduction of Industrial Waste into
the Sanitary Sewer System. All Customers of the Sanitary Sewer System shall be subject
to the terms and conditions of any order regulating waste heretofore or hereafter adopted
by the District, pursuant to the terms of which the District may establish rates and charges
to produce revenues to pay such additional costs incurred by the District in connection with
such Industrial Waste. Further, the District shall have the right to terminate service to any
Customer which violates any such order regulating waste in accordance with Section 4.02
hereof and the penalties specified in Section 7 hereof shall apply, in addition to any other
penalties or other charges specified in such order or herein. The District's Operator shall
have rights of ingress and egress to Customer's property in order to carry out the provisions

of this Section.

(d)  Plumbing Regulations. The following plumbing regulations are pursuant to
Texas Commission on Environmental Quality regulations and Section 1417 of the federal
Safe Drinking Water Act, as amended by the federal Reduction of Lead in Drinking Water
Act enacted on January 4, 2011 (and effective January 4, 2014), and any Environmental
Protection Agency regulations adopted thereunder and are applicable to all Customers of
the District. The stricter of the standards in the above shall be met, notwithstanding
anything below to the contrary.

(i) No direct connection between the Water System and a potential source
of contamination shall be permitted; potential sources of contamination shall be
isolated from the Water System by an air gap or an appropriate backflow prevention
device in accordance with applicable Texas Commission on Environmental Quality
requirements and/or as otherwise required by the District in its reasonable
discretion;

(ii) No cross connection between the Water System and any private water

system shall be permitted, and any potential threat of cross connection shall be
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eliminated at the service connection by the installation of an air gap or a reduced
pressure-zone backflow prevention device;

(iii) No connection which allows water used for condensing, cooling or
industrial processes, or water from any other system of nonpotable usage over
which the District does not have sanitary control to be returned to the Water System
shall be permitted;

(iv) No pipe or connection which allows water to be returned to the Water
System is permitted;

(v) The use of pipes, pipe fittings, plumbing fittings, and fixtures that
contain more than a weighted average of 0.25 percent lead, or solders and flux that
contain more than 0.2 percent lead is prohibited for installation or repair of the
Water System and for installation or repair of any plumbing in any Residential or
Commercial facility providing water for human consumption and connected to the
Water System. This requirement may be waived for leaded joints that are necessary
for repairs to cast iron pipe; and

(vi) Notwithstanding anything to the contrary contained herein, the District
reserves the right to inspect each Customer's property at any time for possible cross
connections and other potential contamination hazards in violation of this Order,
including, without limitation, irrigation and swimming pool connections. The
Customer shall, upon receipt of notice from the District, immediately correct any
potential contamination hazard existing on his premises to prevent possible
contamination of the Water System. The existence of a serious threat to the
integrity of the Water System shall be considered sufficient grounds for immediate
termination of water service. Water service will be restored only when the source
of potential contamination no longer exists, or when sufficient additional
safeguards have been taken to protect the Water System from contamination, and a
Customer Service Inspection Certification confirming the correction of a potential
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contamination hazard has been submitted to the District. The District shall not be
required to follow the procedures set forth in Section 4.02 hereof when terminating
water service to a Customer under this Section 3.13(d). However, the Customer
shall be subject to the same charge for restoration of service terminated pursuant to
this Section 3.13(d) as is set forth in Section 4.02 hereof.

(e) Backflow Prevention Requirements. No connection to the Water System

shall be allowed to any Customer Connection where the District, in its sole discretion, has
reason to believe that an actual or potential contamination hazard exists unless the Water
System is protected from contamination. The following backflow prevention requirements
are applicable to all Customers of the District:

(i) Backflow prevention assemblies shall be installed, tested and
maintained, at the Customer's expense, at any Customer Connection in accordance
with applicable Texas Commission on Environmental Quality requirements and/or
as otherwise required by the District in its reasonable discretion.

The use of a backflow prevention device at the service connection shall be
considered additional backflow protection and shall not negate the use of backflow
prevention on the internal hazards of any Customer Connection as outlined and
enforced by applicable Texas Commission on Environmental Quality regulations
and/or local plumbing codes.

(i) All backflow prevention assemblies installed at any Customer
Connection shall be tested upon installation by a recognized backflow prevention
assembly tester (pursuant to Texas Commission on Environmental Quality
regulations) and certified to be operating within specifications. Backflow
prevention assemblies which are installed to provide protection against a Health
Hazard (as defined in 30 T.A.C. Sec. 290.38) must also be tested and certified to
be operating within specifications at least annually by a recognized backflow

prevention assembly tester.
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(iii) For each backflow prevention assembly required to be installed
pursuant to this Order, it shall be the responsibility of the Customer to have such
assembly installed, tested upon installation, and tested periodically thereafter as
required by Subsection (ii) above, and to submit to the District's Operator for
recordkeeping purposes within seven (7) days after each such test a signed and
dated original Backflow Prevention Assembly Test and Maintenance Report ("Test
Report"), in the form attached to this Order as Exhibit "B", completed by a
recognized backflow prevention assembly tester. A list of certified backflow
prevention assembly inspectors can be obtained from the local office of the Texas
Commission on Environmental Quality. Each Customer required to install a back
flow prevention assembly pursuant to this Order shall pay $105.00 per year, per
device for the backflow prevention program. The District's Operator shall report to
the Board of Directors of the District any Customers which do not comply with the
requirements of this Subsection (e); and

(iv) If a Customer fails to comply with the requirements of this Section
3.13(e), the District may terminate service to the Customer or the District may
instruct the District's Operator to properly install, test and maintain the necessary
backflow prevention assembly and bill the Customer for all expenses incurred in
connection therewith.

(v)  For any inspections performed by the District's Operator under this
Section 3.13(e), Customer shall be charged a fee of $120.00 for Single Family
Residential Customers and equal to two (2) times the District's actual cost for
Commercial, Nontaxable Entity, Park and Recreation and Apartment Customer
Connections.

Section 4. Method of Payment; Delinquency in Payment; Penalty; Discontinuation and
Termination of Service. Except as set forth in Section 4.01 below, all payments made under this
Order shall be subject to and in accordance with procedures adopted by the District's Operator as
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to acceptable forms of payment, which may, at the District's Operator's discretion, include one or
more of the following: cash, check, money order, or cashier's check, or an Alternative Payment
Program.

4.01. Penalty for Failure to Pay Bill Before Delinquency. A charge of ten percent

(10%) of the amount of the Customer's bill shall be added to the Customer's bill when such
Customer has failed to pay any bill before it becomes a Delinquent Bill. A charge of $11.00 shall
also be added to a Customer's bill for each written notice of delinquency sent to a Customer. A
separate charge of $11.00 shall be imposed for the notice left on a Customer's front door.) If a
Customer's bill, or any part thereof, becomes a Delinquent Bill, the Delinquent Bill, plus the
penalty thereon and all other charges imposed by the District, shall be immediately due and
payable. Prior to termination of service, a Delinquent Bill, plus the penalty thereon and all other
charges imposed by the District shall be payable by either cash, cashier's check, or money order
presented at the office of the District's Operator or by use of an Alternative Payment Service,
subject to and in accordance with procedures adopted by the District's Operator as to acceptable
forms of payment. Following termination of service, a Delinquent Bill, plus the penalty thereon,
all other charges imposed by the District, and any required deposit, shall be payable only by either
cash, cashier's check, or money order presented at the office of the District's Operator, subject to
and in accordance with procedures adopted by the District's Operator as to acceptable forms of
payment. All such amounts shall be paid in full prior to the restoration of service where service
has been terminated because of a Customer's failure to pay a bill before it became a Delinquent
Bill. A charge of $30.00 shall be imposed for each returned check notice forwarded to a Customer
as a result of a Customer's payment (whether made by check or via one or more Alternative
Payment Services) being returned by a bank or other third-party payor for any reason. In addition,
should a payment (whether by check or via one or more Alternative Payment Service) have been
returned by a bank or other third-party payor then the returned payment shall be replaced with
either money order or cashier's check, or, if accepted by the District's Operator, cash, all subject to
and in accordance with procedures adopted by the District's Operator as to acceptable forms of
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payment presented at the office of the District's Operator. This provision shall apply regardless of
whether Customer's bill is a Delinquent Bill at the time the payment is returned.

4.02. Termination of Service. The District shall have the right to terminate service

and cut off the supply of water to a Customer and/or a Customer's access to the Systems at any
time after its bill becomes a Delinquent Bill or upon violation by the Customer of this Order or of
any order regulating waste heretofore or hereafter adopted by the District. The Customer shall, by
written notice mailed to the Customer's address as reflected in the records of the District, be
notified of the delinquency or violation and the date on which service shall be terminated if the
account (including delinquent charges and penalty) is not paid in full or the violation corrected,
which date shall not be less than five (5) days from the date such notice is sent. With respect to a
Delinquent Bill, such notice shall state the place and time at which the account may be paid and
that any errors in the bill may be corrected by contacting the billing company, whose telephone
number shall also be given in such notice. All notices of termination shall state that the Customer
has the right to appeal such termination to the Board of Directors of the District. The notice shall
also be left by the District's Operator on the front door at the address to which the service in
question was provided at least twenty-four (24) hours prior to the time at which service shall be
terminated. If the delinquent account (including any non-delinquent portion thereof), including
penalty and all other charges then due and owing, has not been paid in full or the violation corrected
by the proposed termination date, service shall then be discontinued unless otherwise agreed by
the Board of Directors of the District. A charge of $60.00 shall be imposed for the restoration of
service discontinued pursuant to this Section.

4.03. Payment of Bills and Continuation of Service During Extreme Weather
Emergency. During an Extreme Weather Emergency, and notwithstanding any provisions to the
contrary herein, including, but not limited to Sections 4.01 and 4.02, a Customer may not be
charged any late fees or penalties, nor may a Customer's service be terminated, for failure to timely
pay a bill that is due during an Extreme Weather Emergency. The imposition of late fees and
penalties and the termination of service for failure to pay a Delinquent Bill that is due during an
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Extreme Weather Emergency shall resume upon the cessation of the Extreme Weather Emergency.
A Customer may submit to the District's Operator, within 30 days of the end of the Extreme
Weather Emergency, a request for a payment plan for any Delinquent Bill that is or was due during
an Extreme Weather Emergency. A request for a payment plan shall either be submitted by
Customer in writing or presented by Customer in person to the Board of Directors of the District
during a public meeting, which request shall, subject to the terms hereof, be granted by the
District's Board of Directors at its next meeting. The District's Board of Directors may determine,
in its sole discretion, the schedule and terms of the payment plan, including (i) the total amount
due, (ii) the number of installments (whether one or more), (iii) the amount of any finance charge,
not to exceed an annual rate of ten percent (10%) simple interest, (iv) the deadline for each
installment, (v) the dates of the Extreme Weather Emergency, and (vi) the due dates and amounts
of any bills that were due during the Extreme Weather Emergency. The District shall send written
notice of the terms of the payment plan to the requesting Customer, after which the Customer shall
have seven (7) business days to accept or reject, in writing, the payment plan offered by the
District. If the District does not receive written notice of a Customer's acceptance of an offered
payment plan within seven (7) business days, it shall be deemed rejected. A Customer that violates
the terms of any payment plan extended by the District shall be subject to the provisions of this
Rate Order regarding delinquent payment of bills and discontinuation of service.

The District shall suspend any preexisting disconnection notices issued to a Customer for
nonpayment of a bill due during an Extreme Weather Emergency upon receipt of a timely request
for a payment plan. If a Customer violates the terms of any payment plan extended by the District
or does not timely respond to the District's offer of same, the District may (i) pursue disconnection
of service pursuant to the terms of this Rate Order, or (ii) reinstate the terms of a disconnection
notice delivered to the Customer prior to the Extreme Weather Emergency.

4.04. Discontinuing Service Upon Request of a Customer; After Hours Service.

Whenever a Customer of the District requests that service be temporarily discontinued, Customer
shall notify the District's Operator at least two days prior to the time that such service

30



discontinuation is desired, unless discontinuation is requested sooner to enable emergency
plumbing repairs. A charge of $60.00 shall be made for discontinuation of service and a charge
of $60.00 shall be made for restoring service before 4:00 p.m. on weekdays excluding state or
national holidays) when such service is discontinued and restored at the request of the Customer
and Customer is not delinquent in the payment of any bill at the time of either request.
Notwithstanding the foregoing, when a Customer of the District requests service to be discontinued
or turned on (whether for new or transferred service or plumbing repairs or after discontinuation
as set forth in this Order) after 4:00 p.m. on weekdays (excluding state or national holidays) or on
weekends or state or national holidays, an additional charge of $60.00 shall be imposed.

Section 5. Storm Sewer System: Storm Water Guidance Manual. The District owns,
operates and maintains all or a portion of the Storm Sewer System in order to furnish storm water
drainage service to the land located within its boundaries. Storm water drainage may be discharged
by Customers and property owners within the District to the Storm Sewer System, subject to the
provisions of the Storm Water Guidance Manual described hereinafter, the following provisions
of this Section 5, and the requirements of any federal, state or local agency with jurisdiction over
storm drainage and flood control. All persons shall take notice that the District has a Storm Water
Management Program ("SWMP") in force and effect. As part of the SWMP, the District has
adopted a Storm Water Guidance Manual. The terms and provisions of the Storm Water Guidance
Manual are incorporated herein by reference for all purposes as if same were set out in full below.
The following provisions of this Section 5 shall be understood to implement and provide for the
enforcement of the SWMP, including the Storm Water Guidance Manual. Non-compliance with
the Storm Water Guidance Manual shall constitute a violation of this Order. In the event of a
conflict between the following provisions of this Section and the Storm Water Guidance Manual,
the Storm Water Guidance Manual shall control and prevail.

5.01. Connection to Storm Sewer System. Residential Customers may discharge

storm water flows to the curb and gutter system. Otherwise, no physical connection to the Storm
Sewer System shall be made by Residential Customers without the prior written consent of the
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Board of Directors of the District. The Board of Directors may grant, deny or condition such
consent in its sole discretion. Physical connection to the Storm Sewer System by a Residential
Customer shall at all times be subject to such terms and conditions as may by specified by the
Board of Directors, if and to the extent consent for same is given. Physical connection to the Storm
Sewer System may be made by non-Residential Customers, subject to compliance with the
remaining provisions of this Section. For purposes of the remainder of this Section 5.01 and
Section 5.02 only, the term "physical connection" means and refers to a controlled conveyance of
storm water by pipe, line, drainage ditch or swale or other improvements or facilities, and excludes
the uncontrolled sheet flow of storm water.
An application for a physical connection to the Storm Sewer System by a non-
Residential Customer may be made at the same time, or separate from, an application for a physical
connection to the Water System or Sanitary Sewer System under Section 2.05 hereof. Each such
applicant for a physical connection to the Storm Sewer System or an applicant with an existing
physical connection to the Storm Sewer System that has proposed changes to and/or construction
within its site that would require an additional connection of its internal storm sewer lines to the
Storm Sewer System, shall, not less than thirty (30) days prior to the requested connection date or
thirty (30) days prior to the proposed change and/or construction date, as applicable, submit to the
District's Engineer or other party designated by the Board of Directors of the District, the following
information:
(@)  Engineering plans (three sets for District purposes) signed and sealed by a
Registered Professional Engineer of the State of Texas indicating details of building
internal storm sewer collection and detention facilities, materials to be used and the
location, size and number of proposed connections to the District's Storm Sewer System or
applicant's existing internal storm sewer system, as applicable;
(b)  The legal description of the land to be served by the Storm Sewer System

and a copy of the recorded plat of same; and
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(¢) A general description of the type of proposed improvements to be served by
the Storm Sewer System, calculations of square footage of proposed impervious cover,
and, if applicable, a description of the special measures taken in order to prevent any
discharges to the Storm Sewer System in violation of this Order.

In recognition of the District's obligation to protect and maintain public health and the District's
obligation to regulate discharges to the Storm Sewer System under federal, state and local laws
and regulations, including, without limitation the National Pollutant Discharge Elimination System
adopted under Title 40, Part 22 of the Code of Federal Regulations, as amended, the Clean Water
Act, 33 U.S.C. § 1251 ef seq., as amended, the Texas Pollutant Discharge Elimination System
("TPDES"), and the "Harris County Storm Water Management Handbook for Construction
Activities, 2006 Edition," as amended, excluding Chapter 3, Chapter 5, and Appendix D therein,
the District's Engineer or other party designated by the Board of Directors of the District shall
review the information presented and may approve or reject the application, request that further
information be submitted prior to approval of the application, or require modifications to be made
to the plans, including without limitation, requiring the installation of physical control measures
to prevent unauthorized discharges to the Storm Sewer System. The Customer shall be responsible
for payment of all costs in connection with the review of said information. Customer shall be
notified in writing as to the basis for rejection of its application. Failure to construct the facilities
in accordance with approved plans shall constitute a basis for denial of District services or a basis
for removal or suspension of District services, as applicable. If the application information is not
timely provided, the District shall not be held responsible for delays in the installation of water
and sanitary sewer connections or the provision of District services. Payment of any tap fees under
Section 2.04 or Section 5.02(b), as applicable, prior to the approval of plans shall not be considered
approval of said plans or approval for connection to the Storm Sewer System or applicant's internal
storm sewer system, as applicable. Any unauthorized physical connection to the Storm Sewer
System or applicant's existing internal storm sewer system, as applicable, may be removed without

notice at the expense of the Customer or person or firm causing such connection to be made.
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5.02. Storm Water Detention.

(a) Detention Capacity.
The Storm Sewer System furnishes or will be constructed to furnish post-development
storm water detention capacity for all the Customers and owners of property within the
boundaries of the District.

(b)  Tap Fee for Nontaxable Entity. In addition to any tap fee which may be due

for a physical connection to the Water System or Sanitary Sewer System under Section
2.04 hereof, a Nontaxable Entity which requires or will otherwise utilize detention capacity
provided by the Storm Sewer System shall pay an additional tap fee equal to the applicant's
proportionate share of actual or estimated costs to the District for all facilities that are
necessary to provide such detention capacity and that are financed or are to be financed in
whole or in part by tax-supported bonds of the District. Unless otherwise approved by the
Board of Directors of the District, such fee shall be paid within thirty (30) days following
the date of an invoice from the District therefor. Notwithstanding any provision in this
Order to the contrary, should a tract and/or the improvements thereon become owned
and/or occupied by a Nontaxable Entity after physical connection to the Storm Sewer
System such that ad valorem taxes are not due to the District with respect thereto, said
Nontaxable Entity shall pay the fee specified in this Subsection (b) within thirty (30) days
following the date of an invoice from the District therefor. Also notwithstanding any
provision in this Order to the contrary, should a Nontaxable Entity which previously paid
a tap fee pursuant to this Subsection (b) subsequently acquire additional land, construct
additional improvements and/or otherwise modify the use of its existing land and/or
improvements such that it increases the Nontaxable Entity's use of detention capacity in
the Storm Sewer System, said Nontaxable Entity shall pay the fee specified in this
Subsection (b) for such increased use, less any tap fee previously paid with respect to
detention capacity in the Storm Sewer System, within thirty (30) days following the date
of an invoice from the District therefor. The foregoing provisions shall also apply if (i) the
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Customer failed to advise the District at the time of the initial application for a connection
to any of the Systems that it was a Nontaxable Entity, regardless of the reason for any such
failure, or (ii) subsequent to a Nontaxable Entity's initial application, additional service is
required due to the Nontaxable Entity's acquisition of additional land, construction of new
improvements and/or modification of the use of its existing land and/or improvements. In
such instances, the fee in this Subsection (b) shall apply retroactively to the date of the
initial application or the date of the changes since the Nontaxable Entity's initial

application.

5.03 Regulation of Discharge to Storm Sewer System.
(@ Illicit Discharge. Discharge to the Storm Sewer System shall be limited

solely to storm water discharges and non-storm water discharges or flows from the

following sources:

(1)  water line flushing (excluding discharges of hyper-chlorinated water, unless
the water is first de-chlorinated and discharges are not expected to adversely
affect aquatic life);

(2)  runoff or return flow from landscape irrigation, lawn irrigation, and other
irrigation utilizing potable water, groundwater, or surface water sources;

3) discharges from potable water sources that do not violate Texas Surface
Water Quality Standards;

(4)  diverted stream flows;

(5) rising ground waters and springs;

(6)  uncontaminated ground water infiltration;

(7)  uncontaminated pumped ground water;

(8)  foundation and footing drains;

9 air conditioning condensation;

(10)  water from crawl space pumps;

(11)  individual residential vehicle washing;

(12) flows from wetlands and riparian habitats;

(13)  de-chlorinated swimming pool discharges that do not violate Texas Surface
Water Quality Standards;

(14) street wash water excluding street sweeper waste water;
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(15) discharges or flows from emergency firefighting activities (firefighting
activities do not include washing of trucks, run-off water from training
activities, test water from fire suppression systems, and similar activities);

(16) other allowable non-storm water discharges listed in 40 C.F.R.
§ 122.26(d)(2)(iv)(B)(1), as amended;

(17) non-storm water discharges that are specifically listed in the TPDES Multi-
Sector General Permit (TXR050000) or the TPDES Construction General
Permit (TXR150000);

(18) discharges that are authorized by a TPDES or NPDES permit or that are not
required to be permitted; and

(19) other similar occasional incidental non-storm water discharges such as
spray park water, unless the Texas Commission on Environmental Quality
develops permits or regulations addressing these discharges.

Without limiting the generality of the above, no solids, grass or yard clippings, pet waste,
trash, construction materials, oils or grease, sludge or tank trunk waste (except waste from
sources permitted above) shall be introduced into the Storm Sewer System.

(b)  Access: Detection; Elimination. All Customers or owners of property that

have a physical connection to the Storm Sewer System or that discharge to the Storm Sewer
System shall allow access to their property and/or the property under their control by the
District's Engineer, the District's Operator, or any District employee, consultant, agent or
contractor, during normal business hours for the purpose of inspection or investigation of
possible illicit connections to the Storm Sewer System, Illicit Discharges, or other
violations of this Order related to the Storm Sewer System. The District will determine
through the inspection if the Illicit Discharge may pose a serious threat to the integrity of
the Storm Sewer System.

(c)  Failure to Comply. Violations of this Section 5.03 are subject to penalties

as set forth in this Order. Non-compliance with federal, state or local storm water quality
laws, regulations or requirements shall constitute a violation of this Order, without regard
to whether any federal, state or local administrative agency has investigated, issued a
Notice of Violation, or otherwise made a determination with respect to such non-

compliance and notwithstanding any other provision of this Order which may appear to
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omit such laws, regulations or requirements. In addition, and without limiting the rights
and remedies available to the District, the District may assess fees and costs incurred by
the District to repair damage to the Storm Sewer System and to remove unauthorized
materials from the Storm Sewer System.

5.04. Construction Activity.

(a) Storm Water Controls; Plan Review; Site Inspections. Prior to the

disturbance of soils associated with any construction activity within the District requiring
county or municipal construction permits, proper erosion control devices shall be designed,
installed, and maintained in accordance with "Harris County Storm Water Management
Handbook for Construction Activities, 2006 Edition," as amended, excluding Chapter 3,
Chapter 5, and Appendix D therein. Construction plan reviews and inspections are required
on all new development and redevelopment construction projects which disturb one acre
or more, including projects less than one acre that are part of a larger common plan of
development or sale that would disturb one acre or more. Construction plans shall be
submitted to the District's Engineer for review prior to the start of any construction
activities. The District's Engineer will review the construction plans and determine if
proper erosion control devises are included in the project.

(b)  Construction Site Operators. The following provisions apply to all new
development and redevelopment construction projects which disturb one acre or more,
including projects less than one acre that are part of a larger common plan of development
or sale that would disturb one acre or more. As used hereinafter, the term "Construction
Site Operator," shall have the definition ascribed to the term "Operator" under the TPDES
Construction General Permit (TXR150000) issued by the Texas Commission on
Environmental Quality. In addition, capitalized terms used in this Subsection (b) that are
not otherwise defined hereinafter shall have the meanings ascribed under TXR150000.

(1)  Compliance with TXR150000. A Construction Site Operator is at
all times required to be compliant with TXR150000. A storm water pollution
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prevention plan ("SWP3") with a descriptive narrative of the project, a site plan,
and proposed Best Management Practices ("BMPs") must be prepared at least seven
(7) days prior to commencement of soil-disturbing activities. For Small
Construction Activities, a copy of the signed and certified construction site notice
required under TXR150000 must be provided to the District's Engineer at least two
(2) days prior to commencement of soil disturbing activities. For Large
Construction Activities, among other notices required under TXR150000, a copy
of the signed Notice of Intent ("NOI") for TPDES permit coverage under
TXR1500000 must be submitted by the Construction Site Operator to the Texas
Commission on Environmental Quality and to the District's Engineer at least seven
(7) days prior to commencement of soil disturbing activities. The Construction Site
Operator is responsible for the inspections required under TXR150000 and the
implementation and regular maintenance of all BMPs listed in the SWP3 as
required under TXR150000.

2) Construction Site Operator Responsibilities. A Construction Site
Operator is responsible for the management, implementation, SWP3 compliance,
and compliance with all of their subcontractors, trades, suppliers, and agents.

@) Erosion control devices shall be maintained in place
at all times during construction activities. Contractors shall control all
waste at the construction site such as discarded building materials, concrete
truck washout water, chemicals, litter, and sanitary waste that may cause
adverse impacts to water quality.

(ii)  Prior to the completion of any approved construction
activity, contractors must address post construction runoff. Erosion control
devices shall be installed and maintained upon completion, where all
construction debris and rubbish shall be removed from the site, and any
damage to the District's facilities (including but not limited to the Storm

38



Sewer System) shall be repaired at the expense of the developer, the Builder
or homeowner constructing the improvements. The contractor is
responsible for ensuring all erosion control devises and non-structural
controls function properly so Illicit Discharges do not enter into the Storm
Sewer System. All erosion control devises and non-structural controls must
meet District standards or otherwise be satisfactory to the District's
Engineer.

(¢)  Construction Site Inspections. The District reserves the right to conduct

periodic construction site inspections to ensure compliance with this Section 5.04. Such
inspections may be on a scheduled basis or on an as-needed, unannounced basis. No prior
notification of an inspection shall be required from the District. The inspections will be
performed by a representative of the District and documented utilizing an Engineering
Checklist, Construction Inspection Form, and/or other forms.

(d)  Failure to Comply. Failure of the Construction Site Operator, a contractor,

subcontractor, developer, Builder, homeowner, Customer, or other person, firm,
corporation or entity to comply with this Section 5.04 is a violation of this Order. Non-
compliance with TXR150000 is a violation of this Order without regard to whether the
Texas Commission on Environmental Quality or any federal, state or local administrative
agency has investigated, issued a Notice of Violation, or otherwise made a determination
with respect to such non-compliance. In addition, and without limiting the rights and
remedies available to the District, the District may assess fees and costs to the Construction
Site Operator to repair damage to the Storm Sewer System and to install or repair the BMPs
necessary to correct a violation of this Section 5.04.

Section 6. Damage to District Facilities; Tampering; Repairs and Obstructions.

6.01. Damage to and Tampering With Meters and/or District Facilities and

Appurtenances. No person other than a duly authorized agent of the District shall open any meter

box, repair, alter, adjust, remove, make connections or additions to, restore service when
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terminated for any reason under this Order, or in any other way take any action which affects any
meter, meter box, service line or other appurtenance to any of the Systems. No person shall direct
discharges to the Storm Sewer System in violation of this Order. The District reserves the right to
immediately and without notice remove the meter or disconnect water service and/or any other
service to any Customer whose meter, meter box, service line or other appurtenance to any of the
Systems has been tampered with or altered in any way, or who has reconnected service which was
terminated by the District or who has connected or otherwise directed discharges to a Storm Sewer
System facility. In addition to the disconnection and reconnection fees charged under Section 4.02
of this Order and any penalties assessed under Section 7 of this Order, the District shall assess (i)
a fee of $25.00 for the removal and reinstallation of a meter under this Section 6.01, and (ii) any
repair costs incurred by the District hereunder, and (iii) a damage fee of $250.00.

6.02. Right to Repair. In recognition of the District's obligation to protect and
maintain the public health, the District reserves the right to repair damage to the Systems and
appurtenances caused by Customer without prior notice, and to assess against Customer such costs,
including attorneys' fees, and such penalties as are provided in this Order or otherwise provided
by law or legally available to the District, in addition to those charges necessary to repair the
portion of the Systems so damaged.

6.03. Obstructions. After a water meter has been set, the Customer shall at all
times keep the area in, around and upon the meter and box and District easements and property
under Customer's control free from rubbish or obstructions of any kind. Failure to keep the meter
and box and District easements and property under Customer's control free from rubbish or
obstructions may result in disconnection of service and/or the assessment of charges necessary to
remove said obstructions. Customers are prohibited from introducing material into the Sanitary
Sewer System which would cause obstruction of said System. In the event that an inspection by
the District's Engineer or District's Operator reveals damage to the Sanitary Sewer System
resulting from a Customer's failure to prevent obstructing materials from entering said System, the
District reserves the right to immediately and without notice remove the obstruction. Any District
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costs for removal of obstructions, including the cleaning of grease traps or other pretreatment units,
plus a District administration fee of fifty percent (50%) of said costs, shall be assessed to Customer.
The District's Operator shall have rights of ingress and egress to Customer's property in order to
carry out the provisions of this Section.

Section 7. Penalties for Violation; Attorney’s Fees and Court Costs. Any person,
corporation or other entity who:

(1)  violates any section of this Order or any order regulating waste heretofore or

hereafter adopted by the District; or

(2)  makes unauthorized use of any of the Systems or District services or facilities

including any trespass onto District sites, including but not limited to, the site of a
District storm water detention pond or drainage channel; or
(3)  violates the District's "Rules and Regulations Governing Sewer House Lines and
Sewer Connections" or any other rules or regulations of the District;
shall be subject to a civil penalty of not less than $250.00, and in no event to exceed $10,000, for
each breach of the foregoing provisions. Each day that a breach continues shall be considered a
separate breach. The amount of any penalty levied by the District pursuant to this Section 7 shall
be established by the District's Board of Directors after reasonable notice to the violator and a
public hearing relative to such matter before the Board of Directors.

Penalties levied under this Section 7 shall be in addition to such other penalties as are
provided in this Order or any order regulating waste or Drought Contingency Plan heretofore or
hereafter adopted by the District, any other penalties provided under the laws of the State of Texas,
and any other right of recovery that the District may have for damages or otherwise under
applicable law. Notwithstanding the foregoing, in no event shall the District levy a penalty that is
in excess of the jurisdictional limit of the justice court as provided by Section 27.031, Texas
Government Code, as amended. In addition to the enforcement provisions set forth in this Order,
the provisions of this Order, including any penalties levied hereunder, may be enforced by
complaints filed in the appropriate court of jurisdiction in the county in which the District's
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principal office or meeting place is located. If the District prevails in any suit to enforce its rules,
it may, in the same action, recover reasonable fees for attorneys, expert witnesses and other costs
incurred by the District before the court. The amount of attorney's fees shall be fixed by the court.

Section 8. Appeal; Accuracy of Meters. Any determination by District's Operator or
District's Engineer or authorized agent of the District or any dispute regarding the terms and
provisions of this Order may be appealed to the Board of Directors of the District which shall
conduct a hearing on the matter. All appeals shall either be submitted by Customer in writing or
presented by Customer in person to the Board of Directors of the District at its regular meeting.
In order to maintain service during the pendency of any such appeal in connection with fees or
charges assessed hereunder, Customer shall pay the undisputed portion of all amounts, including
service charges, penalties and other charges, due and payable to the District. Any amounts which
are paid by the Customer and subsequently determined by the Board of Directors not to have been
due shall be refunded to the Customer or credited against future bills, at the discretion of the
District. The District's Operator and/or attorney shall provide Customer with information
regarding appeals and hearing procedures upon Customer's request.

Section 9. Amendments. The District's Board of Directors has and specifically reserves
the right to change, alter or amend any rate or provision of this Order at any time.

Section 10. Severability. The provisions of this Order are severable, and if any provision
or part of this Order or the application thereof to any person or circumstances shall ever be held
by any court of competent jurisdiction to be invalid or unconstitutional for any reason, the
remainder of this Order and application of such provision or part of this Order shall not be affected
thereby.

The President or Vice President is authorized to execute and the Secretary or Assistant

Secretary is authorized to attest this Order on behalf of the Board and the District.
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Passed and adopted this 13th day of May, 2024.

ATTEST:

Secretary

(SEAL)



EXHIBIT "A"

Service Inspection Certification Form

Harris County Municipal Utility District No. 569

District's I.D. #

Location of Service

I, , upon inspection of the private water distribution facilities
connected to the aforementioned public water supply do hereby certify that, to the best of my knowledge

Non-
Compliance Compliance
(1)  No direct connection between the public drinking water supply and a O O
potential source of contamination exists. Potential sources of
contamination are isolated from the public water system by an air gap
or an appropriate backflow prevention assembly in accordance with
TCEQ regulations and the provisions of the District's Rate Order.

(2)  No cross-connection between the public drinking water supply and a a O
private water system exists. Where an actual air gap is not maintained
between the public water supply and a private water supply, an approved
reduced pressure-zone backflow prevention assembly is properly
installed and a service agreement exists for annual inspection and testing
by a certified backflow prevention device tester.

(3)  No connection exists which would allow the return of water used for O O
condensing, cooling or industrial processes back to the public water

supply.

(4)  No pipe, pipe fitting, plumbing fitting or fixture which contains more O O
than a weighted average of 0.25% lead exists in private plumbing
facilities installed on or after January 4, 2014.

(5)  No solder or flux which contains more than 0.2% lead exists in private (] O
plumbing facilities installed on or after July 1, 1988.



I further certify that the following materials were used in the installation of the private water distribution
facilities:

Serviceline Lead [J LeadFree [ Copper [0 PVC O Other O
Solder Lead [ Lead Free 0  Solvent Weld [0 Other O

I recognize that this document shall become an official record of Harris County Municipal Utility District
No. 569 and that I am legally responsible for the validity of the information I have provided.

Signature of Inspector Registration Number

Title Type of Registration

Date



EXHIBIT "B"
Backflow Prevention Assembly Test and Maintenance Report

The following form must be completed for each assembly tested. A signed and dated original must be
submitted to the District for recordkeeping purposes.

BACKFLOW PREVENTION ASSEMBLY TEST AND MAINTENANCE REPORT
HARRIS COUNTY MUNICIPAL UTILITY DISTRICT NO. 569

DISTRICT IDENTIFICATION NO.

MAILING ADDRESS:

CONTACT PERSON:

LOCATION OF SERVICE:

The backflow prevention assembly detailed below has been tested and maintained as required by TCEQ
regulations and is certified to be operating within acceptable parameters.

TYPE OF ASSEMBLY
] Reduced Pressure Principle ] Reduced Pressure Principle-Detector
[] Double Check Valve [ Double Check-Detector
[]  Pressure Vacuum Breaker []  Spill-Resistant Pressure Vacuum Breaker
Manufacturer: Size:
Model Number: Located At:

Serial Number:

Is the assembly installed in accordance with manufacturer recommendations and/or local codes?

Reduced Pressure Principle Assembly Pressure Vacuum Breaker
Double Check Valve Assembly Air Inlet Check Valve
1st Check 2nd Check ReliefValve [Openedat_ psid | psid

Did not Open [ ] | Leaked []

Initial Test Heldat ___ psid Heldat ___ psid | Opened at

Closed Tight [] [Closed Tight[] | _ psid
Leaked [l |Leaked [1 [Did not open []
Repairs and
Materials
Used
Test After Heldat ___ psid Held at __psid | Openedat ___ Opened at ___ psid

Repair Closed Tight [] [Closed Tight (] | psid psid




Testing gauge used: Make/Model: SN: Calibration Date:

Remarks:

The above is certified to be true at the time of testing.

Firm Name: Certified Tester:
Firm Address: Cert. Tester No.:
Firm Phone No.:

Date:




Exhibit "C"

Leak Adjustment Request Form

The filing of this Form does not extend the due date of your bill. Your bill must be paid in full prior to the delinquent
date.

Account No.
Service Address Daytime Phone No.

The Rate Order of Harris County Municipal Utility District No. 569 (the "District") allows for a Leak Adjustment credit because
of loss of water through an excusable defect in a customer's water line. An "excusable defect" is a water line rupture or water
line leakage caused by weather, settlement, corrosion, wear or accident, which defect has been repaired by the customer. Visible
and/or readily detectable leaks such as, for example, faucet and hose leaks and running toilets, are ineligible. Credit may
be given for one-half of the District's applicable water service rate applied to usage in excess of the customer's average as
determined appropriate by the District in its sole discretion. Any Leak Adjustment is limited to a maximum of three (3)
consecutive months and must be requested within six (6) months of the repair. Customers may request no more than two (2)
Leak Adjustments in any twelve (12) month period.

, am the Responsible Party for the account at the above service address,

L
(Give full legal name and/or business identity)

I am familiar with all of the facts stated in this document and they are true and correct. Making false
statements on this government record is subject to criminal prosecution under Chapter 37 of the Texas
Penal Code. I certify that this request and attached documents contain no false statements.

I am requesting the District adjust the water bills for this account, to the extent allowed by its Rate Order because of a leak

beginning on (date) and repaired on (date) . During this period, the following additional
water  appliances  (washer,  dishwasher, spa, etc, or none) were installed at the service
address: . The water lost from this leak was not used by anyone.

IN ORDER TO PROCESS YOUR APPLICATION QUICKLY & EFFICIENTLY, PLEASE READ THE
FOLLOWING CAREFULLY AND GIVE A COMPLETE AND CLEAR DESCRIPTION OF THE REPAIRS.

Description of leak on customer's side of meter:

Description of repair:

Attach documentation of the repair date, address, type of repair, and cost. Acceptable documents include plumber's
statement/bill, or a receipt for parts. Businesses with in-house maintenance may submit a statement signed by two (2)
employees who witnessed the repair. No adjustment will be considered without this documentation.

In all cases, the District retains the right to make field verifications before approving any Leak Adjustment. You will be
notified my mail within 90 days whether your request is approved or denied, in whole or in part. Any adjustment granted
will appear as a credit on a future bill.

Print Name:

Signature: Date:

Complete form and return to

*NOTE: Insert Operator contact information.



Exhibit H



Landscape Architecture

Harris County Municipal Utility District No. 569
Landscape Architect Report
May 13, 2024 @ 1:00 pm

15. Landscape Architect Report, including:
b. Status of construction contracts, including the approval of any pay estimates and/or
change orders and authorize acceptance of TEC Form 1295; and
i. Sunterra Recreation Center Facility; (KGADD# 299-22-180) LH

Contractor: Millis Notice to Proceed: 05/22/23
Original Contract Amount: $8,013,337.95 Contract Days: (360)
Substantial Completion: Maintenance Period: (4) months

Previous Pay Applications Approved

Pay Application #1 $332,330.66 Pay Application #6  $539,745.37
Pay Application #2 $373,630.36 Pay Application #7  $580,860.04
Pay Application #3  $791,340.87 Pay Application #8  $634,533.29
Pay Application #4  $496,345.07 Pay Application #9  $556,798.72
Pay Application #5  $646,532.90 Pay Application #10 $633,207.29

Previous Change Orders Approved

Change Order #1 $78,812.16 (Civil work scope changes, addt’l sidewalk)
Change Order #2 $23,162.69 (Electrical changes)

Change Order #3 $19,771.96 (additional 2” HDPE conduit for data sleeves)
Change Order #4 $26,705.61 (water meter upsize from 2” to 3”)

Change Order #5 $10,328.18 (electrical modification to upgrade the Tap Box)
Change Order #6 $18,735.07 (Additional Conduit)

Current Pay Applications Recommended for Board Approval
Pay Application #11 $386,688.82
Pay Application #12 $850,852.49

Current Change Orders Recommended for Board Approval
Change Order #7 $6,764.79 (fire lane concrete thickened, pavers at restroom
pavilion changed to colored concrete, fence credit)
Change Order #8 $42,815.45 (added canopy & roof for water slide structure)
Change Order #9 $3,319.49 (bore for electrical at relocated entry monument
due to existing power pole locations)
Change Order #10 $54,562.17 (sod at dog park, add wax myrtles)

Job Status

* Change Orders #7, 8, 9 & 10 being presented for Board signature. Includes
fire lane concrete thickened, pavers at restroom pavilion changed to colored

O 281.646.1602

) 24275 KATY FREEWAY, SUITE 300 KATY, TEXAS 77494 WWW.KGADEFOREST.COM




concrete, fence credit, added canopy & roof for water slide structure and bore for
electrical at relocated entry monument due to existing power pole locations.

e Landscape installation continues.

e Synthetic turf installation is complete.

e Splash pad is complete.

e Pool equipment installation is underway.

e Playground is installed.

e Site furniture installation is underway.

e Dog park equipment installation is underway.

e Pool slide installation is complete.

QO 281.646.1602 ) 24275 KATY FREEWAY, SUITE 300 KATY, TEXAS 77494

@ WWW.KGADEFOREST.COM



APPLICATION AND CERTIFICATION FOR PAYMENT Lacy

Received by KGA 04/04/2024
AlA DOCUMENT G702

PAGE 1 of 2

TO OWNER: HARRIS COUNTY MUD NO 569 PROJECT: Sunterra Recreation Center Facility APPLICATION NO: 1 Distribution to:
Astro Sunterra LP Katy, TX 77493
MDC Job No.: 2312 APPLICATION DATE: 4/3/12024 OWNER
KGADD #: 299-22-180 ARCHITECT
PERIOD TO: 41312024 CONTRACTOR
FROM CONTRACTOR: Millis Development & Construction, LLC VIA ARCHITECT: KGA-DeForest Design, LLC
931 Pheasant Valley Drive, Suite 200 24275 Katy Freeway, Suite 300
Missouri City, TX 77489 Katy, Texas 77494
CONTRACT FOR: New Construction CONTRACT DATE: March 13, 2023

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AlA Document G703, is attached.

ORIGINAL CONTRACT SUM

Net Change by Change Orders
CONTRACT SUM TO DATE (LINE 1 + 2)
TOTAL COMPLETED & STORED TO DATE
(Column G on G703)

8,013,337.95

177,515.67
8,190,853.62
6,635,570.43

il 2
77 N7 N7

5. RETAINAGE:
a.__10 % of Completed Work $
(Column D + E on G703)
b. __10 % of Stored Material S -
(Column F on G703)
Total Retainage (Lines 5a + 5b or
Total in Colum 1 of G703 S

663,557.04

663,557.04

6. TOTAL EARNED LESS RETAINAGE s
(Line 4 Less Line 5 Total)

5,972,013.39

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT s
(Line 6 from Prior Certificate)

5,585,324.57

8. CURRENT PAYMENT DUE [s 386,688.82 |

9. BALANCE TO FINISH, INCLUDING RETAINAGE

{Line 3 Less Line 6) s 2,218,840.23

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Cwner S 158,780.60 | § -

Total approved this Month S 18,735.07 | § -

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by the Application for Payment has been completed in accordance with the
Contract Documents, that all amounts have been paid by the Contractor for Work for which previous
Certificates for Payment were issued and payments received from the Owner, and that current payment
shown herein is now due.

CONTRACTOR: Millis Develop Construction, LLC.

By: a M Date: 4/3/2024
Richard Baca | Project Magager

State of: Texas s ———

County of: Fort Bend ) CLAUDIA INFANTE

Subscribed and swern to before me on: f oz Notaw Public, State of Texas

Notary Public: i ,‘,-.. Comm. Expires 08-21.-2027

i

My Commission expires: m W

"»E,JF‘?\* Notary ID 134518282

TOTALS [ S 177,515.67 | § -

NET CHANGES by Change Order $ 177,515.67

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising
the application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in accordance
with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

ANOUNT CERTIFIED A v i i s onss Do wahiinh srbenne sa b M A s s S e ) 386,688.82

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified).
ARCHITECT:

By: O?%é’ﬁ “—"""@ Date:

04/4/2024

This Certificate is not negttiable. (rhe AMOUNT CERTIFIED is payable only to the Contractor named
herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the
Owner or Contractor under this Contract.
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CONTINUATION SHEET AlA DOCUMENT G703 PROJECT: Sunterra Recreation Center Facility
[AlA Document G102, APPLICATION AMD CERTIFICATE FOR PAYMENT, containing
= s signed Certifi is Application No: 1
In tabuiations below, amounts are staied 1o the nearest dollar, Application Date:  4/2/2024
Use Column 1 on Contracts where variable retainage for line Rems may spoly
A [} C ) F G H 1
TTEM DESCRIPTION OF WORK Unit [ Unit Unit SCHEDULED I WORKICOMPLETED! MATERIALS | TOTAL COMPLETED| PERCENT BALANCE RETAINAGE
NO. Type aty Price FROM PREVIOUS PRESENTLY)] TO
Units APPLICATIONS STORED | STORED TO DATE % FINISH 10%
: [ [ 314 « 1TV [ +1 0 } 1
80 _|Dog Park Pavilion Podable Fire Extinguisher s 1 |s 2547858 254.78 s - s SSAgE - Ul - 0% B 25479 8 -
51 |Dog Park Pavilion Column Cladding EA 4 $ 112496 | S 4,409.84 b - 4 S 445684 | S - S 4,499.84 100% 5 - S 440.98
62 |Dog Park & Bench EA 4 $ 187931 |8 7.517.24 $ - 5 - S - S - 0% S 7517241 § -
83 Oop Park Drinking Fountain EA 2 $ 532451 |8 10,648.02 $ - S - $ - 5 - 0% 3 10,849.02 | § -
84 |Dog Park Trash R EA 2 $ 223580 (s 4,471.80 s - s - |s - |8 - 0% s 447180 ]S -
55 [Dog Park Pet Wasts Station EA 2 S 556.72 1,113.44 [] - $ - $ - S - 0% 3 111344 | 8 -
Dog Park Agllity Equipment (small dog area) LS 1 $  15.190.02 15,109,02 s - s - |s - |3 - 0% 5 1519002 | § -
57__|Dog Park Agilty Equipment (large dog area) LS 1 S 14.540.39 14,540.30 $ - $ - |s - |8 k| 0% B 1454038 | § -
58 |Dog Park Colored Conerete SF 1425 |5 14.59 | § 20,805.34 800 3 11,672.00 $ - |8 - |3 11,872.00 56% s 9133348 1,167.20
59 |Tennis Court Cantilevered Shade Structure EA 1 $  2827012]8 38.270.12 1 ] 36,270.12 s - |3 - |13 36,270.12 100% $ - ls 3.627.01
70 |Tennis Courts wf Lighting - Tumkey EA 1 $ 32485783| 5 324,857.83 0.8 5 25088528| 015 |S 4872857 | 8 - $ 308,514.94 B85% s 16,242.88 | § 30,861.40
71 _ |6 Tubular Steel Fence at Cui-de-sac LF 150 |8 10144 | 5 15,216.00 3 - $ - |s i - 0% s 15216.00 | § -
72 |6 Tubular Steel Double Gate 8t Cul-de-sac(including harcdware) LS 1 838420 | § 6,354.20 s - L] - 3 - s - 0% $ 838420 |8 -
73 [Trash Rwe;lzde _EA 11 205371 | § 22.500.81 s - ] - 5 - H - 0% S 22,500.81| 5 -
74 |Drinking Fountain EA 1 532451 | s 532451 3 - s - $ - 5 - 0% $ 532451 |8 *
75  |6' Bench (Model 505-50TX) EA 10 § 245157 |$ 24,515.70 $ - $ - 5 - H - 0% 5 2451570 | § -
76 _|Concrete Bench Pad SF 5 - 5 - H - $ = )% - #CIv/L s - |8 -
7 Ping Pong Table EA 1 $ 42340553 42,340.55 0.5 $ 21,170.28 H - 5 - 3 21,170.28 50% S 2117028 | § 2.117.03
78 |Fooseball Table EA 1 § 13,10395|% 13,103.85 $ = $ - $ - $ - 0% 3 13,10385| S -
79 _|Comhole Boards EA 4 $ 14143 ]s 5,725.72 $ - s - |s - |5 - 0% $ 5725728 -
80 |Teardrop Swings(installed) EA - $ 8588315 34,345.24 S - 5 - s - 5 - 0% $ 3434524 | § -
B1 | Grill w/ concrete pad EA 2 $ 62797 | § 1.255,04 $ - 5 - |s - |8 - 0% s 1,25594 |8 -
82 |ADA Picnic Table (Model 265-42-30TX/S-2) EA 4 $§ 359135 |% 14,265.40 2 3 7,182.70 s - $ - 5 7.182.70 50% 1) 7.182.70 | § 718.27
B2 |Pienic Table (Model 296-42-40TX) EA 9 $§ 432110 (% 38,880.90 5 5 21,605.50 $ - § - 5 21.,605.50 56% s 17,28440| 5 2,160.55
B4 |Picnic Table (Model 288-50TX) EA -] $§ 503248 |8 30,194.76 3 $ 15,007,338 $ - s - 5 15,007.38 50% S 1508738 | § 1.500.74
85 |ADA Picnic Table (Model 238-50-2TX) EA 1 $ 524488 |s 5,244,859 05 s 2,622.35 s - 5 - $ 282235 50% s 282235|§ 26223
86  |Bike Rack el 233-00/5-2) EA 4 $ 52694 | § 210778 2 $ 1.053.88 S - S - S 1,053.88 50% - 1.05388| S 105.38
87 |m,-_ Site Work Allowance LS 1 $ 15000.00| S 15,000.00 1 $ 15,000.00 s = 1’3 - |8 15,000.00 100% s - IS 1.500.00
|SUBTOTAL HARDSCAPE(OUTSIDE POOL FENCE) $ 3,523,730.87 S 2,560,877.23 $ 28854137 § - 3 2,849,418.60 81% s 674,312.27 S 284,941.86
PooliLary River sonsr.‘g
1__|Nellie R Stevens Holly - 65 Gal, EA 13 |s 120212(s 15,627.56 13 $ 15,627.56 $ ) I 3 I 3 15,627.56 100% S - |s 1.562.76
2 |Loropetalum - § Gal. EA g $ 4420 | § 398.81 [ ] - 5 - S - $ - 0% 3 30851| S -
3 |Adagio Grass -3 Gal. EA 15 |3 3708 |8 £89.40 $ - $ - |s - |s - 0% s 560.40 | S -
4 |Cassian Grass - 3 Gal. EA 27 5 3796 | § 1,024.02 s - $ - 5 - $ - 0% S 102498218 -
s Lig =3 Gal EA 55 5 55.94 | 5 3,758.04 5 - $ - 5 - s - 0% s 375804 | § -
6 |Carissa Holly - 3 Gal EA 48 $ 3706 | S 1,822.08 S - $ - S - $ - 0% s 182208 | $ =
7 __|Butterfly Iis -1 Gal. EA 115 $ 2278 | § 2,619.70 $ - $ - $ - $ - 0% $ 261970 S -
8 |Var, FlaxLily-1 Gal EA 100 $ 2278 | § 2,278.00 $ - $ - ] - $ - 0% L] 2278.00| S -
9 |u B TON 7 S 049.04 | § 6,643.28 F] - 7 B 664328 | S - s 6,643.28 100% $ - |s £64.33
10 _|imigation System (Complete & Operable) LS 1 $  2258561]8 22,5665.81 0.45 s 1015452 | 045 [ 10,154.52 | § - |s 20.308.05 90% $ 225858 | 5 2,030.90
ISUBTOTAL POOL/LAZY RIVER SOFTSCAPE $ 57,307.20 5 25,782.08 s 16,797.20 | § = 5 42,579.89 T4% $ 1472131 S 4,257.99
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CONTINUATION SHEET AIA DOCUMENT G703 PROJECT: Sunterra Center Facility
AIA Cocument G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification s attached Application No: 1
In tabutations below, amounts are stated to the nearest dollar, Application Date:  4/2/2024
Use Column 1 on Coniracts where variable retainage for line ftems
L B c F G H ]
ITEM DESCRIPTION OF WORK Unit [ Unit Unit SCHEDULED £ Previonsa NN WORKCOMPEETED IS *| MATERIALS| TOTAL COMPLETED | PERCENT BALANCE RETAINAGE
NO. Type | Qty Price Previous | FROM PREVIOUS PRESENTLY)| AND TO
Units APPLICATIONS STORED | STORED TO DATE % FINISH 10%
1% 1 R R T T ) R T [ R e E == ] et Tl o S VRSN SRR TR ] P R BT B B !
Pool iver Hardsca i
1 |sie Lighting and Electrical (Operationaly LS 1 $ 18571088| % 165,710,68 0.8 s 149,130.61 | 005 | § 828553 |8 < 157.425.15 05% 3 828553 | § 15,742.51
2 Condult. Fixtures, Third Parly Inspecilon, etc)” (s pRT e 3 = ! 5 A= ¥ S . - 18 = |s ead b #0iviol. | S. SEcn]isri 2
3 |Restroom Cube(including connections) LS 1 $ 16570391|% 165,703.91 0.85 ] 140,848,332 005 |3 8285201 8 - 3 148,133.52 90% $ 16,570.30 | § 14,913.35
4 __|Lazy River Equioment Enclosure Stab LS 1 § 1701582|% 17,015.82 1 $ 17.015.82 5 - |8 - |5 17,015.82 100% s - |3 1,701.58
5 |Lazy River Equipment Enclosure Walls (w/ community name) LF 140 |$ 32810 | 8 45,834.00 s - 125 |$ 4101250 8 i [ 41,012.50 85% s 492150 s 410125
€ |Lazy River Equipment Enclosure &' Ht. Louvered Gates EA 3 3 248332 | 8 7.386.85 S - 3 - $ - 3 - 0% S 7388885 -
7 River Equipment Enclosure Shade Structures LS 1 $ 107851008 107.851.00 1 $ 107,851.00 s - s $ 107.851.00 100% $ - |3 10,785.10
8 |Electrical Connection to River Equipment Enclosure LS 1 § 23282758 23,282.75 s - 1] - 5 s - 0% $ 23,28275| 5 =
LS 1 $ 10087408 10,087.40 s $ $ $ - 0% [ 10,087.40 | § -
LS 1 $ 252647 |3 2,52647 5 - S - S - 5 - o% S 25284715 -
11|11 Pool Phone EA 1 $ 1515388 |§ 1,515.88 3 - s - s - |8 - 0% $ 151588 | § -
12 |8 Ht. Ameristar Fencing LF 720 |S 14081 | § 101,383.20 200 5 28,162.00 s - |s - 28,162.00 28% 5 7322120 | § 2.816.20
13 [8' Ht Ameristar Pedestrian Gate{includi EA 2 § 558836 |3 11,136.72 1 $ 5,568,36 5 - |s - 5,568.36 50% $ 556836 | § 556.84
14 AL 1 S 6,500001|% 6,500.00 s - $ - $ - 5 - 0% S 6.500.00 | §
15 A 5 3 1,804,86 | 5 9,474.30 s H $ ] - 0% s 647430 | 8 -
16 |Pool Shade Structure (158" steelworx menoslope) EA 1 S 40,02666|8 49,026.86 1.5 S 7353099| 05 |S (24,513.33)] § s 49,026.65 100% s $ 4,802.67
17 |Pool Shade Strueture Column Claddin EA 6 s 1,286.16 | § 7,734,668 S - 8 s 773495 | S - 5 7,734.85 100% 5 - 5 773.50
18 EA 1 S 2837613|s 28.375.13 0.6 s 25.538.52 $ I [ - |8 25,538.52 90% 5 2837618 2.553.85
19 | sF | 1es22 |s 11.25 | 209.407.50 16700 $ 187.,875.00 $ - s - |3 187,875.00 0% s 21,62250 | $ 18.787.50
20 |sunply) 565 SM ADA SHOWER EA 1 $ 762026 |8 762025 5 H - |$ s - 0% 3 762028 | 8 o
21 |Pool Inner Tube Corral EA 3 $ 101638 |$ 3.048.14 s - $ - |s $ - 0% s 3.040.14 | 8 -
22 |Pool LS 1 $ 56538217|$ 585362.17 0.60 $ 508,825.95 S =13 $ 508.825.05 90% B 5653522 § 50,882.60
23 |Lazy River LS 1 S T6857384( S 768.573.84 0.80 $ 691,716,468 $ - |5 s 691,71546 80% s 7685738 | § £9.171.85
24 |water Slide ( and le) LS 1 $ 18307357 $ 183,073.57 0.10 $ 1830738 ] o1 [ 1830735 | § s 36,614.71 20% 5 146,458.66 | § 366147
2 |yodex Splash Equi in pool area complete and opecatle) s 1 S 12531401 $ 12531401 0.70 $ 87,719.81 s - 1% s 87,718.81 70% s 59420 S 377188
26 |3 Wide River Rock Band at Lazy River LF 110 $ 7579 | § 8,335.90 5 - 5 - 5 % 5 - 0% s 8336805 -
27 |Triangle Fabric Shade Structures LS 1 $ 120383.22($ 129,383.22 1,00 s 129,383.22 s 5 - |s 120,383.22 100% $ - |5 12,838.32
28 |Synthetic Turf ISEL” s = } 3 - $ - |3 - |'s bl o #DIVICl s $ -
20 |Hammocks (instalied w/ posts) EA 4 $ aTes21|s 15,180.84 s $ - |s A [ - 0% s 15,180.84 | §
30 |Trash Receptacle EA 4 $ 234028 |8 9.361.04 s ] s $ - 0% 5 038104 | 8
SUBTOTAL POOL/LAZY RIVER HARDSCAPE $ 2,785,402.33 s 2,171,491.42 $ 59,112.22 § - 8 2,230,603.63 80% $ 554,798.70 $ 223,060.36
1 [T e - [s - i 3 f- s =ai|i85E S |15 - [ =ownn TSP B -
2 LS 1 $ 1,392.25 | § 138225 S = 3 - s - 3 - 0% $ 13022518 -
3 LS 1 S 1,768.53 | § 1,768.53 1 1,768.53 $ 5 - L] 1,768.53 100% s - $ 176.85
4 s 1 5 i i 3 fom s 5 =. S - § = | =Dt 3% b s 34 =
5 |Cast in Place Concrete LS 1 $§ T4076.71] S 74.076.71 1 s 74,076.71 s 5 - S 74,076.71 100% 1 = 5 7407.87
6 |Masonry LS 1 s 499.56 | § 490.55 1 S 499.56 $ - 5 s 499,56 100% 5 5 49.56
7 |stone LS 1 $ 18287.74|8 18.287.74 1 [ 16,287.74 $ ] - |8 16,287.74 100% $ ] 1.628.77
8 |Steel Fabrication LS 1 5 68155 | S 681,55 1 s 681,55 $ - s - 5 Ou__luw 100% s - S 68.16
9 TR T e | AL bien 3 s e 3 ) [ R et _#OWvoL | S. =-alist -
9 o EE 1) 30 - [ s - 3 s - |s e |13 ___ =l | [#owml | S. R ] 1) =
try LS 1 S 179.700.30 | § 170,700.30 0,85 s 170,715.28 s - 5 - 3 170.715.20 95% 3 86050218 . 17,071.53
Timber Framed Carpentry. ¥ I | i ot A&l - i s - oo lis R ] T S T YT R e B Ol -
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CONTINUATION SHEET

AlA DOCUMENT G703

PROJECT:

AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
c s signed Cerification is d

Sunterra Recreation Center FIB“tﬂ

Application No: 1
In tabulations below, amounts are stated 1o the nearest dollar, Application Date:  4/2/2024
Lise Column 1 on Contracts where variable retainage for line tems B
A B 3 D F G H T
TTEM DESCRIPTION OF WORK Unit | Unit Unit SCHEDULED “ VIORK COMPLETE| TOTAL COMPLETED | PERCENT BALANCE RETAINAGE
NO. Type Qty Price Previous PRESENTLY] AND TO
Units STORED | STORED TO DATE % FINISH 10%
s =
12 |Ford Ladder LS 1 S 314400 |S 3,144.00 s - $ - |s - |s - 0% B 3,144.00 | 5 .
13 |Buiding insulation [ 1 10,004.85 | § 10,004,886 B - o5 |s 500243 s - s 5,002.43 50% s 500243 ] s 500.24
14 [Metal Wall Panels LS 4 ishi - ] $ = ¥ $ P10 aivi]is - s i=i | s#ovol | s ol I -
15 lsuumfmq Seam Metal Roofing & Accessories LS 1 $ 75220538 75,229.53 1 3 75.229.5 s - 3 - ] 75.220.53 100% s - $ 7.522.95
18 |Wood Sking ILS! i s - ] s - s - |s - |s EOEECTITIEER B [T -
17_|Dser / Hardware instaltation LS 1 S 1243051]8 12,439.61 0.75 3 932071 | o025 |s$ 3109.90 | § o B3 1243061 |  100% - |5 1.243.95
18 |Door LS i (S - i :] - i ‘S - 5 = |5 d=1 gaotvio s eshiids i 1ok ilish Y =
19 |Sectional Doors ILs q iy ] B - ] $ - I s - $ - |8 -1 | dsolviol SE. 1 [ e $i i =
20 LS 1 s 41407.92] 8 41,407.92 1 s 41,407.92 s - |s - |s 41,407.92] : 100% s - |s 4,140.78
21 |Glass and Glazing | LS 4i8 s - |8 - i 5 t- 4 $ - |$ - |3 Lt (#DIVIOL 34 LT = 1 | -
22 |Louvers and Vents LS 1 $ 1030418 1,030.41 s - 05 [s 515211 8 - s 51521 50% B 51521] % 51.52
23 |Gypsum IS i |is - s B ! s 3= % ol | LS T i |5 I N ] | z
24 |RubberBase LS ] s - 15 - ] s - 0 - Is - |s = | =sovet ['s: il sl -
25 |ceramic Tile LS 1 S 2140431]8 21,404.31 s - s - |8 - |8 - 0% s 2140431 ] 8 -
26 |Fidering Preparation LS 1 5 - | s - i S - s - 5 - MN_!E 5! - s -
27 _ |Ficoring Protectlon 3 i s - i s - 3 - |5 - |s - #ovml [ s } - |s -
28 |Concrete Fioor Sealer LS 1 $ 289041 |8 280041 s - s - s - s - 0% s 2899418 -
29 |Aluminum Cancples is 1 s - ] 3 - s - |s -8 - oIVl | s - s -
30 _|Painting LS 1 $ 65790935 68,700.93 - s - |s - |s . 0% s 68,790,803 | § -
31 |Signage and Graphics ALS: 1 s - 1 - 3 - 3 - B fu J#DIV/OL st ; - s =
32 |Tollet Accessories LS 1 $  25821.88|S 25,821.86 5 - 3 - |s - |s - 0% s 2582188 | § -
33 |Fire Extinguishers LS 1 s 27581 | 275.81 s - s - |s - |s - 0% B 2715818 -
34 |Plumbing LS 1 s 8135257|S 81,352.57 0.85 3 69,149.88| 01 |s 8,135.26 | 5 - |$ 77,284.94 85% B 406763 | § 7.728.49
35 [Hvac LS 1 5 54887.73] S 54,887.73 0.9 $ 4930806 | 005 |8 2744230 | 8 - |5 52.143.34 65% s 274430 | § 521433
36 _|Testing and Balancing LS 1 $ - |8 - | s - s - Is iil]is (= | wwonvpL | s plaligasilispr -
237 _|HVAC FilterChanges LS 1 s - |s - 1 s - [ 3 =lis - |s e #ovoL [ s -Laligiail -
38 |Electrical LS 1 S 29508.05|% 29,508.95 0.85 5 25,158.11] 005 |§ 147995 - |s 26,639.06 90% s 2950680 8 266391
38 |Lighting [ 1 s 78301.03s 78.301.03 s - 015 |8 11,74515] 8 - |s 11,745.15 15% s 5655588 | § 1,174.52
40 |Access Control LS 1 $ ol - i s £= $ - s il - 12DVl 5! jid Cheed i |18 -
41 [Fire Detection / Alarm LS 1 $ 1487157 s 14,871.57 s . s - |s - |s - 0% s 1487157 8 -
42 s - ! S i= $ - 83 = |s - #oIvil S jif=ailis -
SUBTOTAL PACKAGE 2 RESTROOM PAVILION s 795,867.23 $ 533,704.28 s 32,73228 $ - 8 566,436.56 7% s 22943067 § 56,643.66
GRAND TOTAL BASE BID s $,113,847.82 $ 6,055,106.13 s 5,484,760.37 S 1,629,087.45
|Alternate Items |
A1_[Altemate #1: Broom Finish Concrete In lieu of Sundekpaving | SF | 18453 |s (4.79)] § (88,389.87 s - s - s - Is -] o% s (88,389.87)] § -
|SUBTOTAL ALTERNATE ITEMS $ (88,389.87) s - [ - § - 8 - 0% s (88,289.87) § -
A2 |Atemate #2: Coordination w bullding / clubhouse contracter | LS [ 1 [§ - Is | |s - | s - s - s - | #owvor s - |s -
|SUBTOTAL ALTERNATE #2: COORDINATION W BUILDING / CLUBHOUSE CONTRACTOR s - $ - $ - 3 - 8 - sDIV/Ol  § - 8 -
A3 [Anemate #3: ve Light Fodures Jis[ 1 [s p212000s {12,120.00)] |s - |s - |s - s T B e (12.120.00)] § -
|SUBTOTAL ALTERNATE #2: COORDINATION W BUILDING / CLUBHOUSE CONTRACTOR s {12,120.00) s - s - 8 - 3 - 0% s [12,120.00) $ -
001 Owner Change Order # 001 Tws] 1 [s 7ee218]s 78,812.16 | 1 s 78,812.16 | | s - |s - |s 78812.16] 100% |S - |s 7.881.22
SUBTOTAL OWNER CHANGE ORDER # 001 s 78,812.16 s 78,812.16 [ w 5 - 3 7881216 100%  § N 3,940.61
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CONTINUATION SHEET AlA DOCUMENT G703 PROJECT: Sunterra Recreation Center Facility
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, comaining
c s signed Cenification is hed Application No: 11
In tabulations below, amounts are stated io the nearest dollar, Application Date:  4/2/2024
Use Column 1 on Contracts where variable retal e for line items may a
A B c T G 3 H il
TEM DESCRIPTION OF WORK Unit| Unit Unit SCHEDULED I Previous | __ T WORKCOMPLETED | TOTAL COMPLETED | PERCENT BALANCE RETAINAGE
NO. Type Gty Price Previous FROM PREVIOUS | Current THIS PRESENTLY| AND TO
Units APPLICATIONS _|Quantity! PERIOD STORED | STORED TO DATE % FINISH 10%
=, | 5 s ESTYRR oS W S b R 13t SR aT wri) [} [ [ < i i ]
002 Owner Change Order # 002 - Electrical Changes IFC LS 1 § 2316259 |S 2316269 1 S 22,162.89 S - 3 - s 23,162.68 100% $ - 5 231827
SUBTOTAL OWNER CHANGE ORDER # 002 - ELECTRICAL CHANGES IFC s 23,162.69 $ 23,162.69 s - 8 - 3 23,162.69 100% S - § 1,158.13
003 _Owner Change Order # 003 - Data Sleeves [ts] 1 s 1o77188]s 19,771.96 | 1 Is 18,771.96 | [s - s - |3 1977106 ~100% |$ - |s 1.877.20
SUBTOTAL OWNER CHANGE ORDER # 003 - DATA SLEEVES s 19,771.96 s 19,771.96 3 - 3 - s 18,771.96 100% S - 3 986.60
004 _Owner Change Order # 004 - 3in WATER METER s ] 1 s 28705818 26,705.61 | [s - | s - |3 - s o T 28,705.61 [ 8 -
SUBTOTAL OWNER CHANGE ORDER # 004 - 3IN WATER METER $ 26,705.61 $ - 3 - 8 - $ - 0% s 26,705.61 $ -
005 _Owner Change Order # 005 - ELECT BUS CT CAN [ws]T 1 s 1032818]s 10,328.18 | 1 |s 10.328.18 | |s - |8 - Is 1032818 . 100% [ - |s 1,002.82
SUBTOTAL OWNER CHANGE ORDER # 005 - ELECT BUS CT CAN s 10,328.18 $ 10,328.18 $ - 8 - § 1032818 - 100%  §. - 8 516.41
006 Owner Change Order # 006 - ADDITIONAL SLEEVES [es] t+ s 1e73sor]s wrser] 1 s 18,735.07 | Is S T 173507 to0% [§ - 18 187351
SUBTOTAL OWNER CHANGE ORDER # 006 - ADDITIONAL SLEEVES s 18,735.07 3 18,735.07 [ - 3 - s 18,735.07 100% s = s 936.75
[suppl | Pricing items lasn] ] ] | | | 1 | [ ] [ |
S1_|Bore and Sleeve LE 1 s 5408 | 8 54.06 s - $ - |s - |8 0% $ 5406 |8 -
S2 |Hand (Bleed Valves) DAY 1 1) 84004 | 8 840.84 $ = s - 5 s 0% 5 84054 | § -
53 [Truck Watering DAY 1 § 252805 2.522.80 $ - 3 - $ - ] - 0% $ 252280 | % -
54 |Generator weex| 1 s 1705538 1.705.63 B - s - s - |s - 0% $ 170553 | §
55 _|Ciean Builder Debris pay] 1 S 380400 |3 3,804.00 s - s - s - s - o% $ 360400 § -
56 _|Adjust Storm Sewer EA 1 S 240287 |5 2,402.57 $ - 5 $ - s - 0% $ 240267 | S -
57 _|import and Place Sol cY 100 |s 5454 | 8 5.454.00 $ - $ - |s - s - 0% s 545400 | § -
S8 |Haul and Dispose Soil cY 100 5 8611 | § 9,611.00 s - 5 $ - s - 0% ] 9,611.00|§
S9 _[si Fence Removal LF 1 B 381 |5 361 5 - S $ s % $ 3618
Sanitary Line Clean Out EA 1 $ 30033 | § 300.33 $ - 3 $ 3 0% ] 30033 | S
511_|New Sanitary Manhale EA 1 $ 480533 [s 4,805.33 s - $ - |5 5 0% s 480533 |8 -
512_|8" Sanitary PVC LF 10 |s 78.00 | 5 780.90 s - $ - |s - |s - 0% s 78080 [ S -
SUBTOTAL SUPPLEMENTAL PRICING ITEMS s 32,088.27 $ - s - s - 8 - 0% s 32,085.27 § -
BID TOTALS:
[OTAL GENERAL CONDITIONS 277,848.89 249,295.39 174543 - 251,084.82 S0% 26,804.07 25,104.48
OTAL SOFTSCAPE[OUTSIDE POOL FENCE 673.691.30 513,855.73 30,7143 - 544,676.85 8% 129,014.24 54467.69 |
OTAL HARDSCAPE[OUTSIDE POOL FENCE) 3,523,730.87 2,560.877.23 283,541.37 - 2,849,418.60 81% §74,312.27 234,541.86
BTOTAL POOL/LAZY RIVER SOFTSCAPE 57.307.20 25,782.08 16,797.80 - 42,579.89 T4% 14,721.31 257.99
OTAL SUBTOTAL POOL/LAZY RIVER HARDSCAPE 2,785,402.33 217149142 $9,112.22 - 2,730,603.63 20% 554,798.70 223,060.36
OTAL SUBTOTAL PACKAGE 2 RESTROOM PAVILION 795,367.23 533,704.28 32,732.28 - 56643656 |  71% 229,430.67 56,643.66 |
TAL ALTERNATE ITEMS {100,509.87) = - = - % {100,509.87) =
SUBTOTAL SUBTOTAL OWNER CHANGE ORDER # 001 78,812.16 78.812.16 = TEE1Z16 |  100% - 88122
[OTAL OWNER CHANGE ORDER # 002 - ELECTRICAL CHANGES IFC 23,162,869 23,162.69 - 1977196 | 5% - 977.20
TOTAL OWNER CHANGE ORDER # 003 - DATA SLEEVES 19,771.96 18,771.96 . 23,162.69 117% - 2,316.27
TOTAL OWNER CHANGE ORDER # 004 - 1N WATER METER | 26,705,561 - - - 0% 26,705.61 -]
TOTAL OWNER CHANGE ORDER ¥ 005 - ELECT BUS CT CAN 10,328.18 10,328.18 - 1032818 00% - 1,032.82
SUBTOTAL OWNER CHANGE ORDER # 006 - ADDITIONAL SLEEVES 18,735.07 18.735.07 - 18,735.07 | 100% - 1,872.51
GRAND TOTAL (Base Bid): 3 8,190,853.62 $ 6,205,916.19 $ 429654.24 [ § - S 6,635570.43 1% 1,655,283.19 | § 663,557.04
SUBTOTAL SUBTOTAL SUPPLEMENTAL PRICING ITEMS | | s 32,085.37 5 - 3 - I - Is - 0% s -
§ 1,555,283.19
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Received by KGA 05/03/2024

APPLICATION AND CERTIFICATION FOR PAYMENT Lacy AIA DOCUMENT G702 PAGE 1 of 2
TO OWNER: HARRIS COUNTY MUD NO 569 PROJECT: Sunterra Recreation Center Facility APPLICATION NO: 12 Distribution to:
Astro Sunterra LP Katy, TX 77493
MDC Job No.: 2312 APPLICATION DATE: 5/3/2024 OWNER
KGADD #: 299-22-180 [ARCHITECT
PERIOD TO: 5/3/12024 CONTRACTOR
FROM CONTRACTOR: Millis Development & Construction, LLC VIA ARCHITECT: KGA-DeForest Dasign, LLC
931 Pheasant Valley Drive, Suite 200 24275 Katy Freeway, Suite 300
Missourl City, TX 77489 Katy, Texas 77494
CONTRACT FOR: New Construction CONTRACT DATE: March 13, 2023
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Gontractor certites that to the best of the Contractor's knowledge. information and
Application is made for payment, as shown below, in connection with the Contract. belief the Work covered by the Application for Payment has been completed in accordance with the
Continuation Sheet, AIA Document G703, is attached. Contract Documents, that ail amounts have been paid by the Contractor for Work for which previous
Certificates for Payment were issued and payments received from the Owner, and that current payment
1. ORIGINAL CONTRACT SUM $ 8,013,337.95 shown herein is now due.
2. Net Change by Change Orders $ 230,415.40
3. CONTRACT SUM TO DATE (LINE 1 + 2) $ 8,243,763.35
4. TOTAL COMPLETED & STORED TO DATE $ 7.580,962.09 CONTRACTOR: Millis Development & Construction, LLC.
(Column G on G703)
5. RETAINAGE: .
a.__10__ % of Completed Work $ 758,096.21 By: /&CM 5&0& Date 5/3/12024
(Column D + E on G703) Richard Baca Projact Manager
b._10__ % of Stored Material $ - SO,
(Column F on G703) State of: Texas o) y?‘ Ueé",,”
Total Retainage (Lines 5a + 5b or County of. Fort Bend 50 * 6’-,_
Total in Colum | of G703 $ 758,088.21 Subscribed and swern to before me on: H B
Notary Public: 2 tseved r\‘vﬂ'°:° i
6. TOTAL EARNED LESS RETAINAGE $ 6.822,865.88 My Commission expires: "—,}& ;':A "g‘:ﬁi“ <§
(Line 4 Less Line 5 Total) Eo NS
~eabel dbraradts "€ oF &8
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 5,972,013.39 et
Line 6 from Prior Certificaf
‘ ' ARCHITECT'S CERTIFICATE FOR PAYMENT
8. CURRENT PAYMENT DUE 1 $ 850,852.49 | In accordance with the Contract Documents, based on on-site observations and the data comprising
the application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
9. BALANCE TO FINISH, INCLUDING RETAINAGE information and belief the Work has progressed as indicated, the quality of the Work is in accordance
(Line 3 Less Line 6) $ 1,420,887.47 with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS AMOUNT CERTIFIED...........cooieiiieiiririeeeae s etrtrres e stvevnesessns svnsveneenneaes O 850,852.49
Total changes approved in pravious months by Owner $ 177,6515.67 | $ - (Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified).
Total approved this Month $ 52,899.73 | $ - ARCHITECT:
TOTALS | 8 230,416.40 | $ -
NET CHANGES by Change Order $ 230,415.40 By: Date: 05/03/2024

This Certificate is not neg e. Tha AMOUNT CERTIFIED is payable only to the Contractor named
herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the
Owner or Contractor under this Contract.




CONTINUATION SHEET AlA DOCUMENT G703 PROJECT: Sunterra Recreation Center Facility
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached Application No: 12
In tabulations below, amounts are stated to the nearest dollar, Application Date:  5/3/2024
Use Column 1 on Contracts where variable retainage for fine items may apply
B Cc D 1 E F G H |
ITEM DESCRIPTION OF WORK Unit Unit Unit SCHEDULED Previous || = JORK COMPLETED _|MATERIALS| TOTAL COMPLETED| PERCENT BALANCE RETAINAGE
NO. Type Qty Price Previous FROM PREVIOUS | Current THIS PRESENTLY] AND TO
Units APPLICATIONS _|Quantit PERIOD STORED STORED TO DATE % FINISH 10%
General Conditions l
1 Maintenance MO 4 $ 6,26366 | § 25,054,864 S - $ - $ $ - 0% S 2505464 | § -
2 |Mobilization / Site Prep LS 1 S 153,946.03| § 153,946.03 1 S 153,946.03 S - S $ 153,946,03 100% s - s 15,394.60
3 Payment and Performance Bonds LS 1 S 6869447 S 68,694 .47 1 s 68,694.47 s - s H 68,694 .47 100% s - S 5,869.45
4 |Permits and Inspection LS 1 S 1265945] S 12,659.45 1 $ 12,659.45 3 - S $ 12.659.45 100% $ - S 1,265.95
5 |SWPPP Controls (Complete: Install. Maintenance, and Removal) LS 1 $ 1749430\ 8 17.494.30 0.8 s 15,744 87 s - s s 15,744.87 90% s 174943 | § 1.574.49
SUBTOTAL GENERAL CONDITIONS $ 277,848,899 $ 251,044.82 $ - $ $ 251,044.82 90% $ 26,804.07 § 25,104.48
Soﬂscugu!OutsIde Pool Fence_[
1 Live Oak - 65 Gal. EA 19 $ 987.00 ) § 18,753.00 18 $ 18,753.00 $ - S S 18,753.00 100% S - S 1,875.20
2 IMonterrey Oak - 65 Gal. EA 19 $ 980.67 | § 18,632.73 19 $ 18,632,73 S - S $ 18,632.73 100% $ - $ 1.863.27
3 Mexican Sycamore - 65 Gal. EA 22 S 94904 § 20,878.88 22 $ 20,878.88 $ - $ $ 20,878.88 100% S - S 2,087.89
4 |shumard Oak - 65 Gal. EA 13 $ 980.67 | § 12,748.71 13 $ 12,748.71 $ - $ $ 12,748.71 100% $ - $ 1,274.87
5 Loblolly Pine - 65 Gal. EA 46 $ 98067 | § 45,110.82 46 $ 45,110.82 $ - 5 S 45,110.82 100% $ = S 4,511.08
6 |Bald Cypress - 65 Gal. EA 13 $ 980.67 | § 12,748.71 13 $ 12,748.71 $ - $ $ 12.748.71 100% $ - $ 1,274.87
7 Crape Myrtle 'Natchez' - 65 Gal. EA 36 $ 949.04 | § 34,165.44 36 $ 34,165.44 $ - S S 34,165.44 100% S - S 3,416.54
8 Nellie R Stevens Holly - 65 Gal. EA 15 $ 1,050.27| § 15,754,05 18 S 15,754.05 $ - S S 15,754.05 100% § - ] 1,575.41
9 |Saucer Magnolia - 45 Gal. EA 30 $ 771.89| § 23,156.70 30 S 23,156.70 $ - $ $ 23,156.70 100% $ - $ 2,315.67
10 |Loropetalum - 5 Gal. EA 45 $ 2657 § 1,195.65 23 S 611.11 22 $ 584.54 | § $ 1,195.65 100% $ - $ 119.57
11 |Adagio Grass - 3 Gal. EA 204 $ 2657 § 5.420.28 102 $ 2,710.14 102 S 271014 | § $ 5,420.28 100% S - $ 542.03
12 |Cassian Grass - 3 Gal. EA 286 $ 26571 8 7,599.02 143 S 3,799.51 143 $ 379951] 8 ] 7.599.02 100% S - $ 759.80
13 |Knockout Rose - 3 Gal. EA 32 S 4176 | § 1,336.32 16 $ 668.16 16 $ 668.16 | $ S 1,336,32 100% s - $ 133.63
14 |Red Drift Rose - 3 Gal. EA 268 $ 41.76 | § 11,191.68 134 S 5,595.84 134 | § 559584 | § $ 11,191.68 100% $ - $ 1,119.17
15 |Sunshine Ligustrum - 3 Gal. EA 177 $ 430218 7,614.54 88 $ 3,785.76 89 $ 382878 | § S 7.614.54 100% $ - S 761.45
16 |Abelia - 3 Gal. EA 161 $ 2657 8 4,277.77 80 $ 2,125.60 81 $ 215217 | § $ 4,277.77 100% $ - $ 427.78
17__|Carissa Holly - 3 Gal. EA 160 $ 26.57] § 4,251.20 80 $ 2,125.60 B0 S 2,12560 | § $ 4,251.20 100% $ - $ 425.12
18_ | 'New Gold' Lantana - 1 Gal. EA 629 s 1392 | § 8,755.68 315 $ 438480 314 |8 4,370.88 | § $ 8,755.68 100% S - S B75.57
19 |var. Flax Lily - 1 Gal. EA 504 $ 13.92] § 7,015.68 252 $ 3,507.84 252 $ 3,507.84 | § S 7.015.68 100% $ - $ 701.57
20 |Big Blue Liriope - 1 Gal. EA 652 $ 10.12] § 6,598.24 325 $ 3,289.00 327 $ 3,308.24 | § $ 6,598.24 100% $ - $ 659.82
21 _|Sandy Leaf Fig Ivy - 1 Gal. EA 56 $ 15.18] § 850.08 28 $ 425.04 28 3 425.04 | § 3 850.08 100% $ - $ 85.01
22 |Seasonal Color - 4" Pot SF 822 $ 253] § 2,079.66 411 $ 1,039.83 411 $ 1,039.83 | § $ 2,079.66 100% $ - $ 207.97
23 |Fine Grade and Hydromulch SF 268,000 | $ 013] § 34,840.00 110000 s 14,300.00 $ - $ $ 14,300,00 41% $ 20,540.00 | § 1,430,00
24 |Overseeding (One Application) sY | 268000 |S 009) 8 24,120.00 5 - S = S s - % $ 2412000 | § -
25 Landscape Boulders TONS! 22 $ 440.35| § 9,687.70 22 S 9,687.70 $ - s $ 9,687.70 100% $ - $ 968.77
26 |Barmuda Sod LS 4350 |S 822§ 35.757.00 S - S - S S - 0% $ 35,757.00 | $ -
27 |iIrrigation System (Complete & Operable) LS 1 $ 289597.31] § 289,597.31 0.95 $ 275,117.44 $ - S $ 275117.44 95% S 14,479.87 | § 27,511.74
28 |Water Meters and Tap Fees Ls 1 S 955445|S 9,554.45 1 $ 9,554.45 s - Is $ 9.554.45 100% $ - |s 955.45
SUBTOTAL SOFTSCAPE(OUTSIDE POOL FENCE) $ 673,691.30 $ 544,676.86 $ 34,117.5T § $ 578,794.43 B6% $ 94,896,87 § 57,879.44
Hardscape(Outside Pool Fence)
1__|Underground Drainage LS 1 $ 470647.05] § 470,647.05 1 $ 470,647.05 $ - $ $ 470,647.05 100% S - S 47,064.71
2 |Rough Grading LS 1 $ 12431911} S 124,319.11 1 $ 124,319.11 $ = $ $ 124,319.11 100% $ - S 12,431.91
3 2" HDPE Sleeves (future camera locations) LF 750 $ 2526 | § ~+18,945.00 1500 $ 37,890.00 $ = $ $ 37,890.00 200% $ (18,945.00)| & 3,789.00
4 |Site Electrical Connection / Service (Operational) LS 1 § 83520.13| § 83,529.13 0.95 s 79,352.67 0.05 | S 417646 | § $ 83,529,13 100% $ - $ 8,352,91
5 Site Lighting and Electrical (Operational) LS 1 $ 191,09856] § 191,098,56 0.95 $ 181,543.63 $ - 5 S 181,543.63 95% s 9,554,093 | § 18,154.36
6 (Conduit, Fixtures, Third Party Inspection, etc.) $ - $ - $ - $ $ - #DIvio! $ - $ -
7 |Sanitary Connection lo Restroom Pavilion LS 1 $ 44882.02] S 44,682.02 0.75 $ 33,611.52 S - $ $ 33,511.52 75% $ 1117051 | § 3,351.15
8 _|Water Connection to Restroom Pavilion LS 1 $ 12,287.93| § 12,287.93 0.75 $ 9,215.95 $ - S $ 9,215.95 75% $ 3,071.98 | § 921.59
9 |ADA Parking Signage LS 4 $ 173.70| § §94.80 $ - $ - $ $ - 0% $ 694.80 | § -
10 |Ramps at Parking Lot Driveway EA 6 $ 151588 § 9,095.34 6 s 9,005.34 $ - $ $ 9.095.34 100% S - $ 909.53
11 |Parking Lot Wheel Stop at Accessible Parking EA 5 S 145.27| § 726.35 $ - $ - S S - 0% S 72635 ] § -
12 |Parking Lot Pavement / Curbs / Driveway Apron SF 41018 |$ 776 S 318,299.68 41018 S 318,299.68 $ - S $ 318,299.68 100% $ - $ 31,829.97
13 |Parking Lot Stablized Subbase SF 41839 |s 1.95] § 81,586.05 41839 $ 81,586.05 $ - S $ 81,586.05 100% :] - $ 8,158.61
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CONTINUATION SHEET AlA DOCUMENT G703 PROJECT: Sunterra Recreation Center Facility

AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. containing

Contractor's signed Certification is attached Application No: 12

In tabulations below, amounts are stated to the nearest dollar, Application Date: 51312024

Use Column 1 on Contracts where variable retainage for line items may apply
A B [+ D 1 1 E F | G H [}

ITEM DESCRIPTION OF WORK Unit Unit Unit SCHEDULED Previous || = WORKCOMPLE _ |MATERIALS| TOTAL COMPLETED| PERCENT BALANCE RETAINAGE
NO. Type Qty Price Previous FROM PREVIOUS | Current THIS PRESENTLY] AND TO
Units APPLICATIONS _|Quantity| PERIOD STORED STORED TO DATE % FINISH 10%

14 |Parking Lot Pavers SF 1470 $ 12.57 | § 18,477.90 1275 $ 16,026,75 $ - $ - 3 16,026.75 87% $ 245115| § 1,602.68
15 __|6" Wide Parking Lot Striping LS 1 S 956.60 | § 956.60 $ - ] - $ - 5 - 0% s 956.60 | § -
16 |Fire Lane Striping & Letlering LS 1 S 909.53 | § 909,53 S - S - s - $ - 0% $ 909.53 | § 5
17__|Accessible Parking Striping / Symbol LS 1 $ 126.33 | $ 126.33 $ - s - s - s - 0% s 12633 | $ -
18 [Fire Lane Geoblock Pavers SF 1170 $ 18.32] § 21,434.40 $ - $ - $ - $ - 0% $ 2143440 | $ -
19 |Fire Lane Concrete Curb Border LF $ - $ - $ - $ - $ - #DIV/0! S = $ =
20 JRecreation Center Monument EA 2 $ 25869.83]| S 51,739.66 1 $ 25,869.83 $ - $ - $ 25,869.83 50% $ 25,869.83 | § 2,586.98
21 |Concrete Walk (4.5" Thick) SF 2637 $ 6.36] § 16,771.32 2000 S 12,720.00 637 $ 405132 | § < $ 16,771.32 100% $ - $ 1.677.13
22 |Concrete Walk (4" Thick) SF 30111 |§ 6.19) § 186,387.09 30111 $ 186,387.09 $ - $ - $ 186,387.09 100% $ - $ 18,638.71
23 |Pedestrian Pavers SF 2800 S 17.30| § 48,440.00 2000 S 34,600.00 S - s - $ 34,600.00 1% $ 13.840.00 | § 3,460.00
24 Playground Haunched Edge LF 403 S 11.50| § 4,634.50 403 S 4,634.50 $ - $ - $ 4,634.50 100% S - $ 463.45
25 |Playground Ramp EA 2 $ 1,679.05| § 3,158.10 2 S 3.158.10 $ - $ - $ 3,158.10 100% s - $ 315.81
26 |Playground Concrete Band LF 402 $ 47.28] § 19,006.56 402 $ 19,006.56 S - s - $ 19,006.56 100% S - S 1,900.66
27 _|Playground Safety Fall Surface (12" Depth) SF 5056 |$ 287) 8 14,510,72 $ - 5056 | S 1451072 | § - $ 14,510.72 100% $ - $ 1,451.07
28 |Playground Climbing Hill Dirtwork LS 1 S 368263 § 3,682.63 1 $ 3,682.63 $ - S - S 3,682.63 100% S - s 368.26
29 _|Playground Synthetic Turf Climbing Hills LS 1 S - $ = $ = $ - $ - #DIVio! S > $ -
30 |Playground Synthetic Turf SF 3248 S 1065) § 34,591.20 $ - 3248 | $ 34,591.20 | § - $ 34,591.20 100% S - S 3,459.12
31 IBerm Slide(Roller Slide) LS 1 S 4064205] § 40.642.05 0.75 S 30.481.54 0.25 S 10,160.51 | § - $ 40,642.05 100% S - S 4,064.21
32 |Rubber Ball Climbers EA 17 S 1,50801] § 25,636.17 12.25 S 18,473.12 4.75 $ 7.163.05] § - $ 25,636.17 100% $ - $ 2,563.62
33 |Play Structure (5-12 year Billows) (Complete and Operational) LS 1 $ 11525081| § 115,250.81 0.7 $ 80,675.57 0.3 $ 3457524 | § - $ 115,250.81 100% S - s 11,525.08
34 |Play Structure (2-5 year Breeze! (Complete and Operational) LS 1 § 69,100.90| $ 69,100.90 0.7 S 48,370.63 0.3 S 20,730.27 | § - s 69,100.90 100% S - $ 6,910.09
35 |Play Structure Log Steppers EA 5 $ 2,173.12| § 10,865.60 3.25 $ 7.06264 | 175 | S 3,802.96 | § - $ 10,865.60 100% $ - $ 1,086.56
35 |Play Structure Log Crawl Tunnel LS 1 § 1421822] § 14,218.22 0.7 $ 9,952.75 0.3 $ 426547 | § - $ 14,218.22 100% S - 5 1.421.82
37 _|Play Structure Hedra Swing Set LS 2 $ 8,137.18| § 16,274.36 1.25 $ 1017148 | 075 | $ 6.102.89 | § - $ 16,274.36 100% $ - $ 1,627.44
38 |Play Structure Table Tennis(including electrical cor LS 1 § 4483458| § 44,834.58 0.7 $ 31,384.21 0.3 $ 13,450.37 | § - $ 44,834,58 100% S < S 4,483 46
39 |Play Structure Mobius Climber LS 1 $ 1747808 $ 17.478.08 0.7 $ 12,234.66 0.3 $ 524342 | § - $ 17,478.08 100% $ - $ 1,747.81
40 |Play Structure Reviwheel Spinnar LS 1 $ 11,131.33] § 11,131.33 0.7 S 7.791.93 0.3 3 3,339.40 | § - $ 11,131.33 100% 3 = S 1,113.13
41 |Soccer Goals LS 1 $ 1397080 $ 13,970.80 0.5 $ 6,985.40 $ - S - $ £,985,40 50% ] 698540 | S 698.54
42 plashpad Equip (Vortex Complete and Operational including LS 1 $ 19988536 | § 199,885.36 0.9 S 179,896.82 $ - $ - $ 179,896.82 90% $ 19,988.54 | $ 17,989.68
43 _|Splashpad Surfacing SF 2487 |S 9.94] 8 24,720.78 2487 $ 24.720.78 $ - $ - § 24,720.78 100% S - $ 2,472.08
4 Splashpad Water Connection(including backflow & water meter) LS 1 § 100874008 10.087.40 $ 3 $ B $ B § g 0% $ 10,087.40 | § B
45 |Overlook Decomposed Granite SF 971 $ 6.19| 8 6,010.49 K - 971 $ 6,010.49 | § - s 6,010.49 100% $ - 5 601.05
46 |Courtyard Concrete Edge LF 188 $ 10.51| § 1,975.88 188 S 1,975.88 $ - $ - $ 1,975.88 100% 8 - $ 197.59
47 |Courtyard Basalt Gravel SF 3802 $ 524] 8 19,922.48 $ - 3802 S 1992248 | § - $ 19,922.48 100% $ - § 1,992.25
48 |Courtyard Synthetic Turf SF 5881 $ 11.91] § 70,042.71 S - 5881 $ 7004271 | § - $ 70,042.71 100% $ - $ 7,004.27
49 |Courtyard Seatwall (18" H1.) LF 44 $ 17063 | 7.507.72 44 $ 7,507.72 $ - $ - $ 7,507.72 100% $ - $ 750.77
50 |Courtyard Colored Stamped Concrete SF 1118 | $ 9.58 | § 10,710.44 $ - 1118 | 8 10,710.44 | § - $ 10,710.44 100% $ - $ 1,071.04
51 _|Fitness Lawn Seatwall (18" Ht.) 1 $ - 5 - s - s - s . #DIViOl | § - |s -
52 |Dog Park 6' HI. Omega Fence LF 1001 § 10570 | § 105,805,70 1001 $ 105,805.70 $ - $ - $ 105,805.70 100% $ - S 10,580.57
53 |Dog Park &' H. Gates (including hardware) EA 4 $ 3,84498| § 15,379.92 4 S 15,379,92 $ - S 2 $ 15,379.92 100% s - S 1,537.99
54  |Dog Park 6' H.. Double Maintenance Gates EA 2 S 3,182.10| § 6,364,20 2 $ 6,364.20 $ - $ - $ 6,364.20 100% S - S 636.42
55 | Dog Park Drinking Fountain EA 1 $ 746360 § 7,463.60 S - S - S - $ - 0% S 746360 | § -
56 |Dog Park Shade Sails LS 1 S 8245159 S 82,451,59 3 S 82,451.59 $ = S - $ 82,451.59 100% $ - S 8,245.18
57 _|Dog Park Entry Arch EA 1 $ 15628.01] $ 15,628.01 0.5 ] 7.814.01 0.5 S 7.814.01 | § - $ 15,628.01 100% $ - $ 1,562.80
58 |Dog Park Entry Arch Column Cladding EA 2 $ 112404 | 8 2.248.08 $ - s - $ - $ - 0% S 2,248.08 | § -
59 |Dog Park Pavilion(wf gutters) EA 1 $ 6061329 S 60,613.29 0.95 S 57,582.63 $ - $ - $ 57.582.63 95% $ 3.03066 | S 5.758.26
60 |Deg Park Pavilion Portable Fire Extinguisher LS 1 S 25479 8 254,79 s = $ - $ - $ - 0% $ 25479 | 8 -
61 |Dog Park Pavilion Column Cladding EA 4 $ 112496 | § 4,499.84 4 s 4,499.84 $ - S - $ 4,499.84 100% $ - $ 449.98
62 |Dog Park 6' Bench EA 4 $ 1,879.31 ] § 7.517.24 S - $ - S - $ - 0% $ 751724 | § -
63 | Dog Park Drinking Fountain EA 2 $ 532451 § 10,649.02 $ - $ - $ - $ - 0% $ 10,649.02 | § -
64  |Dog Park Trash Receptacle EA 2 $ 2,23580| § 4,471.60 s - $ - $ - $ - 0% $ 447160 § -
65 |Dog Park Pet Waste Station EA 2 $ 556.72 | § 1,113.44 $ - S - $ - $ - 0% $ 111344 | § -
68 | Dog Park Agility Equipment (small dog area) LS 1 $ 15.199.02] § 15,199.02 S - 1 S 15,199.02 | § - S 15,199.02 100% S - S 1.519.90
67 | Dog Park Agility Equip (large dog area) LS 1 S 1454939 s 14,549.39 B - 1 S 14,549.39 | § - ]g 14,549.39 100% $ - |s 1,454.94
68 |Dog Park Colored Concrete SF 1426 | S 14.59 | § 20,805.34 800 $ 11,672.00 $ - $ - $ 11,672.00 56% $ 913334 | 8 1,167.20

Page 3 of 9




CONTINUATION SHEET

AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

AlA DOCUMENT G703

PROJECT:

Sunterra Recreation Center Facility

Contractor's signed Certification is attached Application No: 12
In tabulations below, amounts are stated 1o the nearest dollar, Application Date:  5/3/2024
Use Column 1 on Contracts where variable retainage for line items may apply
Ao B c D | I F G H 1
ITEM DESCRIPTION OF WORK Unit Unit Unit SCHEDULED e e RS S I MATERIALS| TOTAL COMPLETED| PERCENT BALANCE RETAINAGE
NO. Type| Qty Price Previous | FROM PREVIOUS | Gurrent THIS PRESENTLY] AND TO
Units APPLICATIONS | Quantity| PERIOD STORED STORED TO DATE % FINISH 10%
69 |Tennis Court Cantilevered Shade Structure EA 1 $ 3627012] § 36,270.12 1 $ 36,270.12 $ - $ - $ 36.270.12 100% $ - $ 3,627.01
70 |Tennis Courts w/ Lighting - Turnkey EA 1 $ 324857.83| § 324,857.83 0.95 S 308,614,94 3 = $ - $ 308,614.94 95% $ 16,242.89 | § 30,861.49
71 |6’ Tubular Steel Fence at Cul-de-sac LF 150 S 101.44 | $ 15,216.00 $ - S - s - g - % $ 1521600 | § -
72 |6' Tubular Steel Double Gate at Cul-de-sac(including hardware) LS 1 S 6,364.20 | S 6,364.20 5 - S = $ - 5 - % S 636420 8 -
73 |Trash Receptacle EA 11 S 2,053.71| § 22,590.81 S - 5 S 10,268.55 | § - $ 10,268.55 45% S 1232226 | § 1,026.86
74 | Drinking Fountain EA 1 S 532451| 8 5,324.51 S = 0.5 $ 266226 | § - $ 2.662.26 50% $ 2,662.26 | § 266.23
75 |6' Bench (Model 506-80TX) EA 10 $ 245157 § 24,515,70 S - 5 $ 12,257.85| § - $ 12,257.85 50% $ 12,25785| § 1,225.79
76 _|Concrete Bench Pad SF S - S - $ - S - s - #DIV/0! $ - s -
77 _|Ping Pong Table EA 1 $ 4234055 8 42,340.55 0.5 $ 21,170.28 $ - S - $ 21,170.28 50% $ 2117028 | § 2,117.03
78 |Fooseball Table EA 1 S 13,10395] § 13,103.95 L] - 0.5 $ 6,551.98 | s - S 6,551.98 50% $ 6,551.98 | § 655.20
79 |Cornhole Boards EA 4 $ 1,431.43| § 5,725.72 $ - $ - S - $ - 0% S 572572 | § -
80 [Teardrop Swings(installed) EA 4 S 8586.31| 34,345.24 S - $ - S - $ - 0% $ 3434524 | § ¥
81 | Grill w concrete pad EA 2 $ 627.97| $ 1,255.94 $ - S - $ - $ - 0% $ 1,255.94 | § -
82 | ADA Picnic Table (Model 296-42-30TX/S-2) EA 4 $ 3591.35| § 14,365.40 2 s 7,182.70 $ - S - S 7.182.70 50% $ 7.182.70 | § 718.27
83 |Picnic Table (Model 296-42-40TX) EA 9 S 4,321.10| § 38,889.90 5 s 21,605.50 S - S - $ 21,605.50 56% $ 17.284.40 | § 2,160.55
84 |Picnic Table (Model 298-60TX) EA 6 $ 503246 § 30,194.76 3 S 15.097.38 S - $ = S 15,097.38 50% $ 15,097.38 | § 1,509.74
85 | ADA Picnic Table (Model 208-60-2TX) EA 1 $ 524469 | S 5,244.69 0.5 $ 2,622.35 S - $ s $ 2,622.35 50% $ 262235| § 262.23
86 |Bike Rack (Model 293-00/S-2) EA 4 S 526.94| S 2,107.76 - S 1,053.88 $ - $ - $ 1,053.88 50% $ 1.053.88 | § 105.39
87 |Misc. Site Work Allowance LS 1 S 1500000 § 15,000.00 1 S 15,000.00 $ - S - S 15,000.00 100% $ - S 1,500.00
SUBTOTAL HARDSCAPE(OUTSIDE POOL FENCE) $ 3,523,730.87 $ 2,849,418.60 $ 342,152.44 § - $ 3,191,571.04 91% $ 332,159.83 § 319,157.10
Pool/La; i oftscape
1 Nellie R Stevens Holly - 65 Gal. EA 13 § 1,20212| § 15,627.56 13 $ 15,627.56 $ - $ - $ 15,627.56 100% s - $ 1,562.76
2 Loropetalum - § Gal. EA 9 S 44291 8 398.61 S - 9 $ 398.61| 8§ - $ 398.61 100% $ - 5 39.86
3 |Adagio Grass - 3 Gal. EA 15 $ 37.96| § 569.40 $ - 15 § 569.40 | § - $ 569,40 100% § - $ 56.94
4 Cassian Grass - 3 Gal, EA 27 3 37.96| § 1,024,92 $ - 27 $ 102492 | § - $ 1,024.92 100% 3§ - $ 102.49
5 |Sunshine Ligustrum - 3 Gal. EA 66 $ 56.94 | § 3,758.04 $ - 66 $ 3,758.04 | § - § 3,758.04 100% $ - S 375.80
6 Carissa Holly - 3 Gal, EA 48 $ 37.96| § 1,822,08 $ - 48 $ 1,822.08 | 8 - $ 1,822.08 100% £ - $ 182.21
T Butterfly Iris - 1 Gal. EA 115 $ 2278| § 2,619.70 s - 115 $ 2619.70 | - $ 2619.70 100% $ - S 261.97
8 Var, Flax Lily - 1 Gal. EA 100 $ 22.78| § 2,278.00 $ - 100 s 2,278.00 | § = $ 2,278.00 100% $ - $ 227.80
9 Landscape Boulders TON 7 $ 949.04 | § 6,643.28 7 $ 6,643.28 $ - $ - $ 6,643.28 100% 3 - $ 664.33
10 |Irrigation System (Complete & Operable) LS 1 $ 2256561| % 22,565.61 0.9 $ 20,309.05 0.1 $ 2,256.56 | § - S 22,565.61 100% $ - $ 2,256.56
SUBTOTAL POOL/LAZY RIVER SOFTSCAPE $ 57,307.20 $ 42,579.89 $ 14,727.31 | § - $ 57,307.20 100% $ - $ 5,730.72
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CONTINUATION SHEET AlA DOCUMENT G703 PROJECT: Sunterra Recreation Center Facility
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached Application No: 12
In tabulations below, amounts are stated to the nearest dollar, Application Date:  5/3/2024
Use Column 1 on Contracts where variable retainage for line items may a
A B c D E F G H |
ITEM DESCRIPTION OF WORK Unit | Unit Unit SCHEDULED LIRS s I MATERIALS| TOTAL COMPLETED| PERGCENT BALANCE RETAINAGE
NO. Type Qty Price FROM PREVIOUS | Current THIS PRESENTLY] AND TO
Units APPLICATIONS | Quantity] PERIOD STORED | STORED TO DATE % FINISH 10%
00| iver Hardscape
1 __|Site Lighting and Electrical (Operational) LS 1 $ 16571068 | § 165,710.68 0.95 $ 157.425.15 $ - S - $ 157,425.15 95% $ 8,285.53 | § 15,742.51
2 (Conduit, Fixtures, Third Party Inspection, etc.) $ - $ - S - $ - $ - #DIVi0! S - $ -
3 __|Restroom Cube(including connections) LS 1 $ 16570391 § 165,703.91 0.9 $ 149,133.52 $ - S - $ 149,133.52 90% $ 16.570.39 | § 14.913.35
4 |Lazy River Equipment Enclosure Slab LS 1 § 1701582 8 17.015.82 1 S 17.015.82 s - $ - $ 17,015.82 100% S - $ 1,701.58
5 Lazy River Equipment Enclosure Walls (w/ community name) LF 140 S 328.10| S 45,934.00 125 $ 41,012.50 15 S 492150 | S - $ 45,934.00 100% $ - $ 4,593.40
& |Lazy River Equipment Enclosure 8' Ht. Louvered Gates EA 3 S 246332 S 7,389.96 S - 3 $ 7,389.96 | § - $ 7,389.96 100% S - $ 739.00
7__|Lazy River Equipment Enclosure Shade Structures LS 1 $ 107.851.00| § 107.851.00 1 $ 107,851.00 S - S - $ 107,851.00 100% $ - $ 10,785.10
8  |Electrical Connection to Lazy River Equipment Enclosure LS 1 $ 2328275|$ 23,282.75 s - 1 $ 2328275] 8 - $ 23,282.75 100% S - $ 2,328.28
9 |Water Connection to Lazy River Equipment Enclosure LS 1 $ 10,087.40] § 10,087.40 $ - 1 5 10,087.40 | § - S 10,087.40 100% $ - $ 1,008.74
10 |Storm Connection to Lazy River Equipment Enclosure LS 1 $ 2,526.47 | S 2,526.47 S - 1 $ 252647 | s - $ 2,526.47 100% $ - $ 252.65
111911 Pool Phone EA 1 S 151588 § 1,515.88 S - S = S - E - 0% s 151588 | s =
12 |8' HL. Ameristar Fencing LF 720 S 140.81 | § 101,383.20 200 $ 28,162.00| 520 |§ 7322120 | $ - $ 101,383.20 100% $ - $ 10,138.32
13 |8' Ht. Ameristar Pedestrian Gate(including access control) EA 2 $ 5,568.36 | S 11,136.72 1 s 5,568.36 0.5 $ 278418 | § - 3 8,352.54 75% S 278418 | § 835,25
14 |Access Control Hardware Allowance AL 1 $ 6,500,00] 5,500.00 $ - S - S - 5 - 0% $ 6,500.00 | § -
Tazy River Pump Enclosure(including CWMU walls & pin mounted
15 fettering) EA 5 s 1.894.86] § 9.474.30 $ - 4 $ 7.579.44 | § - $ 7,579.44 80% S 189486 | § 757.94
16 |Pool Shade Structure (15'x38' steelworx monoslope) EA 1 $ 4902666 | § 49,026.66 1 $ 49,026.66 3 - S - $ 49,026.66 100% $ - $ 4,902.67
17__|Pool Shade Strueture Column Cladding EA 6 8 1,289.16 | § 7,734.96 ] $ 7.734.96 $ - $ - $ 7,734,96 100% 3 - $ 773.50
18 |Lazy River Bridge EA 1 $ 28376.13] § 28,376.13 0.9 $ 25,538.52 0.1 ] 2,83761| 8 - $ 28,376.13 100% $ - $ 2,837.61
19 |Pool Decking SF 18622 | $ 11.25] § 209,497.50 16700 $ 187,875.00 1922 $ 2162250 | § - $ 209,497.50 100% $ = $ 20,949.75
Pool Tower Shower(complele and operable w/ drain and water
20 supply) 565 SM ADA SHOWER EA 1 $ 762026 § 7.620.26 ] - $ - $ - $ - 0% S 7620.26 | § -
21 |Pool Inner Tube Corral EA 3 s 1,016.38 | § 3,049.14 $ - $ - S - $ - 0% $ 3.049.14 | § -
22 |Pool LS 1 S 565362.17| $ 565,362.17 0.90 $ 508,825.95 $ - $ - $ 508,825.95 90% ] 56.536.22 | $ 50.882.60
23 |Lazy River LS 1 S 768,573.84| S 768,573.84 0.90 $ 691,716.46 ] = $ - $ 691,716.46 90% $ 76,857.38 | § £69,171.65
24 |Water Slide (complete and operable) LS 1 $ 183,073.57] § 183,073.57 0.20 $ 36,614.71 0.85 $ 155612.53 | § - S 192,227.25 105% $ (9,153.68)| § 19,222.72
25 Vortex Splash Equipment(in pool area complete and operable) Ls 1 $ 12531401| § 125,314.01 0.70 s 87,719.81 0.25 $ 3132850 | § - $ 119,048.31 95% $ 626570 | § 11,904.83
26 _|3' Wide River Rock Band at Lazy River LF 110 |s 75.79| § 8,336.90 £ - S - S - S - 0% S 8,336.90 | s -
27 _|Triangle Fabric Shade Structures LS 1 $ 129383.22] § 129,383.22 1.00 s 129,383.22 3 - S - $ 129,383.22 100% 3 - $ 12,938.32
28 |Synthetic Turf SF 5 = $ - $ = $ = $ - #DIv/o! $ 4 3 =
29 |Hammocks (installed w/ posts) EA 4 $ 3,795.21] § 15,180.84 s - 2 $ 759042 | S - $ 7.590.42 50% $ 7.590.42 | § 759.04
30 |Trash Receptacle EA 4 $ 2,340.26 | § 9,361.04 s - 2 s 468052 | § - S 4,680.52 50% S 468052 § 468.05
SUBTOTAL POOL/LAZY RIVER HARDSCAPE $ 2,785,402.33 $ 2,230,603.63 $ 355,464.99 § - 3 2,586,068.62 93% $ 199,333.71 § 258,606.86
Package 2 Restroom Pavilion
1 |Temporary Enclosures LS 1 5 L - $ - $ - $ - $ - #DIVIO! 3 - $ -
2 |Final Clean LS 1 $ 1,392.25] § 1,392.25 $ - $ - $ - § - 0% $ 139225 | § -
3 |Layout & Equipment LS 1 $ 1,768.53 | § 1,768.53 1 S 1,768.53 $ - $ - $ 1,768.53 100% $ - $ 176.85
4 __|Concrete Equipment LS 1 $ - $ - S - $ = $ - #DIv/0! 3 - $ -
5 |castin Place Concrete LS 1 $  74,076.71] § 74,076.71 1 $ 74,076.71 $ - $ - $ 74,076.71 100% $ - $ 7.407.67
6 {Masonry LS 1 5 499,56 | § 499.56 1 $ 499.56 $ - $ - $ 499.56 100% $ - $ 49.96
7 |Stone LS 1 $ 16,287.74] $ 16,287.74 1 $ 16.287.74 $ - $ - ] 16,287.74 100% s - $ 1,628.77
8 Steel Fabrication LS 1 $ 681.55| $ 681.55 1 $ 681.55 $ - $ - $ 681.55 100% $ - $ 68.16
9 |Steel Erection LS 1 $ - $ - $ - $ - $ = #DIVIO! $ - $ -
9 |Misc. Metals LS 1 S £ $ - $ = $ - $ - #DIV/O! S = $ =
10 I‘Ruugh Carpentry LS 1 § 179,700.30| § 179,700.30 0.95 $ 170,715.29 $ = $ = S 170,715.29 95% $ 8,985.02 | § 17,071.53
11_|Timber Framed Carpentry Ls 1 B - s - s S [ I - #Diviol |'s - Is -
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CONTINUATION SHEET AIA DOCUMENT G703 PROJECT: Sunterra Recreation Center Facility
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached Application No: 12
In tabulations below, amounts are stated to the nearest dollar, Application Date:  5/3/2024
Use Column 1 on Contracts where variable retainage for line items may apply
A B T D T T E F G H ]
ITEM DESCRIPTION OF WORK Unit Unit Unit SCHEDULED Previous | | 3 WORK COMPLETED | MATERIALS| TOTAL COMPLETED| PERCENT BALANCE RETAINAGE
NO. Type Qty Price Previous FROM PREVIOUS | Current THIS PRESENTLY] AND TO
Units APPLICATIONS _ |Quanti PERIOD STORED STORED TO DATE % FINISH 10%
12 |Fixed Ladder LS 1 $ 3,144.09 | § 3,144.08 $ - $ - $ - $ - 0% $ 3,144.09 | § =
13 |Building Insulation LS 1 $ 10,004.86 | $ 10,004.86 0.5 S 5,002.43 0.5 $ 500243 | § - S 10,004.86 100% S - S 1,000.49
14 |Metal Wall Panels LS 1 s - $ - $ - $ - $ - #DIV/O! $ - $ -
15 |Standing Seam Metal Roofing & Accessories LS 1 $ 7522053 § 75,229.53 1 S 75,229.53 3 = S - $ 75,229.53 100% S - $ 7,522.95
16 |Wood Siding LS 1 $ - $ - $ - $ - $ - #DIV/O! $ - $ -
17 |Door / Hardware Il 1 LS 1 $ 12,43961| § 12,439.61 1 s 12,439.61 $ - S - S 12,439.61 100% S - s 1,243.96
18 |Door Hardware LS 1 S = $ - $ - $ - $ - #DIV/0! $ - $ -
19 |Sectional Doors: LS 1 s - 1's - $ - s - $ - $ - #DIV/IO! $ - $ -
20 |Storefronts LS 1 $ 41407.92]| § 41,407.92 1 s 41,407.92 $ - $ - $ 41,407.92 100% S - S 4,140.79
21 _|Glass and Glazing LS 1 S - 15 - $ - 3 - $ - $ = #DIVio! 3 - $ =
22 |Louvers and Vents LS 1 3 1,030.41| § 1,030.41 0.5 S 515.21 0.5 $ 51521| § - S 1,030.41 100% S - $ 103.04
23 Gypsum LS 1 $ - 13 = $ - $ = $ = $ - #DIV/0! $ e $ s
24 |Rubber Base LS 1 $ - |s - $ - $ - $ - $ - #DIV/0! S - $ -
25 |Ceramic Tile LS 1 S5 2140431( s 21,404.31 $ - 1 S 2140431| 8 - $ 21,404.31 100% $ - 3 2,140.43
26 |Flooring Preparation LS 1 $ - s 3 s SHE £ s 4 #£DIV/0] $ T 5
27 _|Flooring Protection LS 1 $ - $ - $ - $ - $ - #DIVIO! 5 - $ -
28 |Concrete Floor Sealer LS 1 $ 289941 § 2,899.41 $ - $ - $ - $ - 0% S 2,899.41 | § -
29 |Aluminum Canopies LS 1 S - $ - $ - $ - $ - #DIV/O! $ - $ -
30 Painting _ LS 1 $ 68790.93| § 68,790.93 s - 0.5 $ 34,395.47 | § £ $ 34,395.47 50% S 34,395.47 | § 3,439.55
31 _|Signage and Graphics Ls 1 § - $ - $ e ] e - #DIVIOI | § - 1s -
32 |Tollet Accessories LS 1 $ 25821.86| § 25,821.88 5 - $ - S - $ - 0% $ 2582186 | $ -
33 |Fire Extinguishers LS 1 $ 275.81] § 275.81 5 - $ - $ - s - 0% $ 27581 | S -
34 |Plumbing LS 1 $ 81,35257| § 81,352,57 0.95 $ 77.284.94 $ - S - S 77,284.94 95% $ 4,067.63 | § 7,728.49
35 |HVAC LS 1 $ 54,887.73| 8 54,887.73 0.95 S 52,143.34 $ - $ - $ 52,143.34 95% $ 274439 | § 5,214.33
36 |Testing and Balancing LS 1 $ = |s - $ = $ - $ - $ - #DIV/O! $ - $ -
37 |HVAC Filter Changes LS 1 $ - 13 - $ - $ - $ - $ - #DIV/IO! $ - $ -
38 |Electrical LS 1 $ 2959895] S 29,598.95 0.9 $ 26,639.06 0.05 $ 147995 | § - $ 28,119.00 95% s 1,479.95| § 2,811.90
39 |Lighting LS 1 $ 78301.03|§ 78,301.03 0.15 ] 11,745.15 0.75 $ 58,725.77 | § - $ 70,470.93 90% S 7,830.10| § 7.047.09
40 |Access Control LS 1 $ - |s - $ - $ - $ - $ - #DIv/0! $ = $ =
41 Fire Detection / Alarm LS 1 $ 14,871.57 | § 14,871.57 S - 0.75 $ 11,15368 | § - S 11,153.68 75% s 371789 | § 1.115.37
42 s = $ - S - $ - S - #DIV/0! s - $ -
SUBTOTAL PACKAGE 2 RESTROOM PAVILION $ 795,867.23 $ 566,436.56 $ 132,676.81 § - $ 699,113.37 88% S 96,753.86 § 69,911,34
GRAND TOTAL BASE BID $ 8,113,847.82 $ 6,484,760.37 $ 7,363,899.49 $ 749,948.33
[alternate ttems ]
A1_|Altenate #1: Broom Finish Concrete in lieu of Sundek paving | SF | 18453 | 4.79)] s (88,389.87)] |s =8| [s - |s = |s - | 0% s (88,389.87)] § -
{SUBTOTAL ALTERNATE ITEMS $ (88,389.87) $ - $ - $ - $ - 0% $ (88,389.87) § -
A2 lAllarnale #2: Coordination w building / clubhouse contractor | s ] 1 [s - l S - | |s - [s - [ S - 1 S - ] #DIVIO! I $ - |s S
i{SUBTOTAL ALTERNATE #2: COORDINATION W BUILDING / CLUBHOUSE CONTRACTOR s = s < s - s T8 = #DIVIOl § z m
A3 [Alternate #3: ve Light Fixtures [ts T 1 Ts 0212000]s (12,120.00)| | s - 1 | s - |s - |s o T (12,120.00)] § -
{SUBTOTAL ALTERNATE #2: COORDINATION W BUILDING / CLUBHOUSE CONTRACTOR $ (12,120.00) $ g $ - $ - S - 0% $ (12,120.00) $ -
001 _Owner Change Order # 001 | = I e T PR 78.812.15 | ) 78.812.16 | [s B E - s 7881216  100% [s - |s 7,881.22
SUBTOTAL OWNER CHANGE ORDER # 001 $ 78,812.16 $ 78,812.16 $ - S - $ 78,812.16 100% $ - $ 3,940.61
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CONTINUATION SHEET

AlA DOCUMENT G703

PROJECT:

Sunterra Recreation Center Facility

AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Conlractor's signed Certification is attached Application No: 12
In tabulations below, amounts are stated to the nearest dollar, Application Date:  5/3/2024
Use Column 1 on Conlracts where variable retainage for line items may apply
B C D E F , G H 1
ITEM DESCRIPTION OF WORK Unit | Unit Unit SCHEDULED i us ___WOR L MATERIALS| TOTAL COMPLETED| PERCENT BALANCE RETAINAGE
NO. Type| aty Price Previous | FROM PREVIOUS THIS PRESENTLY] AND TO
Units APPLICATIONS | Quantity PERIOD STORED | STORED TO DATE % FINISH 10%
002 Owner Change Order # 002 - Electrical Changes IFC LS 1 $ 2316269 | S 23,162.69 1 23,162.69 $ - $ 23,162.69 100% $ - $ 2,316.27
SUBTOTAL OWNER CHANGE ORDER # 002 - ELECTRICAL CHANGES IFC s 23,162.69 s 23,162.69 s =% s 23,162.69 100% $ SRy 1,158.13
003__Owner Change Order # 003 - Data Sleeves Js] 1 s 197mos[s 19.771.96 | 1 [s 19,771.96 | [s o |s 1977106 |  100% | = D 1.977.20
SUBTOTAL OWNER CHANGE ORDER # 003 - DATA SLEEVES $ 19,771.96 s 19,771.96 - i% s 19,771.96 100% - 988.60
004 _Owner Change Order # 004 - 3in WATER METER s 1 s 2670561]s 26,705.61 | |s S aisi|is 13,352.81] 8 |s 1335281  50% [$ 13,352.81] § 1,335.28
SUBTOTAL OWNER CHANGE ORDER # 004 - 3IN WATER METER s 26,705.61 s - s 13,352.81 § s 13,352.81 50% s 13,352.81 § 667.64
005 Owner Change Order # 005 - ELECT BUS CT CAN [ts 1 s 1032818]s 10,328.18 | 1 |s 10,328.18 | |s - Is |s 10328.18 | 100% [ s < lis 1,032.82
SUBTOTAL OWNER CHANGE ORDER # 005 - ELECT BUS CT CAN $ 10,328.18 $ 10,328.18 $ - $ $ 10,328.18 100% $ - 3 516.41
006 _Owner Change Order # 006 - ADDITIONAL SLEEVES [ s 1 [s 18735075 18,735.07 | 1 [s 18,735.07 | [s B [s 1873507  100% |8 - s 1.873.51
SUBTOTAL OWNER CHANGE ORDER # 006 - ADDITIONAL SLEEVES s 18,735.07 $ 18,735.07 $ B s 18,735.07 100% s BLET] 936,75
007 Owner Change Order # 007 - MISC CHANGES [s] 1+ s emeare]s 6.764.79 | [s HEERE 6.764.79 | [s 57479 t00% |5 - s 676.48
SUBTOTAL OWNER CHANGE ORDER # 007 - MISC CHANGES s 6,764.79 $ - $ 6,764.79 § $ 6,764.79 100% s -8 338.24
008 Owner Change Order # 008 - CANOPY FORWATERSLIDE | 1s | 1 [s 4281545]s 42.815.45 | |'s SN 4281545 | s | s 4281545 100w [ - s 428155
SUBTOTAL OWNER CHANGE ORDER # 008 - CANOPY FOR WATER SLIDE s 42,815.45 H - s 4281545 § s 42,815.45 100% H - 8 2,140.77
009 Owner Change Order # 009 -MONUMENTRELOCATION [ ts [ 1 [s  a3t0aa[s 3,319.49 | [s ol | [ 331949 [ 5 ['s ss1949] 100% [ - |s 331,95
SUBTOTAL OWNER CHANGE ORDER # 009 - MONUMENT RELOCATION s 3,319.49 H - s 3,319.49 § H 3,319.49 100% s - 8 165.97
|Supplemental Pricing ttems | | [ | | | | | | | | [
S1 |Bore and Sleeve LF 1 S 54,06 | § 54.06 $ - S - S $ - 0% 5 54.06 | § -
$2 _|Hand Watering (Bleed Valves) DAY 1 $ 840.94 | § 840.94 S - S - $ s - 0% $ 84094 | § -
S3 | Truck Watering DAY 1 s 252280 S 2,522.80 s - B - |8 S = 0% 3 252280 | § -
5S4 |Generator WEEK 1 s 1,70563 | § 1,705.63 3 - $ - 5 s - 0% S 1,70563 | § -
S5 _|clean Builder Debris DAY/ 1 S 360400]$ 3,604.00 s - B - |s B - 0% s 3,604.00 | s -
S6_|Adjust Storm Sewer Manholes EA 1 S 240267 s 2,402.67 s - s - |s s - 0% 3 240267 | § -
S7_|Import and Place Soil cY 100 |s 54.54] s 5,454.00 s - S - |s s - 0% $ 5.454.00 | § -
S8 |Haul and Dispose Soil cY 100 |s 9611 § 9,611,00 s - s - |s B < 0% s 9611.00 | S =
59 |silt Fence Removal LF 1 $ 361§ 3.61 S - S - $ $ - 0% 3 361§ -
§10_|Sanitary Line Clean Out EA 1 $ 30033 | § 300.33 s - S - $ $ - 0% $ 300.33 | § -
S11_|New Sanitary Manhole EA 1 $ 4,805.33 | § 4,805.33 $ - 3 - $ s - 0% S 4,805.33 | § -
512 _|8" sanitary PVC LF 10 |s 78.09] § 780.90 S - S - |s 5 - 0% B 780.90 | § -
SUBTOTAL SUPPLEMENTAL PRICING ITEMS s 32,085.27 s - s s, s - 0% s 32,085.27 § =
BID TOTALS:

[SUBTOTAL GENERAL CONDITIONS s 277,848, 251,044.82 s Sy 251,044, 50% 26,804.07 25.104.48
SUBTOTAL SOF TSCAPE(OUTSIDE POOL FENCE) s 673,691.3 544,676.85 3811757 | § 578,794.43 86% 94,896.87 57,879.44
SUBTOTAL HARDSCAPE(OUTSIDE POOL FENCE) 3,523,730.87 2,849,418.60 342,152.44 3,191,571.04 31% 332,159.83 319,157.1
SUBTOTAL POOLILAZY RIVER SOF TSCAPE 57,307.20 42,579.89 14,727.3 57,307.20 100% = 5,730.72 |
SUBTOTAL SUBTOTAL POOLILAZY RIVER HARDSCAPE 2,785,402.33 2,230,603.63 355,464.9 2,586,068.62 93% 199,333.71 258,606.8
SUBTOTAL SUBTOTAL PACKAGE 2 RESTROOM PAVILION 95,867.23 566,436.56 132,676.8 699,113.37 88% 96,753.86 69,911.34
SUBTOTAL ALTERNATE ITEMS (100,509.87) - - - 0% (100,509.87) -
SUBTOTAL SUBTOTAL OWNER CHANGE ORDER # 001 78,812.16 78,812.16 = 78,812.16 100% - 7,881.22
SUBTOTAL OWNER CHANGE ORDER # 002 - ELECTRICAL CHANGES IFC 23,162.69 23,162.69 5 19,771.96 85% - 1.977.20 |

[SUBTOTAL OWNER CHANGE ORDER £ 003 - DATA SLEEVES 19,771.96 19,771.96 = 23,162,69 117% - 316,27
SUBTOTAL OWNER CHANGE ORDER # 004 - 3IN WATER METER 26,705.61 - 13.352.81 13,352.81 50% 13,352.81 335,
SUBTOTAL OWNER CHANGE ORDER # 005 - ELECT BUS CT CAN 10,328.18 10,328.18 - 10,328.18 100% - ,032.82 |
SUBTOTAL OWNER CHANGE ORDER # 006 - ADDITIONAL SLEEVES 18,735.07 18,735.07 - 18,735.07 100% - B73.51 |
SUBTOTAL OWNER CHANGE ORDER # 007 - MISC CHANGES | 5,764.79 s 6,764.79 5,764.79 100% = 676.4
SUBTOTAL OWNER CHANGE ORDER # 008 - CANOPY FOR WATER SLIDE 42,815.45 = 42,815.45 42,815.45 100% - 4,281.55
SUBTOTAL OWNER CHANGE ORDER # 009 - MONUMENT RELOCATION 3,319.49 5 3,319.49 3,319.49 100% - 331.95
GRAND TOTAL (Base Bid): $ 8,243,753.36 $ 6,635,570.43 $ 945,391.66 | § $ 7,680,962.09 92% $ 662,791.26 | $ 758,096.21
SUBTOTAL SUBTOTAL SUPPLEMENTAL PRICING ITEMS _| 5 32,085.27 s - s sty s - 0% -

Page 7 of 9



CONTINUATION SHEET AlA DOCUMENT G703 PROJECT: Sunterra Recreation Center Facility
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached Application No: 12
In tabulations below, amounts are stated to the nearest dollar, Application Date:  5/3/2024
Use Column 1 on Contracts where variable retainage for line items may a
B c E (£ G H 1
ITEM DESCRIPTION OF WORK Unit Unit Unit SCHEDULED A WVORR i’ MATERIALS| TOTAL COMPLETED| PERCENT BALANCE RETAINAGE
NO. Type Qty Price Previous FROM PREVIOUS PRESENTL' AND TO
Units APPLICATIONS PERIOD STORED | STORED TO DATE % FINISH 10%
| |
$ 662,791.26

Page 8 of 9
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AIA Document G701 - 2017

77
N
oS

i,
Oi-

L

Change Order Lacy 209-22-180

" PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
2312 Sunterra Recreation Center Facility Contract For: General Construction Change Order Number: 007
Kﬂ{y, X 77493 Date: March 13, 2023 Date: April 3, 2024
OWNER: (Wame and addr ess) ARCHITECT (Name and address) CONTRACTOR: (Name and address)

-~ Harris County MUD No. 569 KGA DeForest Design, LLC Millis Development & Construction, LLC
1300 Post Oak Blvd, Suite 2400 24275 Katy Freeway, Suite 300 931 Pheasant Valley Dr., Ste. 200
Houston, Texas 77056 Ka_ty, Texas 77494 Missouri City, Texas 77489

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives.)

This change order was created due to changes in thickness of concrete for fire lane, deduction of 4in swalk. In addition, the
deletion of pedestrian pagers and replacing with colored concrete. Credit for labor portion of fence installed at cul-de-sac per

others.

The original Contract Sum was $ 8,013,337.95

The net change by previously authorized Changc Orders $ 177,515.67

The Contract Sum prior to this Change Order was $ 8,190,853.62

The Contract Sum will be increased by this Change Order in the amount of $ 6,764.79
§

————————y
The new Contract Sum including this Change Order will be 8,197,618.41

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be 05/21/2024 (unchanged)

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

KGA DeForest Design, LLC Millis Dcvelopment & Construction, LL.C Harris County M.U.D. No. 569

ARCHITECT (Firm name) OWNER (Firm nae)
SIGNATURE
LaCY Hamilton Richard Baca, Sr. Project Manager
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE
04/04/2024 04/03/2024
DATE DATE DATE
John Brian

Authorized Signatory Y— &= L/

Developer-Astro Sunterra LP V By Date

AlA Document G701 — 2017. Copyright © 1979, 1987, 2000, 2001 and 2017. All righls reserved. “The American Instilute of Architects,” "American Instilule of
Architecls,” "AlA,” the AlA Logo, and "AlA Conltract Documenis” are trademarks of The American Inslitute of Archilects. This document was produced at 20:57:33
ET on 04/03/2024 under Order No.2114464935 which expires on 08/27/2024, Is nol for resale, is licensed for one-time use only, and may only be used in
accordance with the AIA Contract Documents® Terms of Service, To report copyright violations, e-mail docinfo@alacontracts.com.

User Notes: (3B9ADA4E)
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CERTIFICATE OF INTERESTED PARTIES FOrRM 1295

lofl

Complete Nos. 1 - 4 and 6 if there are interested parties. OFFICE USE ONLY

Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parlies, CERTIFICATION OF FILING
1 Name of business entity filing form, and the city, state and country of the business entity's place Certificate Number:

of business. 2024-1142573

Millis Development & Construction, LLC

Missouri City , TX United States Date Filed:
2 Name of governmental entity or state agency that is a parly to the contract for which the form is 04/04/2024

being filed.

Harris County Municipal Utility District No, 569 Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

KGADD # 299-22-180
Sunterra Recreation Center Facility - Change Order No. 7

4 Nature of interest
Name of Interested Party City, State, Country (place of business) (check applicable)
Controlling Intermediary
Millis, Chad Missouri City, TX United States X
Millis, Jason Missouri City, TX United States X
Rastegar, Julie Missouri City, TX United States X
5 Check only if there is NO Interested Party. D

6 UNSWORN DECLARATION

My name is _\-_)_Uh{, QMZQJM— . and my date of birth is ’?' !H’/_gz
My address is qg\ ?h‘ea‘}m V?H:b'{ DrZOO, M{”OWI (‘;lh Ty "l’l"lBal , Us.

(street) (city) (slate) (zip code) (country)

| declare under penalty of perjury that the faregoing is true and correct.

V) .
Executed in _ 'FD("(' E.&Y\d County,~State of (6%3'7 , on the q day of &\\ ,20‘2_‘4.

(month) (year)

VSignature of authorized agent of contraé(ing business entity
(Declarant)

Forms provided by Texas Ethics Commission www.ethics.state.tx.us Version V3.5.1.5b35d027



Received by KGA 04/04/2024

AIA Document G701 - 2017

Change Order

1]

Lacy ' 299-22-180
PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
2312 Sunterra Recreation Center Facility Contract For: General Construction Change Order Number: 008
Katy, TX ?7493 b 2o At Date: March 13, 2023 Date: April 3, 2024
. OWNER: (Name and address) ARCHITECT: (Name and address) CONTRAGTOR: (Name and address)
“Harris County MUDNo: 569 KGA DeForest Design, LLC ! Millis Development & Construction, LLC

1300 Post Oak Blvd. Ste 2400 24275 Katy Freeway, Suite 300 931 Pheasant Valley Dr., Ste 200

Kat){, Texas 77494 Missouri City, Texas 77489

Houston, Texas 77056

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also inchide agreed upon adjustments

attributable to executed Construction Change Directives.)

This change order was created to add canopy and roof for water slide in the main pool.
MDC to pour the footing for the structure only, canopy including roof will be installed by Watts Pool.

The original Contract Sum was 8,013,337.95

$

The net change by previously authorized Change Orders $. . 184,280.46
The Contract Sum prior to this Change Order was $ 8,197,618.41
The Contract Sum will be increased by this Change Order in the amount of $ 42,815.45
$

The new Contract Sum including this Change Order will be 8,240,433.86

The Contract Time will be increased by Zero (0) days.
The new dale of Substantial Completion will be 05/21/2024 (unchanged)

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.
KGA DeForest Design, LLC Millis Development & Construction, LLC ~_Harris County M.U.D. No. 569

ARCHITECT (Firm name) cQ m OWNER (Firm name)
SIGNATURE

SIGNATURE. ( SIGNATURE
Lacy Hamilton Richard Baca, Project Manager
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE
04/04/2024 04/03/2024

DATE DATE DATE
lohn Brian
e

Autherized Signatory U-%-2y
Developer - Astro Sunterra LP V By Date

AlA Document G701 — 2017. Copyright @ 1979, 1987, 2000, 2001 and 2017. All rights reserved. “The American Institute of Archilecls,” “American Institule of
Archilects,” "AlA," the AlA Logo, and “AlA Contract Documents” are trademarks of The American Inslitute of Archilects. This decument was produced at 21:14:40 1
ET on 04/03/2024 under Order No.2114464935 which expires on 08/27/2024, is not for resale, is licensed for one-time use only, and may only be used in

accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes: (3BOADA3E)



millis development & construction, llc PRICI NG
931 Pheasant Valley Drive
Suite 200 PRO pOSAL

Missouri City, TX 77489

(281) 240-6066; Fax: (281) 240-7730 Proposal #: 009
Date: 3126/24
To: KGA DeForest Design, LLC Project:  Sunterra Recreation Center Facility
24275 Katy Fwy, Suite 300 5455 Aurora Bend Drive
Houston, TX 77494 Katy, TX 77493
Attn: Lacy Hamilton MDC Job No: 2312
Description of Work Unit  Qty Unit Price Amount

This change order was created to add canopy and roof for water slide in the main pool.
Millis to pour the footing for the structure only, canopy including roof will be installed by Watts Pool.

1. Canopy and Roof for water slide 1 $38967.75 § 38,967.75

2. Footings for canopy 1 $ 250000 $ 2,500.00

Total duration (additional contract days): NONE

Subtotal: $41,467.75

Safety & Warranty: 0.75% $311.01
P&P Bond & Insurance: 2.50% $1,036.69
Total Cost: $42,815.45

ACCEPTED BY:

' Y-1-ay

Signature U Date

John Brian
Authorized Signatory

Print Name, Title



CERTIFICATE OF INTERESTED PARTIES FORM 1295

lofl

Complete Nos. 1 - 4 and 6 if there are interested parties. OFFICE USE ONLY

Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties. CERTIFICATION OF FILING
1 Name of business entity filing form, and the city, state and country of the business entity's place Certificate Number:

of business. 2024-1142579

Millis Development & Construction, LLC

Missouri City , TX United States Date Filed:
2 Name of governmental entity or state agency that is a party to the contract for which the form is 04/04/2024

being filed.

Harris County Municipal Utility District No. 569 Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

KGADD # 299-22-180
Sunterra Recreation Center Facility - Change Order No. 8

4 Nature of interest
Name of Interested Party City, State, Country (place of business) (check applicable)
Controlling Intermediary
Millis, Chad Missouri City, TX United States Pt
Millis, Jason Missouri City, TX United States X
Rastegar, Julie Missouri City, TX United States o
5 Check only if there is NO Interested Party. D

6 UNSWORN DECLARATION

My name is -‘(YU\'\{— @’AS’(@%&( . and my date of birth is 1 t * l Z 252 ;

Myaddressisqg‘. ?h{;lsaﬂ'l' VB[L(A{I 'Dr.ci:\—t,ZDO ; “{{SSouf; QA*‘\.qr ; Ay x ; 1‘1"‘% ; US: :

(slreet) (city) (state) (zip code) (country)

| declare under penalty of perjury that the foregoing is true and correct.

_‘M -
Executed in E\"\' %{/‘a County, Stale of ’CLXBG , on the d day of A?f\\ ,202"\.

9"'&0 (month) (year)

S@(aiure of autharized agent of coleacting business entity
(Declarant)

Forms provided by Texas Ethics Commission www.ethics.state.tx.us Version V3.5.1.5b35d027




Received by KGA 04/04/2024

_AI A Document G701 - 2017

e Order

Change Or Lacy 299-22-180
PROJECT: (Name and address) " CONTRACT INFORMATION: " CHANGE ORDER INFORMATION:
2312 Sunterra Recreation Center Facility Contract For: General Construction Change Order Number: 009
Katy, TX 77493 Date: March 13, 2023 Date: April 3, 2024

. OWNER; (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Nante and address)
Harris County' MUD No. 569 KGA DeForest Design, LLC Millis Development & Construction, LLC
1300 Post Qak Blvd. Ste. 2400 24275 Katy Freeway, Ste. 300 931 Pheasant Valley Dr., Ste. 200 :
Katy, Texas 77494 Missou;i City,_ Texas 77489 |

Houston, Texas 77056

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustiments

attributable to executed Consiruction Change Directives.)

This change order was created to change location of monument to island, it includes boring for electricity.

The original Contract Sum was $ 8,013,337.95
The net change by previously authorized Change Orders $ 227,095.91
The Contract Sum prior to this Change Order was $ 8,240,433.86
The Contract Sum will be increased by this Change Order in the amount of $ 3,319.49
The new Contract Sum including this Change Order will be $ 8,243,753.35

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be 05/21/2024 (unchanged)

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.
KGA DeForest Design, LLC Millis Development & Construction, LLC Harris County M.U.D. No. 569

ARCHITECT (Firin name) CO@CTOR (Fipm name) OWNER (Firm name)

SIGNATUR ' SIGNATURE— SIGNATURE
Lacy Hamilton Richard Baca, St. Project Manager
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE
04/04/2024 04/03/2024
DATE DATE DATE
John Brian .
Aut_honzed Signatory \{'J‘é = aq
Developer - Astro Sunterra LP V By Date

AlA Decument G701 - 2017. Copyright @ 1979, 1987, 2000 , 2001 and 2017. All rights reserved. “The American Inslitute of Architects,” “American Institule of
Archilects,” "AlA,” the AIA Logo, and “AlA Contract Decuments” are lrademarks of The American Institule of Architects. This document was produced at 12:40:39 1
ET on 04/04/2024 under Order No.2114464935 which expires on 08/27/2024, is not for resale, is licensed for one-lime use only, and may only be used In

accordance with the AlA Conlract Documents® Terms of Service. To report copyright viclations, e-mail docinfo@alacontracts.com.

User Notes: (3BSADA4E)



CERTIFICATE OF INTERESTED PARTIES FORM 1295

lofl

Complete Nos. 1 - 4 and 6 if there are interested parties. OFFICE USE ONLY

Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties. CERTIFICATION OF FILING
1 Name of business entity filing form, and the city, state and country of the business entity's place Certificate Number:

of business. 2024-1142587

Millis Development & Construction, LLC

Missouri City , TX United States Date Filed:
2 Name of governmental entity or state agency that is a party to the contract for which the form is 04/04/2024

being filed.

Harris County Municipal Utility District No. 569 Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

KGADD # 299-22-180
Sunterra Recreation Center Facility - Change Order No. 9

» Nature of interest
Name of Interested Party City, State, Cauntry (place of business) (check applicable)
Controlling Intermediary

Millis, Chad Missouri City, TX United States X

Millis, Jason Missouri City, TX United States X

Rastegar, Julie Missouri City, TX United States X

5 Check only if there is NO Interested Party. D

6 UNSWORN DECLARATION
My name is \; U\"L 23‘5’({0{"&( . and my date of birth Is ’-}'} 1 /82
wattesss 431 Phe asaet Yokl Ste 200, Missori Gy  TX |, 7upd. O-S.

(street) (city) (state) (zip code) (country)

| declare under penalty of perjury that the foregoing is true and correct.

" ‘
Executed in 1';(‘\" %W\A County, State of ‘CCY AS . onthe L! day of A'\:’r\‘ , 20 Yq

% z (month) (year)

(/Signature of autharized agent of contréeting business entity
(Declarant)

Forms provided by Texas Ethics Commission www.ethics.state.tx.us Version V3.5.1.5b35d027



Received by KGA 05/10/2024

@AIA Document G701 - 2017

Change Order Ty 299.22-180
PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:

2312 Sunterra Recreation Center Facility Contract For: General Construction Change Order Number: 010

Katy, TX 77493 Date: March 13, 2023 Date: May 9, 2024

OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Nanie and address)
Harris County MUD No. 569 KGA DeForest Design, LLC Millis Development & Construction, LLC
1300 Post Oak Blvd. Ste. 2400 24275 Katy Freeway, Ste, 300 931 Pheasant Valley Dr., Ste 200
Houston, TX 77056 Katy, TX 77494 Missouri City, TX 77489

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable ro executed Construction Change Directives.)

This change order was created to change sod from hyfromulch at dog park, add wax myrtles

The original Contract Sum was $ 8,013,337.95
The net change by previously authorized Change Orders $ 230,415.40
The Contract Sum prior to this Change Order was $ 8,243,753.35
The Contract Sum will be increased by this Change Order in the amount of $ 54,562.17
The new Contract Sum including this Change Order will be $ 8,298,315.52

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be unchanged

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.
KGA DeForest Design, LLC Millis Development & Construction, LLC ~ Harris County M.U.D. No. 569

ARCHITECT (Firm name) C CTOR (Firpt name) OWNER (Firm name)
??ﬁym
GNATUR%’ e ( BIGNATURE =~ SIGNATURE
Lacy Hamilton Richard Baca, Project Manager
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE
05/10/2024 5/9/2024

DATE DATE DATE

Develeoper - Astro Sunterra LP By Date

AlA Document G701 — 2017. Copyright @ 1979, 1987, 2000 , 2001 and 2017. All rights reserved. “The American Institute of Architects,” “American Institute of
Architects,” "AlA," the AIA Logo, and “AlA Contract Documents” are trademarks of The American Institute of Architects, This document was produced at 18:34:21 1
ET on 05/09/2024 under Order No.2114464935 which expires on 08/27/2024, is not for resale, is licensed for one-time use only, and may only be used in

accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (3BYADAA4C)
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ANDSCAPE . oLt = S
RCHITECTS Harris County Municipal Utility District No. 569
Landscape Architect’s Report

May 13, 2024
Landscape Architecture matters, including the following:

A. Request permission to authorize design/documentation phase, as appropriate, for the following
construction projects:
i.  Sunterra Phase 7 Package 2 Sections 59, 60, & 61 Landscape Improvements

B. Approve plans and specifications and authorize advertisement for bids for the following construction
projects:
i.  Sunterra Phase 7 Package 1A & 1B Sections 57, 58, & 62 Landscape Improvements

C. Review bids and award contracts, as appropriate, for the following construction projects:
i. None

D. Approve Pay Estimates, change orders, and/or final acceptance, as appropriate, for the following
construction projects:

* Phase 6 Pkg 1: Section 42, 43 Landscape Improvements — Hardscape. Project was awarded 9/11/2023 to
A Group Construction. MUD contract executed 9/11/23, NTP issued 11/17/23. The package scope is
complete. No Action.

e Phase 6 Pkg 1: Section 42, 43 Landscape Improvements - Softscape. Project was awarded 09/11/2023 to
Strickscapes. MUD executed contract 10/9/23, NTP issued 11/17/23. Approve Change Order #3 & #4
and Pay Application #2, #3, & #4.

Item Amount Notes
Original Contract S 484,484.36  Comment(s)
Pay Application #1 S 15,288.47 11/17/23
Change Order #1 S 33,387.15 2/19/24
Change Order #2 S 32,111.16  2/29/24
Pay Application #2 S  431,833.31  02/29/2024
Change Order #3 S 27,808.88 03/05/2024
Pay Application #3 S 37,990.75  03/29/2024
Change Order #4 S 16,358.51 03/19/2024
Pay Application #4 S 43,041.24 05/09/2024
Current Contract Value S 594,150.06
Balance to Finish S 65,996.29
dEEESNG e AN ]

Buildina the Excentional.

AUSTIN

SAN ANTORIO



Page 2 of 3

e Phase 6 Pkg 2: Section 35-36 & 44 Landscape Improvements — Hardscape. Project was awarded

10/25/2023 to DL Meachum. MUD contract executed 12/15/2023, NTP issued 1/30/24. Approve Pay
Application #2 & #3 and Change Order #2, #3, & #4 .

Item Amount Notes
Original Contract S 355,826.75 Comment(s)
Change Order #1 S 1,832.00 2/16/24
Pay Application #1 S 247,430.83 2/28/24
Change Order #2 $ 31,872.80 03/18/2024
Pay Application #2 S  42,809.64 03/25/2024
Pay Application #3 S  24,658.02 04/24/2024
Change Order #3 S 2,650.50 04/05/2024
Change Order #4 S  29,686.00 04/29/2024
Current Contract Value S 421,868.05

Balance to Finish S 106,969.56

e Phase 6 Pkg 2: Section 35-36 & 44 Landscape Improvements - Softscape. Project was awarded

10/25/2023 to Strickscapes. MUD contract executed 12/18/2023, NTP issued 11/17/23. Approve Pay
Application #3 & #4 and Change Order #1.

Item Amount Notes
Original Contract S 961,108.33  Comment(s)
Pay Application #1 S 13,638.20  11/16/23
Pay Application #2 S 280,084.29 2/29/24
Pay Application #3 S 138,684.78  03/29/2024
Change Order #1 S 205,578.17  04/12/2024
Pay Application #4 S 309,107.46  05/09/2024
Current Contract Value S 1,166,686.50

Balance to Finish S 425,171.77

em

AUSTIN HOUSTON

SAN ANTONIO
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LANDSCAPE

ARCHITECTS

e Phase 6 Pkg 3: Section 45 & 51-52 Landscape Improvements — Softscape & Hardscape. Project was
awarded 10/25/2023 to Strickscapes. MUD contract executed 12/20/2023, NTP issued 11/17/23.

Approve Pay Application #3 & #4 and Change Order #1.

Item Amount Notes
Original Contract S 1,371,638.33  Comment(s)
Pay Application #1 S 19,127.65 11/17/2023
Pay Application #2 $  90,869.69

Pay Application #3 $  36,619.43  03/29/2024
Change Order #1 $ 303,818.54  04/24/2024
Pay Application #4 $  694,096.28 05/09/2024
Current Contract Value S 1,675,456.87

Balance to Finish S 834,743.83

Proposed Action Items:
A. Request permission to authorize design/documentation phase, as appropriate, for the following
construction projects: Sunterra Phase 7 Package 2 Sections 59, 60, & 61 Landscape Improvements

B. Approve plans and specifications and authorize advertisement for bids for the following construction
projects: Sunterra Phase 7 Package 1A & 1B Sections 57, 58, & 62 Landscape Improvements

C. Phase 6 Pkg 1: Section 42, 43 Landscape Improvements - Softscape. Project was awarded 09/11/2023 to
Strickscapes. MUD executed contract 10/9/23, NTP issued 11/17/23. Approve Change Order #3 & #4
and Pay Application #2, #3, & #4.

D. Phase 6 Pkg 2: Section 35-36 & 44 Landscape Improvements — Hardscape. Project was awarded
10/25/2023 to DL Meachum. MUD contract executed 12/15/2023, NTP issued 1/30/24. Approve Pay
Application #2 & #3 and Change Order #2, #3, & #4 .

E. Phase 6 Pkg 2: Section 35-36 & 44 Landscape Improvements - Softscape. Project was awarded
10/25/2023 to Strickscapes. MUD contract executed 12/18/2023, NTP issued 11/17/23. Approve Pay
Application #3 & #4 and Change Order #1.

F. Phase 6 Pkg 3: Section 45 & 51-52 Landscape Improvements — Softscape & Hardscape. Project was
awarded 10/25/2023 to Strickscapes. MUD contract executed 12/20/2023, NTP issued 11/17/23.
Approve Pay Application #3 & #4 and Change Order #1.

Sincerely,

J ‘,' e
7

)

‘I‘. ' N
27>
v \ P

Kaitlynn Richter
Project Manager

calaibaeda, VoL ML

AUSTIN HOUSTON SAN ANTONIO

Buildina the Excentional.
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Kimley»Horn

May 13, 2024

Board of Directars

Harris County Municipal Utility District No. 569
clo Swartz, Page & Harding, L.L.P.

1300 Post Oak Boulevard, Suite 2500
Houston, TX 77056

Attention: Cristina Cole

RE: Landscape Architect Report - Construction of Landscape Improvements in Sunterra —
Board Meeting of May 13, 2024

Dear Directors:

This report summarizes our activities to date regarding the development of landscape open space
projects for the Sunterra Development.

Landscape architecture matters, including authorize design of facilities, approve plans and
specifications, authorize advertisement for bids, review bids and award contracts, approve pay
estimates and change orders, and authorize final acceptance of projects, if appropriate, for the
following:

1. Section 40 Hardscape, Landscape, and Irrigation

Contractor — Zodega — Complete — Final Acceptance 5-10-24

ACTION ITEMS-
Approve Pay Application #4 - $3,235.50
Approve Pay Application #5 - $98,539.05
Approve Pay Application #6 - $182,320.16
Approve Pay Application #7 - $20,015.21
Approve Pay Application #8 - $7,368.45
Approve Pay Application #9 - $2,790.00
Approve Pay Application #10 - $93,966.22
Approve Change Order #1 — $59,919.92 — Additional planting, irrigation, and sidewalks
Approve Change Order #2 — $3,140.16 — Fine grading and hydromulch
Approve Change Order #3 — $22,239.12 — Revised tree selections around pond
Approve Change Order #4 — $5,087.17 — Additional sod and hydromulch
Approve Change Order #5 — $2,455.92 — Replace stolen decoders

o
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2. Sections 37-39 & 41 Hardscape, Landscape, and Irrigation
Contractor — Earth First — 85% Complete
ACTION ITEMS-
a. Approve Pay Application #2 - $11,228.40
Approve Pay Application #3 - $58,401.68
Approve Pay Application #4 - $121,539.60
Approve Pay Application #5 - $135,914.64
Approve Pay Application #6 - $4,099.19
Approve Pay Application #7 - $3,856.05
Approve Change Order #1 — Rain Days 31

kimley-hom.com | 11700 Katy Freeway, Suite 800, Houston, TX 77079 281-597-9300

@ poomT



Kimley ))) Horn Page 2

h. Approve Change Order #2 — $59,817.59 — Additional sidewalk and ADA ramps on Tantara
Blvd.

Please contact me at (346-433-8025) or david.daughtry@kimley-horn.com should you have any
questions.

Sincerely,

vid Daughtry, ASLA

Enclosures

Pay Applications for referenced projects
Change Orders for referenced projects
Phase 8 Project Limit of Work Exhibit and Project Schedule

11700 Katy Freeway, Suite 800, Houston, TX 77079 281-597-9300
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MUNICIPAL ACCOUNTS
% (CONSULTING, L.P.

Bookkeeper's Report | May 13, 2024

Harris County Municipal
Utility District No. 569

& WEBSITE -f ADDRESS B CONTACT

www.municipalaccounts.com 1281 Brittmoore Road Phone: 713.623.4539
Houston, Texas 77043 Fax: 713.629.6859
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‘Monthly Financial Summary - General Operating Fund @
Harris County MUD No. 569 - GOF

Account Balance Summary Overall Revenues & Expenditures
By Month (Year to Date)
Balance as of 04/09/2024 $940,421 —=— Current Year Revenues --+-- Prior Year Revenues
—— Current Year Expenditures  --=-- Prior Year Expenditures
Receipts 458,775 $800K
: $600K
Disbursements (407,636)
$400K
Balance as of 05/13/2024 $991,561
$200K
SOK #==--dr-=:::'=-=:£::::#:::::#—’—'-’-‘::::-l'::‘-':-*---"'"=¢h""
Jul Sep Nov Jan Mar May
Jun Aug Oct Dec Feb Apr
April 2024 June 2023 - April 2024 (Year to Date)
Revenues Revenues
Actual Budget Over/(Under) Actual Budget Over/(Under)
$247,442 $148,373 $99,069 $2,576,434 $2,163,218 $413,216
Expenditures Expenditures
Actual Budget Over/(Under) Actual Budget Over/(Under)
$145,721 $135,993 $9,727 $1,724,423 $1,546,871 $177,552

Operating Fund Reserve Coverage Ratio (In Months)
10

May 23  Jun 23 Jul 23 Aug23 Sep23 Oct23 Nov23 Dec23 Jan24 Feb24 Mar24 Apr24
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Cash Flow Report - Checking Account
Harris County MUD No. 569 - GOF

@ !

Number Name Memo Amount Balance
Balance as of 04/09/2024 $2,877.30
Receipts

Sunterra POA - Security Billing Payment 5,000.00
Accounts Receivable 627.59
Accounts Receivable 44,951.48
Accounts Receivable 2,072.83
Transfer from Operator 155,851.81
Transfer from Money Market 23,000.00
Total Receipts $231,503.71
Disbursements
1247 Akinloduade Johnson Customer Refund (232.58)
1248 Amit Gupta Customer Refund (96.73)
1249 Basim Moustafa Customer Refund (250.00)
1250 Huawei Gao Customer Refund (169.88)
1251 Ngoc Tram Le Customer Refund (86.59)
1252 Rental Management Group Customer Refund (332.58)
1253 Sebastian Zuluaga Customer Refund (54.93)
1254 Shashi Nuthanakanti Customer Refund (218.65)
1255 Best Trash Garbage Expense (4,355.40)
1256 Forvis, LLP Filing Fees (600.00)
1257 Harris-Waller Co. MUD 4 Purchase Water & Mowing (79,898.56)
1258 Municipal Accounts & Consulting, L.P. Bookkeeping Fees (4,319.41)
1259 Municipal District Services, LLC Maintenance & Repairs (113,763.03)
1260 On-Site Protection, LLC Security Expense (3,205.66)
1261 Quiddity Engineering, LLC Engineering Fees (4,343.75)
1262 Schwartz, Page & Harding, L.L.P. Legal Fees (9,060.60)
1263 Silt Solutions, Inc Storm Water Management Plan (5,280.00)
1264 Water Utility Services Laboratory Expense (60.00)
HR&P David Jezierski. Fees of Office - 04/08/2024 (204.10)
HR&P Nicholas J Luton. Fees of Office - 03/11/2024, 04/08/2024 (233.58)
HR&P Blakely Norris. Fees of Office - 04/08/2024 (204.10)
HR&P Julia Pecina. Fees of Office - 04/08/2024 (204.10)
HR&P Jason Schuliz. Fees of Office - 03/11/2024, 04/08/2024 (277.80)
HR&P HR&P Payroll Administration Fee (50.00)
HR&P HR&P United States Treasury (169.00)
Rtn Cks Central Bank Returned Customer Payments (2) (1,102.70)
Svc Chg  Central Bank Service Charge (5.00)

Total Disbursements

($228,778.73)

Balance as of 05/13/2024

CENTRAL BANK - CHECKING - #XXXX3660

$5,602.28

General Operating Fund



Cash Flow Report - Operator Account
Harris County MUD No. 569 - GOF

w

Number Name Memo Amount Balance
Balance as of 04/09/2024 $66,502.46
Receipts

Accounts Receivable 224.50
Accounts Receivable 51,938.96
Tap Connections (2) 4,940.00
Tap Connections (1) 2,470.00
Tap Connections (9) 21,230.00
Tap Connections (3) 7,410.00
Taps & Inspection Fees - 5455 Aurora Bend Dt 54,175.00
Total Receipts $142,388.46
Disbursements
Sve Chg Central Bank Service Charge (5.00)
Sweep Central Bank Transfer to Checking (155,851.81)

Total Disbursements

($155,856.81)

Balance as of 05/13/2024

CENTRAL BANK - CHECKING - #XXXX8883 2

$53,034.11

General Operating Fund



Actual vs. Budget Comparison

Harris County MUD No. 569 - GOF

Revenues
Water Revenue
14101 Water- Customer Service Revenue
14108 Transfer Fees
Total Water Revenue

Wastewater Revenue
14201 Wastewater-Customer Service Rev
14203 Wastewater Inspection Fees

Total Wastewater Revenue

Property Tax Revenue
14301 Maintenance Tax Collections
Total Property Tax Revenue

Tap Connection Revenue
14501 Tap Connections
14502 Inspection Fees

Total Tap Connection Revenue

Administrative Revenue
14702 Penalties & Interest
Total Administrative Revenue

Interest Revenue
14801 Interest Earned on Checking
14802 |Interest Earned on Temp. Invest
Total Interest Revenue

Developer Advance
14902 Sunterra POA Contribution
Total Developer Advance

Total Revenues

Expenditures
Water Service

16102 Operations - Water
16104 Purchase Water / JWP
16105 Maintenance & Repairs - Water
16108 Laboratory Expense - Water
16111 Reconnection Expense
16112 Disconnection Expense

7,

April 2024 June 2023 - April 2024
Qver/ Over/ Annual
Actual Budget (Under) Actual Budget (Under) Budget
49,605 24,048 25,557 328,420 380,760 (52,340) 400,800
2,560 0 2,560 9,591 0 9,591 0
52,165 24,048 28,117 338,010 380,760 (42,750) 400,800
22,006 15,200 6,806 173,519 176,700 (3,181) 190,000
5,130 10,108 (4,978) 129,665 111,192 18,473 121,300
27,136 25,308 1,828 303,184 287,892 15,292 311,300
80,705 0 80,705 598,026 405,383 192,643 559,000
80,705 0 80,705 598,026 405,383 192,643 559,000
73,745 87,500 (13,755) 1,203,224 962,500 240,724 1,050,000
2772 3,417 (645) 44 539 37,583 6,956 41,000
76,517 90,917 (14,400) 1,247,763 1,000,083 247,680 1,091,000
1,741 1,500 241 15,273 16,500 (1,227) 18,000
1,741 1,500 241 15,273 16,500 (1,227) 18,000
0 100 (100) 886 1,100 (214) 1,200
4177 1,500 2,677 18,292 16,500 1,792 18,000
4177 1,600 2,577 19,178 17,600 1,578 19,200
5,000 5,000 0 55,000 55,000 0 60,000
5,000 5,000 0 55,000 55,000 0 60,000
247,442 148,373 99.069 2,576,434 2,163,218 413216 2,459,300
721 1,250 (529) 4,856 13,750 (8,894) 15,000
0 22,417 (22,417) 214,027 246,583 (32,556) 269,000
48,777 4917 43,860 145,874 54,083 91,791 59,000
0 0 0 60 0 60 0
0 1,667 (1,667) 0 18,333 (18,333) 20,000
896 0 896 896 0 896 0
6
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“Actual vs. Budget Comparison (M'
Harris County MUD No. 569 - GOF

April 2024 June 2023 - April 2024
Over/ Over/ Annual
Actual Budget (Under) Actual Budget (Under) Budget
Expenditures
Water Service
16113 Transfer Expense 4,252 0 4,252 24,334 0 24,334 0
16117 TCEQ Regulatory Expense - Water 0 0 0 382 382 0 1,200
Total Water Service 54,645 30,250 24,395 390,429 333,132 57,297 364,200
Wastewater Service
16202 Operations - Wastewater 694 1,250 (556) 4,618 13,750 (9,132) 15,000
16203 Wastewater Inspection Expense 2,912 2,500 412 26,610 27,500 (890) 30,000
16204 Purchase Wastewater Service 0 22,417 (22,417) 214,027 246,583 (32,556) 269,000
16205 Maint & Repairs - Wastewater 27,570 9,667 17,904 92,913 106,333 (13,420) 116,000
16217 TCEQ Regulatory Exp-Wastewater 0 0 0 382 382 0 1,200
Total Wastewater Service 31,177 35,833 (4,657) 338,551 394,549 (55,998) 431,200
Garbage Service
16301 Garbage Expense 4,355 833 3,522 9,425 9,167 258 10,000
Total Garbage Service 4,355 833 3,522 9,425 9,167 258 10,000
Storm Water Quality
16401 SWQ Management 5,280 0 5,280 10,740 0 10,740 0
16403 Detention Pond Maintenance 0 11,667 (11,667) 128,118 128,333 (216) 140,000
Total Storm Water Quality 5,280 11,667 (6,387) 138,858 128,333 10,524 140,000
Tap Connection
16501 Tap Connection Expense 16,315 29,667 (13,351) 414,058 326,333 87,724 356,000
16502 Inspection Expense 10,172 5,417 4,755 85,376 59,583 25,792 65,000
Total Tap Connection 26,487 35,083 (8,596) 499,433 385,917 113,517 421,000
Administrative Service
16703 Legal Fees 8,529 8,333 195 99,280 91,667 7,614 100,000
16705 Auditing Fees 0 0 0 15,000 15,000 0 15,000
16706 Engineering Fees 4344 2,917 1,427 34,448 32,083 2,365 35,000
16709 Election Expense 0 0 0 1,082 0 1,082 0
16712 Bookkeeping Fees 4,140 2,660 1,480 34,123 35,340 (1,217) 38,000
16714 Printing & Office Supplies 619 750 (131) 8,422 8,250 172 9,000
16715 Filing Fees 633 50 583 1,002 550 452 600
16716 Delivery Expense 16 167 (151) 1,694 1,833 (139) 2,000
16717 Postage 460 250 210 2,714 2,750 (36) 3,000
16718 Insurance & Surety Bond 0 0 0 3,020 5,700 (2,680) 5,700
16721 Meeting Expense 429 0 429 3,588 0 3,588 0
16722 Bank Service Charge 10 0 10 220 0 220 0
16723 Travel Expense 110 100 10 719 1,100 (381) 1,200
16724 Publication Expense (SB 622) 0 167 (167) 1,203 1,833 (540) 2,000

7 General Operating Fund



Actual vs. Budget Comparison

Harris County MUD No. 569 - GOF

Expenditures
Administrative Service
16728 Record Storage Fees
Total Administrative Service

Security Service
16801 Security Expense
Total Security Service

Payroll Expense
17101 Payroll Expenses
17102 Payroll Administration
17103 Payroll Tax Expense
Total Payroll Expense

Other Expense
17802 Miscellaneous Expense
17805 Contract Tax Payment
Total Other Expense

Total Expenditures

Total Revenues (Expenditures)

Other Expenditures
Bond Expense
17701 Bond Issuance Expense
Total Bond Expense

Total Other Expenditures

Total Other Revenues (Expenditures)

Excess Revenues (Expenditures)

7,

852,011

April 2024 June 2023 - April 2024
Over/ Over/ Annual
Actual Budget (Under) Actual Budget (Under) Budget

10 0 10 148 0 148 0
19,299 15,393 3,905 206,753 196,107 10,646 211,500
3,206 5,000 (1,794) 50,442 55,000 (4,558) 60,000
3,206 5,000 (1,794) 50,442 55,000 (4,558) 60,000
1,105 883 222 9,440 9,717 (277) 10,600
50 50 0 550 550 0 600
85 75 10 722 825 (103) 900
1,240 1,008 231 10,712 11,092 (380) 12,100
33 925 (892) 6,451 10,175 (3,724) 11,100
0 0 0 69,695 19,700 49,995 19,700
33 925 (892) 76,146 29,875 46,271 30,800
145,721 135,993 9727 1,720,749 1,543,171 177,578 1,680,800
101,721 12,380 89,341 855,685 620,047 235,638 778,500
0 0 0 3,674 3,700 (26) 3,700
0 0 0 3,674 3,700 (26) 3,700
0 0 0 3,674 3,700 (26) 3,700
0 0 0 (3,674) (3,700) 26 (3,700)

101,721 12,380 89,341 616,347 235,664

774,800

General Operating Fund



- Balance Sheet as of 04/30/2024
Harris County MUD No. 569 - GOF @

Assets
Bank
11101 Cash in Bank $208,931
11102 Operator 53,034
Total Bank $261,965
Investments
11201 Time Deposits $955,924
Total Investiments $955,924
Receivables
11301 Accounts Receivable $125,072
Total Receivables $125,072
Interfund Receivables
11401 Due From Capital Projects $61,000
11403 Due From Tax Account 18,947
Total Interfund Receivables $79,947
Prepaids
11701 Prepaid Insurance $2,520
Total Prepaids $2,520
Total Assets $1,425,428
Liabilities & Equity
Liabilities
Accounts Payable
12101 Accounts Payable $224,886
Total Accounts Payable $224,886
Deferrals
12501 Tap Connection Fees Advance $21,125
Total Deferrals $21,125
Deposits
12601 Customer Meter Deposits $298,139
Total Deposits $298,139
Total Liabilities $544,151
Equity
Unassigned Fund Balance
13101 Unassigned Fund Balance $29,266
Total Unassigned Fund Balance $29,266
Net Income $852,011
Total Equity $881,277
Total Liabilities & Equity $1,425,428

9 General Operating Fund



Account Balance Summary

Balance as of 04/09/2024 $569

Receipts

Disbursements

(56)

Balance as of 05/13/2024 $513

Overall Revenues & Expenditures
By Month (Year to Date)

—s=— Current Year Revenues = --+-- Prior Year Revenues
—— Current Year Expenditures  --=-- Prior Year Expenditures

$6.0M

$4.0M

$2.0M

$0.0M —

($2.0M)

Account Balance By Month | May 2023 - April 2024

—— CAPITAL PROJECTS FUND

$20.00K

§15.00K

$10.00K

$5.00K

$0.00K

($5.00K)

May 23  Jun 23 Jul23  Aug 23

Sep23 Oct23 Nov23 Dec23 Jan24 Feb24 Mar24 Apr2d




Number Name Memo Amount Balance
Balance as of 04/09/2024 $569.26
Receipts

No Receipts Activity 0.00
Total Receipts $0.00
Disbursements
1009 Schwartz Page & Harding LLP Legal Fees (50.93)
Fee Central Bank Service Charge (5.00)
Total Disbursements ($55.93)

Balance as of 05/13/2024

$513.33




WATER, SEWER, PARK/ROAD/OTHER REFUNDING
DRAINAGE

Total $ Authorized Authorized Authorized Authorized

$467.20M $241.50M $225.70M $467.20M

Total $ Issued Issued Issued Issued
$4.52M N/A $4.52M N/A

$ Available To Issue
$467.20M

Yrs to Mat Rating $ Available To Issue $ Available To Issue
27 N-R $241.50M $221.18M

*Actual 'Outstanding' Refunding Bonds issued below may differ from the ‘'Issued' total above pursuant to Chapter 1207, Texas Government Code.

Outstanding Debt Breakdown

Series Issued | Original Bonds Issued Maturity Date Principal Outstanding
2023 - Road $4,520,000 2051 $4,520,000
Total $4,520,000 $4,520,000




Paying Agent F Series Principal Interest Total
Bank of New York 2023 - Road $0.00 $121,960.00 $121,960.00
Total Due 09/01/2024 $0.00 $121,960.00 $121,960.00
Paying Agent | Series Principal Interest Total
Bank of New York 2023 - Road $0.00 $121,960.00 $121,960.00
Total Due 03/01/2025 $0.00 $121,960.00 $121,960.00




General Operating Fund Capital Projects Fund Debt Service Fund Other Funds

Funds Available to Invest Funds Available to Invest Funds Available to Invest Funds Available to Invest

$991,561 $513 $373,974 N/A

Funds Invested Funds Invested Funds Invested Funds Invested

$932,924 $0 $373,974 N/A

Percent Invested Percent Invested Percent Invested Percent Invested

94% 0% 100% N/A

On Demand 5.38% 180 Days 5.42% 180 Days 5.37%

270 Days 5.37% 270 Days 5.37%
1Yr 5.29% 1Yr 5.11%
13 Mo 5.17% 13 Mo N/A
18 Mo 4.41% 18 Mo 5.11%
2Yr 2.11% 2°Yr 4.80%

*Rates are based on the most current quoted rates and are subject to change daily.

Investment Rates Over Time (By Month) | May 2023 - April 2024
—=— MONEY MARKET -+ CD-1 YEAR —— U.S. TREASURIES-1 Year

5.60%
5.40%
5.20%
5.00%

4.80%

4.60%
May23 Jun23 Jul23 Aug23 Sep23 Oct23 Nov23 Dec23 Jan24 Feb24 Mar24 Apr24



FUND: General Operating
Financial Institution (Acct Number)

Money Market Funds
TEXAS CLASS (XXXX0001)

Checking Account(s)

CENTRAL BANK - CHECKING (XXXX3660)
CENTRAL BANK - CHECKING (XXXX8883)

Issue Date | Maturity Date | Interest Rate

08/22/2023 5.44%

0.00%
0.00%

Account Balance Notes

932,924.42

5,602.28 Checking Account
53,034.11 Operator

Totals for General Operating Fund

\/ $991,560.81

FUND: Capital Projects
Financial Institution (Acct Number)

Checking Account(s)

Issue Date | Maturity Date | Interest Rate

I Account Balance

Notes

CENTRAL BANK (XXXX2325) 0.00% 513.33 Cash In Bank
Totals for Capital Projects Fund \/ $513.33
FUND: Debt Service

Financial Institution (Acct Number) Issue Date | Maturity Date | Interest Rate | Account Balance | Notes
Money Market Funds
TEXAS CLASS (XXXX0004) 11/09/2023 5.44% 53,036.47 Contract Tax
TEXAS CLASS (XXXX0006) 11/29/2023 5.44% 320,937.15 Road
Checking Account(s)
CENTRAL BANK (XXXX1101) 0.00% 0.00 Cashin Bak

Totals for Debt Service Fund

Fa
V $373,973.62

Grand Total for Harris County MUD No. 569 :

$1,366,047.76




Capital Projects Fund Breakdown

HARRIS COUNTY MUD NO. 569
As of Date 5/13/2024

Net Proceeds for All Bond Issues

Receipts
Bond Proceeds - Series 2023 BAN $1,5665,000.00
Interest Earnings - Series 2023 BAN 62.83

Disbursements
Disbursements - Series 2023 BAN (1,564,549.50)

Total Cash Balance $513.33

Balances by Account

Central Bank - Checking $513.33

Total Cash Balance $513.33

Balances by Bond Series

Bond Proceeds - Series 2023 BAN $513.33

Total Cash Balance $513.33

Remaining Costs/Surplus By Bond Series

Total Amount in Remaining Costs $0.00
Surplus & Interest - Series 2023 BAN $564.26
Total Surplus & Interest Balance $564.26

Total Remaining Costs/Surplus $564.26

16



Adopted Budget

Harris County MUD No. 569 - Fiscal Yea

Ending |

Eleven Months Twelve Months Adopted Adopted
Actuals Annualized

06/2023-04/2024  FYE 05/2024 2024 Budget 2025 Budget
Revenues
14101 - Water - Customer Service Revenue $328,420 $378,420 $400,800 $620,000
14108 - Transfer Fees 9,591 12,091 $0 13,300
14201 - Wastewater-Customer Service Rev 173,519 196,019 190,000 376,200
14203 - Wastewater Inspection Fees 129,665 141,453 121,300 141,500
14301 - Maintenance Tax Collections 598,026 598,026 559,000 559,000
14501 - Tap Connection Revenue 1,203,224 1,203.224 1,050,000 525,000
14502 - Inspection Fees 44 539 48,588 41,000 48,600
14702 - Penalties & Interest 15,273 16,662 18,000 18,300
14801 * Interest Earned on Checking 886 997 1,200 1,100
14802 - Interest Earned on Temp. Invest 18,292 19,955 18,000 22,000
14902 - HOA Contribution 55,000 60,000 60,000 60,000
Total Revenues $2,576,434 $2,675,433 $2,459,300 $2,385,000
Expenditures
16102 - Operations - Water $4,856 $5,297 $15,000 $5,800
16104 - Purchase Water Service 214,027 278,027 269,000 455,500
16105 - Maintenance & Repairs - Water 145,933 159,200 59,000 175,100
16111 - Transfer Expense 25,230 27,524 20,000 30,300
16117 - TCEQ Regulatory Expense - Water 382 1,818 1,200 2,500
16202 - Operations - Wastewater 4618 5,968 15,000 6,600
16203 - Wastewater Inspection Expense 26,610 28,030 30,000 30,000
16204 - Purchase Wastewater Service 214,027 278,027 269,000 455,500
16205 - Maintenance and Repairs - Wastewate 92,913 116,142 116,000 127,800
16217 - TCEQ Regulatory Expense - Wastewa 382 1.818 1,200 2,000
16301 - Garbage Expense 9425 14.425 10,000 54,400
16401 - SWQ Management 10,740 14,320 0 000
16403 - Detention Pond Maintenance 128,118 138,118 140,000 140400
16501 - Tap Connection Expense 414,058 414,058 356,000 627800
16502 - Inspection Expense 85,376 93,137 65,000 24,300
16703 - Legal Fees 99,280 108,306 100,000 100,000
16705 - Auditing Fees 15,000 15,000 15,000 15,800
16706 - Engineering Fees 34,448 38,182 35,000 35,000
16709 - Election Expense 1,082 1,082 0 0
16712 - Bookkeeping Fees 34,123 38,823 38,000 43,000
16714 - Printing & Office Supplies 8,422 9,188 9,000 10,100
16715 - Filing Fees 1,002 1,093 600 1,100
16716 - Delivery Expense 1,694 1,848 2,000 1,900
16717 - Postage 2714 2,960 3,000 3,100
16718 - Insurance & Surety Bond 3,020 3,020 5,700 3,200
16721 - Meeting Expense 3,588 4,088 0 4,300
16722 - Bank Service Charges 220 230 0 300
16723 - Travel Expense 719 785 1,200 900
16724 - Publication Expense (SB 622) 1,293 1,293 2,000 1,400
16728 - Record Storage Fees 148 158 0 200
16801 - Security Expense 50,442 55,442 60,000 60,000
17101 - Payroll Expenses 9,440 10,545 10,600 13,300
17102 - Payroll Administration Expenses 550 600 600 600
17103 - Payroll Tax Expense 722 806 900 1,000
17701 - Bond Issuance Expense 3,674 3,674 3,700 0
17802 - Miscellaneous Expense 6,451 7,037 11,100 7,100
17805 - Contract Tax Payment 69,695 69,695 19,700 0
Total Expenditures $1,724,422 $1,950,763 51,684,500 $2,089,600
Net Excess Revenues <Expenditures> $852,011 $724,669 $774,800 $295,400

Those appendix tems required by Texas Water Code Section 49.057(b) are filed in the District's official records and are available upon request

Any person wishing to obtain a copy of such documents may submit a request under the Texas Public Information Act tc the following
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Adopted Budget

Harris County MUD No. 569 - Fiscal Year Ending May 31, 2025

Twel

Revenues

14101 - Water - Customer Service Revenue $328,420 $378,420 $400,800 $620,000
14108 - Transfer Fees 9,591 12,091 SO 13,300
14201 - Wastewater-Customer Service Rev 173,519 196,019 190,000 376,200
14203 - Wastewater Inspection Fees 128,665 141,453 121,300 141,500
14301 - Maintenance Tax Collections 598,026 598,026 559,000 559,000
14501 - Tap Connection Revenue 1,203,224 1,203,224 1,050,000 525,000
14502 - Inspection Fees 44,539 48,588 41,000 48,600
14702 - Penalties & Interest 15,273 16,662 18,000 18,300
14801 - Interest Eamed on Checking 886 997 1,200 1,100
14802 - Interest Earned on Temp. Invest 18,292 19,955 18,000 22,000
14802 - HOA Contribution 55,000 60,000 60,000 60,000
Total Revenues $2,576,434 $2,675,433 $2,459,300 $2,385,000
Expenditures

16102 - Operations - Water $4,856 $5,297 $15,000 $5,800
16104 - Purchase Water Service 214,027 278,027 269,000 455,500
16105 - Maintenance & Repairs - Water 145,933 159,200 59,000 175,100
16111 - Transfer Expense 25,230 27,524 20,000 30,300
16117 - TCEQ Regulatory Expense - Water 382 1,818 1,200 2,500
16202 - Operations - Wastewater 4,618 5,968 15,000 6,600
16203 - Wastewater Inspection Expense 26,610 29,030 30,000 30,000
16204 - Purchase Wastewater Service 214,027 278,027 269,000 455,500
16205 - Maintenance and Repairs - Wastewate 92,913 116,142 116,000 127,800
16217 - TCEQ Regulatory Expense - Wastewa' 382 1,818 1,200 2,000
16301 - Garbage Expense 9,425 14,425 10,000 54,400
16401 - SWQ Management 10,740 14,320 0 15,000
16403 - Detention Pond Maintenance 128,118 138,118 140,000 180,000
16501 - Tap Connection Expense 414,058 414,058 356,000 262,500
16502 - inspection Expense 85,376 93,137 65,000 24,300
16703 - Legal Fees 99,280 108,306 100,000 100,000
16705 - Auditing Fees 15,000 15,000 15,000 15,800
16706 - Engineering Fees 34,448 38,182 35,000 35,000
16709 - Election Expense 1,082 1,082 0 (4]
16712 - Bookkeeping Fees 34,123 38,823 38,000 43,000
16714 - Printing & Office Supplies 8,422 9,188 9,000 10,100
16715 - Filing Fees 1,002 1,093 600 " 1,100
16716 - Delivery Expense 1,694 1,848 2,000 1,800
16717 - Postage 2,714 2,960 3,000 3,100
16718 - Insurance & Surety Bond 3,020 3,020 5,700 3,200
16721 - Meeting Expense 3,588 4,088 0 4,300
16722 - Bank Service Charges 220 230 0 300
16723 - Travel Expense 719 785 1,200 900
16724 - Publication Expense (SB 622) 1,293 1,203 2,000 1,400
16728 - Record Storage Fees 148 158 0 200
16801 - Security Expense 50,442 55,442 60,000 60,000
17101 - Payroll Expenses 9,440 10,545 10,600 13,300
17102 - Payroll Administration Expenses 550 600 600 600
17103 - Payroll Tax Expense 722 808 800 1,000
17701 - Bond Issuance Expense 3,674 3,674 3,700 o
17802 - Miscellaneous Expense 6,451 7,037 11,100 7,100
17805 - Contract Tax Payment 69,695 69,695 19,700 1]
Total Expenditures $1,724,422 $1,950,763 $1,684,500 $2,129,600
Net Excess Revenues <Expenditures> $852,011 $724,669 $774,800 $2565,400

Those eppendix items requred by Texas Water Code Section 49.057(b) are fled in the District's official records and are avaiable upon request.
Ntypumwb!mgwobwinncogynhuehdmmmmaymm'daremmmePwiclelioN!Mmsﬂm
Haris County M.U.D. 569 cio Schwartz, Page & Harding, L.LP., 1300 Post Oak Bivd., Suite 2400, Houston, TX. 77056, (713) 623-4531.
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ON-SITE

PROTECTION LLC

To: BOD - Harris-Waller Counties MUD 5/

Waller County MUD 37 / Harris County MUD 569 / Waller County MUD 35

April 2024

The rate of reported theft remained the same for the month of April.

Spotter activity during the day and night was consistent.

Time of offenses has continued to occur during the mid / late afternoon and
evening hours during the during of the week.

Appliance and material theft remains a problem for homes under construction.

Deputies are patrolling the northern section more closely due to a request from
builders complaining about increased material theft.

Officers remain in the northern part of the development to combat the high
amount of material theft.
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GeoArea: 04/01/2024 - 04/30/2024 SUNTERRA SUBDIVISION
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Incidents between 04/01/2024 and 04/30/2024

Show & enites

burglary

DISTANCE - RECORD DATE LDCATION INCTYPE RECORD TYPE
1edyn21577350 | 2400539 | 133 LAKEHOUSE LANDING DR Katy 23F - BURGLARY OF VEHICLES Incident
2910.6052603419 2430667 Das2es2022 LAY RO Katy 220 - BURGLARY OF HABITATION Incident

2400637 Dar2e/2022

23f - BURGLARY OF VEHIC!

4726.8405426566 2074014598 04/10/2024 29303 SUNRISE LN WALLER COUNTY BURGLARY OF RESIDENCE




Incidents between 04/01/2024 and 04/30/2024

S

.~ Waller County Sheriffs Office

DISTANCE LOCATION INCTYPE RECORD TYPE
1213 1425092096 2400537 04/05:2024 508F MARCASCA DR Katy incident
1670.3253441847 o B67 SARASOTA SHORE DR WALLFR COUNTY THEFT
1670 3253441847 2400499 04/C172024 23D - THEFT PROP »=§2.500<$30K
1707 2352760460 THEFT
1707.2352760460 2400498 04/01/202 852 SARASOTA SHORE DR WALLER COUNTY  23H - THEFT PROP >=52,500<630K [ incidens |
17257233493492 04701/ 844 SARASOTA SHORE DR WALLER COUNTY THEFT
1725.7233493402 2400500 04/01/2024 832 SARASOTA SHORE DR WALLER COUNTY 23D - THEFT PROP »=§2.500<530K | incident |
V772873725015 23H - THEFT PROP >=82,500<$30K | incidemn. |
17725173725315 0401 B28 SARASOTA SHORE DR WALLER COUNTY THEFT
1789 4491750669 04/01/2024 822 SARASCTA SHORE DR WALLER COUNTY THEFT
1792 6460435754 700 OCEAN PALMS DR Katy 240 - THEFT PROP »>=830K<§150K
2181.6410502658 560 SANTA RDSA HILLS DR WALLER COUNTY THEFT

04/24/2024 1232 SUMMER BEND DR WALLER COUNTY THEFT
2261 4486544456 604 SANTA ROSA HILLS DR WALLER COUNTY THEFT
2385.0590434606 | 2400599 | C4119/2024 ALLEGRETTO SEA DR Katy 23H - THEFT PROP >=§750<$2.500 Incident

2385 3382083050 2400598 04/19/2024 2505 ALLEGRETTC SEA DR Katy 23+ - THEFT PROP >=§750<52,500 ncident
2386103118, 2400597 ETT0 SEA DR Katy 23H - THEFT PROF D0<$30K
2425 120967962 2400612 EWPORT BREEZE DR WALLER COUNTY  23H - THEFT PROP »=$2.500<530K Incident

72 NEWPORT BREEZE DR WALLER COUNTY THEFT

2

2425209679624 20246370

2B19.1479161350

5
£

ASIDE GLASS DR Katy 23H - THEFT PROP >=§2.5
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Exhibit M



SCHWARTZ
PAGE &

HARDING

MEMORANDUM
TO: Board of Directors of Harris County Municipal Utility District No. 569
FROM: Schwartz, Page & Harding, LLP
DATE: May 13, 2024
RE: Use of Social Media by Public Officials

This memorandum provides recommendations relating to use of social media by directors (as
government officials) in light of two recent U.S. Supreme Court cases.

In Lindke v. Freed, 144 S. Ct. 756 (2024), James Freed, the city manager of Port Huron, Michigan,
had a Facebook page describing himself as “City Manager, Chief Administrative Officer for the
citizens of Port Huron, MI.” He regularly posted both personal and work-related information. In
2020, Mr. Freed began posting about the COVID-19 pandemic and Mr. Lindke, who was frustrated
with the city’s policies, commented on Mr. Freed’s posts to express his displeasure. Mr. Freed
initially deleted Mr. Lindke’s comments before ultimately blocking Mr. Lindke. Mr. Lindke then
sued Mr. Freed, claiming that Mr. Freed violated his First Amendment right to free speech.!

On March 15, 2024, the Supreme Court unanimously held in Lindke v. Freed that government
officials who block users or delete comments from their personal social media pages deprive those
individuals of their First Amendment rights if the official (1) had actual authority to speak on
behalf of the government, and (2) purported to use that authority in their social media posts. If both
elements are met in a given situation, the government official can be sued.

Accordingly, we recommend the following guidelines when using social media:

1. Avoid posting about official matters on your personal social media accounts;

2. Include a disclaimer (e.g., “this is the personal page of John Doe” or “the views expressed
within are strictly my own”); and

3. Ifyou feel compelled to post about official matters, do not delete comments or block others
from engaging with your social media page without first consulting legal counsel.

! A separate case involved two California school board members who blocked parents from posting critical comments
on their personal social media pages. O'Connor-Ratcliff v. Garnier, 144 S. Ct. 717 (2024).
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